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I am pleased to submit the enclosed Super-fund Technical Assessment Response Team (START)
monthly status report for the August 1996 Reporting period which covers July 28, 1996 through
August 24,1996. This report is a consolidated monthly report containing the monthly invoice, and
the contract mandated financial and technical monthly reports. Detailed reports of hours and dollars
expended versus TDD authorized spending levels has been (and will continue to be) provided to you
on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager
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1.0 INTRODUCTION

Executive Summary

In the accounting month of August 1996, the U.S. Environmental Protection Agency (EPA) Region
IX Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 41 open TDDs. The START maintained on-call readiness and
full coverage of the regional spill phone. The team was dispatched to one emergency response this month.

Significant contract management activities in August included the receipt of contract modification
number 4 increasing the non-dedicated LOE hours and total contract value. Also, a new TDD generator
system was imported from EPA-Region II with installation and training. Both the new and the old systems
will be run concurrently until the new system is de-bugged and fully operational. START management
provided a day-long contractor-perspective orientation in our San Francisco office to the newly appointed
PO and DPO. The new pentium-100 laptop computers were delivered this month. The new computers will
vastly improve program-wide contractor computing and communication capabilities more aligned with that
of corresponding EPA Task Managers.

The START team was dispatched to an emergency fire response and post-cleanup effort involving
San Carlos Pesticide site in Arizona. The START performed emergency air monitoring, assisted the
development of chemical stabilization plans and provided post-fire hazardous waste management oversight.

The START provided hands-on training to representatives of the American Samoa EPA and
American Samoa Power Authority. The training consisted of PCB Rule review and guidance on PCB site
assessment design and implementation. The START also assisted the EPA with an assessment of
approximately 180 chlorine gas cylinders owned by the American Samoa government. The START also
contracted a company that specializes in the assessment and handling of derelict gas cylinders for an on-
island evaluation.

The START also provided training to students of the Bureau of Indian Affairs (BIA) Water
Resources Technician Training course held at New Mexico State University in Las Cruces, New Mexico.
The training focused on the statutory and regulatory authorities for Superfund response action, hazard
recognition, site characterization and field chemistry.

The START continued quarterly monitoring of groundwater for the pesticide 1,2-DCP at the Del
Norte Pesticide site in Crescent City, California. This month the START team conducted sampling of
groundwater monitoring wells and performed treatment system maintenance.

The START completed the QASP for a Geoprobe survey at the McCormick and Baxter site in
Stockton, California. The START conducted the survey between August 19-25,1996. The Geoprobe survey
included 25 boreholes that were used to explore the scope of contamination and describe possible landfilling
pits located near the process area.
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On-site monitoring of removal operations were continued at the R.C. Baxter site in Wilmington,
California and at the Verdese Carter Park site in Oakland, California. In addition to PRP oversight
responsibilities at Verdese Carter Park site, the START provided XRF field screening on split soil samples
collected by the PRP.

The START also continued PRP oversight at the Omega Recovery Services in Whittier, California.
The START assisted in the review of groundwater contamination results and in the development of a more
extensive off-site groundwater contamination investigation, including the temporary installation of
piezometers and the collection of cone penetrometer water samples and geophysical data.

On-site technical support continues at the Casmalia Resources site in Santa Barbara County,
California. Ongoing START activities included oversight of leachate pump/treat system, and storage
operations, QA/QC for on-site treatment systems, and maintenance of administrative record, RCMS and
analytical databases for the site. The START routinely analyzes samples collected from the treatment
systems on-site, reducing analytical costs for the project. The START continued planning for future
sampling effort to characterize ponds on-site.

The Regional START Health and Safety Officer conducted two in-house annual 8-hour refresher
trainings in the San Francisco office for the START team. A First Aid/CPR class was held in the Long Beach
office. Two START members were enrolled in an Advanced Exercise Design Course to be held in
September. The training is in support of CEPP exercises that the START will design and conduct.

The remainder of the START contract activities this reporting period centered on equipment
maintenance, preparation of workplans, health and safety plans, QA sampling plans, final project deliverable,
and overall program QA/QC.
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9/17/96 ECOLOGY AND ENVIRONMENT, INC.
CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010
REGION 9

MONTH END: 08/24/1996

CONTRACT OBLIGATED
CEILING FUNDING

PERCENT PERCENT
CONTRACT TDD OBLIGATED USED USED
CEILINGS BUDGETS FUNDING ACTUALS (4)/(1)*100 (4)/(3)*100

(1) (2) (3) (4)

MISC. ODCs

TRAVEL

SUBCONTRACTS

627,381.00 202,694.18

504,661.00 259,722.87

1,089,265.00 30,600.00

N/A 136,679.58 21.79% N/A

N/A 113,008.56 22.39% N/A

N/A 9,033.00 0.83% N/A

ANALYTICAL SERVICES

EQUIPMENT

1,906,122.00 49,043.00

1,184,431.00 18,349.65

N/A 3,253.00 0.17% N/A

N/A 1,320.34 0.11% N/A

LOE HOURS

ESTIMATED COST

FIXED FEE

145,700.00 43,978.00 N/A 27,654.23 18.98% N/A

11,835,254.00 3,544,292.20 2,982,928.00 1,386,019.75 11.71% 46.47%

865,226.00 267,826.02 222,072.00 164,222.05 18.98% 73.95%

TOTAL CONTRACT
DOLLARS 12,700,480.00 3,812,118.22 3,205,000.00 1,550,241.80 12.21% 48.37%



START Region 9

CONTRACT NUMBER 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION
MOD. NO. DATE

FUNDING

ft 7/1996
TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS Ecology and
Environment

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

FUNDING SOURCE: CEPP

01 02/22/1996 50.000.00

03 08/05/1996 140,000.00

03 08/05/1996 50,000.00

05 08/26/1996 50,000.00

FUNDING SOURCE: CERCLA/SARA

02 02/27/1996 100,000.00

03 08/05/1996 750,000.00

05 08/26/1996 100,000.00

FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00

01 02/22/1996 470,000.00

01 02/22/1996 470,000.00

03 08/05/1996 500,000.00

FUNDING SOURCE: NONE

04 08/19/1996 .00

FUNDING SOURCE: QPA

01 02/22/1996 25,000.00

03 08/05/1996 50,000.00

50.000.00 50,000.00

190,000.00 190,000.00

240,000.00 240,000.00

290,000.00 290,000.00

Site Assessment

100,000.00 390,000.00

850,000.00 1.140,000.00

950,000.00 1,240,000.00

450,000.00

920,000.00

1,390,000.00

1,890,000.00

.00

25,000.00

75,000.00

1,690,000.00

2,160,000.00

2,630,000.00

3,130,000.00

3,130,000.00

3,155,000.00

3,205,000.00

9/17/1996

JONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

TABLE F-3 "
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecojogy and
Environment, Inc.

MODIFICATION

FUNDING

CUMULATIVE
SUM BY

MOD. NO.

CUMULATIVE
TOTAL

FUNDING
FUNDING SOURCE

MODIFICATION NUMBER: 00

12/18/1995 450,000.00

MODIFICATION NUMBER: 01

02/22/1996 50,000.00

02/22/1996 470,000.00

02/22/1996 470,000.00

02/22/1996 25,000.00

MODIFICATION NUMBER: 02

02/27/1996 100,000.00

MODIFICATION NUMBER: 03

08/05/1996 50,000.00

08/05/1996 140,000.00

08/05/1996 500,000.00

08/05/1996 750,000.00

08/05/1996 50,000.00

MODIFICATION NUMBER: 04

08/19/1996 .00

MODIFICATION NUMBER: 05

08/26/1996 50.000.00

08/26/1996 100,000.00

450,000.00 450,000.00 CERCLA/SARA

50,000.00 500,000.00 CEPP

520,000.00 970,000.00 CERCLA/SARA

990,000.00 1,440,000.00 CERCLA/SARA

1,015,000.00 1.465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA Site Assessment

50,000.00 1,615,000.00 CEPP

190,000.00 1,755,000.00 CEPP

690,000.00 2,255,000.00 CERCLA/SARA

1,440,000.00 3,005,000.00 CERCLA/SARA Site Assessment

1,490,000.00 3,055,000.00 OPA

.00 3,055,000.00 NONE

50,000.00 3,105,000.00 CEPP

150,000.00 3,205,000.00 CERCLA/SARA Site Assessment

*** Confidential Business Information - Not for Release***

( ( ( ( < ( < < < ( < : < ; ; « <



09/17/1996

CERCLA/SARA

Site Assessment

CERCLA/SARA

Total
Obligations

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending: 08/24/1996

Region: 9

Page 1 of 1

Monthly
Costs

Monthly
Fee

Total
Monthly

Costs
Cumulative

Costs

Total
Cumulative Cumulative REMAINING

Fee Costs BALANCE

950,000.00 10,445.92 882.65 11,328.57 17,736.66 1,764.89 19,501.55 930,498.45

1,890,000.00 220,213.02 18,607.32 238,820.34 1,319,520.29 156,913.69 1,476,433.98 413,566.02

OPA 75,000.00 4,310.56 364.23 4,674.79 6,182.52 595.62 6,778.14 68,221.86

CEPP 290,000.00 11,752.37 993.04 12,745.41 42,580.28 4,947.86 47,528.14 242,471.86

Total $3,205,000.00 $246,721.87 $20,847.24 $267,569.11 $1,386,019.75 $164,222.06 $1,550,241.81 $1,654,758.19



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during July 28 through August 24, 1996:

TDD#: 09-9601-0001-D EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday from 0700 to 1700
hours. A primary team member is assigned to the phone to provide continuous coverage. In August 1996,
the START processed 361 spill reports.

TDD#: 09-9601-0002-D ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALD7ORNIA

The START provides 24-hour on-call and emergency response capabilities out of both the Long Beach and
San Francisco offices. Two START members are always on-call in each office. There was one emergency
response call out in August: the San Carlos Pesticide site in Arizona. Activity for the site was done under
separate TDD.

TDD#: 09-9601-0003-E EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START is currently updating its emergency air capability and researching into new technology. The
START attended several meetings with USEPA concerning directory and electronic database. The START
is developing an electronic database version of the Air Directory. The Air Directory, Generic Air Sampling
Plan, and changes to the START Emergency Air Sampling Equipment was presented to START members.

TDD#: 09-9601-0004-C EVACUATION GUIDANCE DOCUMENT
PAN#: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALD7ORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9601-0006-D FRONTDZR FERTDLIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/TNVESTIGATION/MONITORTNG
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled by START on August 9th and 23rd.
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TDD#: 09-9601-0007-B NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN WINDOW ROCK, ARIZONA

During this reporting period no site work was conducted. All site has been completed and a final report is
being prepared. Reporting period costs are associated with report production.

TDD#: 09-9601-0009-B CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9601-0010-B DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the pesticide 1,2-DCP at this
Superfund site in Del Norte County, California. Groundwater is pumped from two extraction wells to an air
stripping system. Treated water is pumped to a sanitary sewer and air from the system is treated by
ultraviolet oxidation before release. During the reporting period the START sampled on-site groundwater
monitoring wells and performed treatment system maintenance.

TDD#: 09-9601-0011-D CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORTNG
STATUS: OPEN CASMALIA, CALIFORNIA

The START continues to provide technical assistance during ongoing removal activities at Casmalia
Resources. The START oversees operation of on-site leachate pump/treat systems and storage facilities.
The START provides QA/QC for the ERGS' on-site treatment systems and maintains the administrative
record, RCMS and analytical database for the site. The START analyzes samples collected from the
treatment systems on site, reducing analytical costs for the project. The START continued planning for
sampling to characterize effluent ponds on-site. The START completed an audit of data packages and
validated data packages in this reporting period.

TDD#: 09-9601-0012-B SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the operation of a large-scale vapor extraction and groundwater
treatment system. During the reporting period, the START reviewed workplans and reports submitted by
the PRPs and provided comments to the EPA. Preparations were made for a meeting to take place on August
27 and 28.
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TDD#: 09-9601-0013-B SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

During this reporting period, the START continued to provide air monitoring support for the USCG on site.

TDD#: 09-9601-0014-B YAVAPAIPENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is continuing its oversight of the RP's contractors at their defunct wood treatment facility. This
reporting period, the START reviewed the RP's analytical package in support of their demolition disposal
plan, and sent comments to the OSC.

TDD#: 09-9601-0015-B OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

The START continues oversight of PRP-lead Phase II deep soil and groundwater sampling activities. In
this reporting period, the START monitored the RP contractor's removal of stored surface water from the
site for disposal at an EPA-approved facility and oversaw the collection of subsurface soil from an on-site
sump. The START also received and reviewed analytical data from the RP's previous subsurface
investigation activities in preparation for sump excavation activities scheduled for September.

TDD#: 09-9601-0016-A VERDESE CARTER PARK
PAN#: 0016-VCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM OAKLAND, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9601-0017-A AMERICAN CHROME ENGINEERING, INC.
PAN#: 0017-ACRS-XX REMOVAL SUPPORT
STATUS: INTERIM OAKLAND, CALD7ORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9601-0018-B SUPERCHROME PLATING & ENGINEERING
PAN#: 0018-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALD7ORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).
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TDD#: 09-9601-0019-A SUPERCHROME PLATING & ENGINEERING
PAN#: 0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9602-0003-A SANTA FE DERADLMENT
PAN#: 0024-ELRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM EL CAJON, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9602-0004-B ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended TDD hours this month
for overall program and office management activities, which included: project staffing, monthly report and
invoice development, TDD administration, health and safety oversight, subcontract administration, capital
inventory maintenance, overall program and deliverable QA/QC, technical training, and personnel/team
development. Additional contract management activities in August included the receipt of contract
modification number 4 increasing the non-dedicated LOE hours and total contract value. Also, a new TDD
generator system was imported from EPA-Region II with installation and training. Both the new and the old
systems will be run concurrently until the new system is de-bugged and fully operational. START
management provided a day-long contractor-perspective orientation in our San Francisco office to the newly
appointed PO and DPO. The new pentium-100 laptop computers were delivered this month. The new
computers will vastly improve program-wide contractor computing and communication capabilities more
aligned with that of corresponding EPA Task Managers. Additional effort was devoted this month to
administrative support and technical support (including analytical QA/QC, C.O.I, determinations, and
implementation of the QMP and HASPs).

TDD#: 09-9602-0007-B DUCK VALLEY INDIAN RESERVATION
PAN#: 0028-DVSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM OWYHEE, NEVADA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9603-0001-B GREY EAGLE MINE SITE
PAN#: 0029-GESA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM HAPPY CAMP, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).
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TDD#: 09-9603-0003-A PUNA GEOTHERMAL VENTURE
PAN#: 0031-PGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: INTERIM HONOLULU, HAWAH

During this reporting period, the START submitted final letter report to EPA.

TDD#: 09-9603-0004-A SIMS/RIMS COORDINATION W/OES CAL-EPA
PAN#: 0032-SRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM SACRAMENTO, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9603-0006-A CALIFORNIA REGULATION APPLICABILITY RESEARCH
PAN#: 0034-CRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM LOS ANGELES, CALD7ORNIA

Higher priority field activities have caused a deferral of work on this project. As negotiated with the OSC,
the START has closed this TDD. The intended research and evaluation may be re-activated in the future as
time permits. An interim AOC has been submitted.

TDD#: 09-9604-0003-A CELTOR CHEMICAL
PAN#: 0037-CCSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM HOOPA, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9604-0004 ASYLUM SLOUGH
PAN#: 0038-ASRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM NAPA, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9604-0005-C START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALD7ORNIA

Program, technical, and analytical quality assurance activities were performed throughout this reporting
period. Specific work on analytical files, project files and the technical quality assurance specification of
analytical labor was initiated. The START also investigated field air analyses methods and instruments
during this reporting period.
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TDD#: 09-9604-0006-C START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Activities which have occurred under this TDD for this month are as follows: 1) equipment/instrument
maintenance, 2) vehicle maintenance, and 3) Eqtrak upgrade. Other activities included traveling to Long
Beach START office to work on inventory items and capital equipment requests. Equipment managers met
with vendors of new technologies. Also a clean-up day was scheduled in San Francisco START warehouse
involving all San Francisco START members; collected vehicle maintenance documentation for lease
evaluation; and completed consumable ordering for the warehouse inventory.

TDD#: 09-9604-0007-C START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

All San Francisco and Long Beach employees are in compliance with corporate health and safety
requirements. Site safety plans were approved, and compliance tracking continues. Two annual 8-hr
refresher trainings were held in the San Francisco office. A First Aid/CPR class was held in Long Beach.

TDD#: 09-9604-0008-C START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

The EPA tasked the START team to provide computer support and maintenance. The START provided virus
prevention and elimination services under this TDD. Also provided were the updating of software,
coordination, training, purchasing and installation. Equipment and software arrived, and the units have been
distributed to START members. Work has begun to acquire a Notes server and associated software.

TDD#: 09-9604-0010 LOS ANGELES CO FD HEALTH HAZMAT TRAINING
PAN#: 0044-LCTN-XX TRAINING
STATUS: OPEN LOS ANGELES, CALD7ORNIA

At the request of Los Angeles County, the START has been tasked to provide specific training modules to
the County Health Hazardous Materials Division (HHMD). Lectures on threat assessment, information
resources, and a case study of the Cajon train derailment were completed during this reporting period. The
HHMD training service coordinator has rescheduled the training for October 1996.

TDD#: 09-9604-0012-B AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: OPEN AMERICAN SAMOA

In August, the START provided hands-on training to representatives of the American Samoa EPA and
American Samoa Power Authority. The training consisted of PCB Rule review and guidance on PCB site
assessment design and implementation. The START also assisted EPA with an assessment of approximately
180 chlorine gas cylinders owned by the American Samoa government. The START contracted a company
that is expert in the assessment and handling of derelict gas cylinders for an on-island evaluation. The
START is currently coordinating proposed follow-up removal activities with the OSC.
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TDD#: 09-9605-0001 R.C. BAXTER
PAN#: 0047-RCSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM WILMINGTON, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9605-0002-A NGWA - OUTDOOR CONFERENCE WORKSHOP
PAN#: 0048-NTTN-XX TRAINING
STATUS: INTERIM LAS VEGAS, NEVADA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9605-0004-C MCCORMICK & BAXTER
PAN#: 0050-MBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN STOCKTON, CALIFORNIA

The EPA ERS has tasked the START to perform a multimedia site assessment, provide cost estimates, and
develop workplans and a site safety plan for the McCormick and Baxter Wood treatment facility in Stockton,
California. The START will evaluate waste types, volumes and container conditions. The START has
completed a QASP for Geoprobe work that was conducted on-site between August 19-25, 1996. The
Geoprobe survey included 25 boreholes used to describe possible landfilling pits located near the process
area and on exploratory borehole for the RPM.

TDD#: 09-9605-0005-A CONTINUING CHALLENGE - SACRAMENTO
PAN#: 0051-CCTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALD7ORNIA

In September, the START will present site assessment and topical case study lectures at the Continuing
Challenge Hazardous Materials Workshop in Sacramento, California. The START continues to prepare for
the lectures on a time available basis.

TDD#: 09-9605-0006-A FEATHER RTVER CONTINGENCY PLAN
PAN#: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

The START is assisting the EPA in the development of a hazardous materials contingency plan for the area
of the Feather River Watershed in California. In August, the START continued developing draft protocols
which describe the emergency procedures for hazardous materials incidents requiring a multi-jurisdictional
response and began planning for a functional exercise of the draft plan, scheduled to be conducted in
September.
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TDD#: 09-9605-0007 DODSON BROTHERS OIL
PAN#: 0053-DBRS-XX REMOVAL SUPPORT
STATUS: OPEN MONTCLAIR, CALIFORNIA

A final report is pending.

TDD#: 09-9605-0009 UNOCAL RODEO REFINERY
PAN#: 0055-URRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM RODEO, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are for computer usage rebate.

TDD#: 09-9605-0010-C PANOCHE TDiE DUMP FERE
PAN#: 0056-PTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN PANOCHE, CALD7ORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9605-0011 TREASURE ISLAND
PAN#: 0057-TITG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

In response to a request from EPA, the START visited an EPA storage facility on Treasure Island, in the San
Francisco Bay. A final report and an AOC has been submitted during this reporting period.

TDD#: 09-9606-0001 MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICEPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

During this reporting period, E&E supported EPA's public involvement work at McFarland by preparing
the first Fact Sheet and supporting the Open House held at McFarland in August. The Fact Sheet was
revised and translated to Spanish, and a camera-ready copy delivered to EPA for production and mailing;
E&E provided the mailing labels of McFarland residents and relevant government agencies. E&E reserved
a meeting place for the Open House and produced graphics for use during the meeting: English and Spanish
poster boards, Open House signs, and hand-outs. E&E also produced and delivered postcards to distribute
during the Open House. Development of the graphics involved frequent communication with EPA to
incorporate comments from EPA reviewers.

TDD#: 09-9606-0002 INDIA BASIN
PAN#: 0059-IBSA-XX SITE ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALD7ORNIA

The START is awaiting further direction from the EPA. No activities occurred this reporting period.
Charges billed this month are for previously incurred non-labor costs (travel, ODC, report distribution).
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TDD#: 09-9606-0003-A HARD CHROME PRODUCT
PAN#: 0060-HCSA-XX SITE ASSESSMENT
STATUS: INTERIM LOS ANGELES, CALIFORNIA

The START compiled all relevant information regarding this site and has provided a detailed
recommendation to the EPA that the current lead agency continue in their investigation and responsible party
(RP) oversight role. This recommendation was based on evidence that the RP was acting willingly and
responsibly to lead agency assessment requests. A final report and interim AOC have been submitted.

TDD#: 09-9606-0004 SOBOBA INDIAN RESERVATION
PAN#: 0061-SISA-XX SITE ASSESSMENT
STATUS: INTERIM SAN JACINTO, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9606-0005-B VERDESE CARTER PARK
PAN#: 0062-VCRS-XX REMOVAL SUPPORT (PRP/State)
STATUS: OPEN OAKLAND, CALIFORNIA

The EPA ERS tasked the START to perform oversight of the PRP. During this reporting period, the START
provided XRF field screening data from split soil samples collected by the PRP and wrote a QASP to
accomplish this last task. Also, the START has performed oversight work by the PRP for the RPM.

TDD#: 09-9606-0006-A WEST COAST METAL FERE
PAN#: 0063-WCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM LOS ANGELES, CALIFORNIA

The START provided an assistance role to the Los Angeles County Hazardous Materials Team in overseeing
the fire response and post-cleanup effort surrounding this plating facility. The START performed emergency
air monitoring to support the fire fighting effort, assisted the development of chemical stabilization plans
and provided post-fire hazardous waste management oversight. A final report and interim AOC have been
submitted.

TDD#: 09-9606-0008 RALPH GRAY TRUCKING
PAN#: 0065-RGSA-XX SITE ASSESSMENT
STATUS: INTERIM WESTMINSTER, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9606-0010-A SOBOBA INDIAN RESERVATION - DRUG LAB
PAN#: 0067-SERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM SAN JACINTO, CALIFORNIA

A full removal activities report and interim AOC has been submitted.
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TDD#: 09-9607-0001 COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALD7ORNIA

The START along with E & E San Francisco Computer Coordinator and a Zone II Database manager met
with representatives from EPA's Investigation and Enforcement Section to discuss and create a report format
to be use in producing a Cost Summary Information. Currently, the START has a working database software
to collect and summarize cost incurred during the TAT program, and continues working to produce a similar
report for the START program.

TDD#: 09-9607-0002 R.C. BAXTER
PAN#: 0069-RCRA-XX ON-SITE MONITORING
STATUS: OPEN WILMINGTON, CALIFORNIA

In this reporting period, the START continued periodic on-site monitoring of the final phase of removal
actvities being conducted by the property owner (RP). This monitoring involves field hazard characteristic
testing approval, DOT shipping name determination, selection and approval of off-site handling facilities,
and general conformance to the EPA removal notice letter delivered to the RP. Full site cleanup is expected
by the end of August.

TDD#: 09-9607-0003 TRI CITY OIL
PAN#: 0070-TCRA-XX OPA REMOVAL ACTION
STATUS: OPEN PHOENIX, ARIZONA

During this reporting period, the START remains in contact with GET and the OSC to monitor job progress.
Photo documentation, maps have been prepared for the final report.

TDD#: 09-9607-0004-A NEW TECHNOLOGY/EQUIPMENT EVALUATION
PAN#: 0071-NTMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The purpose of this TDD is to evaluate the following equipment/technologies: (1) GPS, (2) Hi-Vol samples,
personal air sampler, field portable FID, field portable GC/MS, and digital gas vapor measurement system.
Evaluations will be documented in a letter report. Insicon conducted an office demonstration on a Hop site,
a field portable GCMS. START members, spent a day in the field evaluating Ashtech GPS system and
Penmap software. A field demonstration of the Hapsite instrument will be conducted in October.

TDD#: 09-9607-0005 BIA ER OVERVIEW
PAN#: 0072-BITN-XX TRAINING
STATUS: INTERIM LONG BEACH, CALIFORNIA

In August, the START provided a full day of training to students of the BIA Water Resources Technician
Training course held at New Mexico State University in Las Cruces, New Mexico. The training focused on
the statutory and regulatory authorities for Superfund response action, hazard recognition, site
characterization and field chemistry. Students were provided with hands-on opportunities and handout
reference materials. A summary report and interim AOC have been submitted.
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TDD#: 09-9607-0006 OREGON FORMALDEHYDE
PAN#: 0073-OFRZ-XX EMERGENCY RESPONSE
STATUS: OPEN HILT, CALIFORNIA

On July 29, USEPA ERS tasked the Region IX START to assist the FOSC in the assessment of a
formaldehyde release into Cottonwood Creek, Siskiyou County, California. The source of the release was
a derailed train tanker approximately five miles north of the California-Oregon Border. At 0930 hours, the
START began mobilization, and at 1830 hours, approximately 40 miles from the site, the START members
were notified by the FOSC, who was already at the site, that there would be no further need of the START
participation and that the START should return home. During this reporting period, a final letter report was
submitted to EPA

TDD#: 09-9607-0007 HAZMAT EXERCISE PREPARATION
PAN#: 0074-HEPP-XX CONTINGENCY PLANNING
STATUS: OPEN SAN FRANCISCO, CALD7ORNIA

On August 7, the START sent a letter to CSTI to enroll team members for an Advanced Exercise Design
Course to be held in Quincy, California. The course will be held on September 9-12,1996. Other hours spnt
on this TDD were for correspondence with the EPA task manager.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 09/17/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P4

P3

T2

P2

T1

SS

TOTAL

Dollars
Budgeted:

115,737.08

1,210.00

.00

.00

.00

.00

2,000.00

118,947.08

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,612.00

Total Dollars
Spent:

53,715.63

534.50

208.11

.00

661.13

.00

.00

156.94

13.22

$55,289.53

Labor Hours
Spent

85.50

24.00

1,330.00

9.00

120.10

5.00

97.50

1,671.10

Balance:

62,021.45

675.50

-208.11

.00

-661.13

.00

2,000.00

$63,657.55

Balance

-85.50

-24.00

-1,330.00

-9.00

-120.10

-5.00

-97.50

940.90

Estimated
Dollars

Required:

115,737.08

1,210.00

.00

.00

.00

.00

2,000.00

$118,947.08

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,612.00

Dollars per
LOE hour
delivered:

34.14

.34

.13

.00

.42

.00

.00

.10

.01

$35.14
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 09/17/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Re9'on: 9 Budgeted
5ubtask Description: Labor

Hours

NO SUBTASK USED T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

12.00

12.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

-12.00 .00

-12.00 2,612.00

TOTAL Direct Labor $402.86 $33.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 09/17/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County:

CERCLIS ID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P1

P3

P2

P4

TOTAL

Dollars
Budgeted:

937,057.00

6,413.00

6,655.00

.00

.00

.00

5,000.00

955,125.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,580.00

Total Dollars
Spent:

35,176.73

330.72

783.68

.00

262.27

.00

.00

235.77

5.25

$36,794.42

Labor Hours
Spent

8.00

120.84

587.53

338.81

51.95

1,107.13

Balance:

901,880.27

6,082.28

5,871.32

.00

-262.27

.00

5,000.00

$918,330.58

Balance

-8.00

-120.84

-587.53

-338.81

-51.95

472.87

Estimated
Dollars

Required:

93,705.70

6,413.00

6,655.00

.00

.00

.00

5,000.00

$111,773.70

Estimated
Hours

required

.00

.00

.00

.00

.00

1,580.00

Dollars per
LOE hour
delivered:

31.77

.30

.71

.00

.24

.00

.00

.21

.00

$33.23
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 09/17/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County:

CERCLIS ID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

Re9ion: 9 Budgeted
Subtask Description: Lfbor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance recluired

NO SUBTASK USED ss .00 .25 -.25 .00

TOTAL .00 .25 -.25 1,580.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 09/17/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

P4

TOTAL

Dollars
Budgeted:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

8,021.42

1,684.34

3.00

.00

677.25

.00

.00

357.10

13.54

$10,756.65

63.00

6.00

165.00

4.00

1.00

239.00

Balance:

10,441.02

1,340.66

602.00

.00

-677.25

.00

.00

$11,335.79

Balance

-63.00

-6.00

-165.00

-4.00

-1.00

161.00

Estimated
Dollars

Required:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

33.56

7.05

.01

.00

2.83

.00

.00

1.49

.06

$45.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 09/17/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

30.00

30.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-30.00 .00

-30.00 400.00

TOTAL Direct Labor $1,925.29 $64.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 09/17/1996

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID : 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

SS

T2

P4

P3

TOTAL

Dollars
Budgeted:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,705.69

212.05

.00

.00

.00

.00

.00

44.96

.00

$1,962.70

49.00

5,00

1.00

9.00

64.00

Balance:

90.51

34.55

.00

.00

.00

.00

.00

$80.10

Balance

-49.00

-5.00

-1.00

-9.00

-24.00

Estimated
Dollars

Required:

1,796.20

2,465.98

.00

.00

.00

.00

.00

$4,262.18

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

113.71

14.14

.00

.00

.00

.00

.00

3.00

.00

$130.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 09/17/1996

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County:

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: WOODROW, GORDON

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret'u!red

NO SUBTASK USED P3 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 40.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0005 TDD Activity Type: START Site Specific Project

TDD Title: Southern Pacific Railroad Safety Audit Report Date: 09/17/1996

Site Name: SOUTHERN PACIFIC RRCHEM SAFETY AUDIT Completion Date: 03/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County:

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, MICHAEL

State:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

2,997.40

246.60

.00

.00

.00

.00

.00

$3,244.00

Budgeted
Labor
Hours

.00

.00

.00

40.00

Total Dollars
Spent:

812.71

291.03

.00

.00

.00

.00

.00

61.41

.00

$1,165.15

Labor Hours
Spent

3.00

1.00

14.00

18.00

Balance:

2,184.69

-44.43

.00

.00

.00

.00

.00

$2,078.85

Balance

-3.00

-1.00

-14.00

22.00

Estimated
Dollars

Required:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

45.15

16.17

.00

.00

.00

.00

.00

3.41

.00

$64.73
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 09/17/1996

Site Name: FRONTIER FERTILIZER Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T1

P4

T2

P2

P1

P3

TOTAL

Dollars
Budgeted:

42,906.80

3,025.00

1,815.00

1,210.00

600.00

.00

1,000.00

$50,556.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

21,538.77

986.49

961.49

.00

.00

.00

.00

411.24

.00

$23,897.99

Labor Hours
Spent

16.00

3.00

12.00

18.00

19.00

481.00

549.00

Balance:

21,368.03

2,038.51

853.51

1,210.00

600.00

.00

1,000.00

$26,658.81

Balance

-16.00

-3.00

-12.00

-18.00

-19.00

^81.00

451.00

Estimated
Dollars

Required:

42,906.80

3,025.00

1,815.00

1,210.00

600.00

.00

1,000.00

$50,556.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

39.23

1.80

1.75

.00

.00

.00

.00

.75

.00

$43.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 09/17/1996

Site Name: FRONTIER FERTILIZER Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

T1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.50

.25

9.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-9.50 .00

-.25 .00

-9.75 1,000.00

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 09/17/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

CERCLISID: NN0000146621 SSID: 9Q

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P1

T2

SS

P3

P4

TOTAL

Dollars
Budgeted:

12,184.56

1,210.00

2,420.00

.00

.00

.00

.00

$15,814.56

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

317.00

Total Dollars
Spent:

5,703.76

264.55

1,635.63

.00

.00

.00

.00

400.96

.00

$8,004.90

Labor Hours
Spent

28.50

92.50

3.00

1.00

48.00

2.00

175.00

Balance:

6,480.80

945.45

784.37

.00

.00

.00

.00

$7,809.66

Balance

-28.50

-92.50

-3.00

-1.00

-48.00

-2.00

142.00

Estimated
Dollars

Required:

12,184.56

1,210.00

2,420.00

.00

.00

.00

.00

$15,814.56

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

317.00

Dollars per
LOE hour
delivered:

32.78

1.52

9.40

.00

.00

.00

.00

2.30

.00

$46.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 09/17/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

CERCLISID: NN0000146621 SSID: 90

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours
Subtask Description: L,abor Spent

Hours

State: AZ

Balance

Estimated
Hours

required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 317.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.54 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 09/17/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

P3

P1

P2

TOTAL

Dollars
Budgeted:

6,008.58

605.00

1,210.00

.00

.00

.00

.00

$7,823.58

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,967.55

619.45

33.60

.00

.00

.00

.00

137.80

.00

$5,758.40

Labor Hours
Spent

2.00

2.00

17.00

1.00

125.00

147.00

Balance:

1,041.03

-14.45

1,176.40

.00

.00

.00

.00

$2,065.18

Balance

-2.00

-2.00

-17.00

-1.00

-125.00

3.00

Estimated
Dollars

Required:

6,005.58

605.00

121.00

.00

.00

.00

.00

$6,731.58

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

33.79

4.21

.23

.00

.00

.00

.00

.94

.00

$39.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 09/17/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO State: CA

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«ulred

-.25 .00

-.25 150.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 09/17/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SUTTER CREEK County: AMADOR State: CA

CERCLISID: SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

24,386.00

5,856.40

27,817.90

.00

.00

.00

.00

$58,060.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

500.00

Total Dollars
Spent:

6,610.48

505.78

642.17

.00

.00

.00

.00

242.20

.00

$8,000.63

9.00

186.00

195.00

Balance:

17,775.52

5,350.62

27,175.73

.00

.00

.00

.00

$50,059.67

Balance

-9.00

-186.00

305.00

Estimated
Dollars

Required:

24,386.00

4,000.00

19,000.00

.00

.00

.00

.00

$47,386.00

Estimated
Hours

required

.00

400.00

400.00

Dollars per
LOE hour
delivered:

33.90

2.59

3.29

.00

.00

.00

.00

1.24

.00

$41.03
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 09/17/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SUTTER CREEK County: AMADOR

CERCLISID: SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retluired

-.25 .00

-.25 500.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 09/17/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: CRESENT CITY County: DEL NORTE

CERCLISID: SSID: 33

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

10,393.16

1,449.53

723.78

.00

.00

.00

.00

459.07

.00

$13,025.54

Labor Hours
Spent

6.00

4.00

236.50

8.00

24.50

279.00

Balance:

17,099.84

970.47

5,326.22

.00

.00

.00

.00

$22,937.46

Balance

-6.00

-4.00

-236.50

-8.00

-24.50

321.00

Estimated
Dollars

Required:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

37.25

5.20

2.59

.00

.00

.00

.00

1.65

.00

$46.69
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 09/17/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: CRESENT CITY County: DEL NORTE

CERCLISID: SSID: 33

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 .25 -.25 .00

.00 29.00 -29.00 .00

TOTAL .00

Total Dollars
Spent:

29.25

Dollars per
LOE hour
delivered:

-29.25 600.00

TOTAL Direct Labor $2,320.88 $80.03
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 09/17/1996

Site Name: CASMALIA RESOURCES Completion Date: 10/31/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 10/31/1996

City: CASAMALIA County: SANTA BARBARA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Data Management

NO SUBTASK USED

NO SUBTASK USED

Data Validation

Data Management

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

P1

P3

T2

P4

P1

P1

TOTAL

Dollars
Budgeted:

361,801.00

3,630.30

84,700.00

.00

.00

.00

6,000.00

456,131.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Total Dollars
Spent:

106,227.91

7,162.53

39,894.45

.00

11,458.88

.00

.00

9,947.15

229.17

$174,920.09

Labor Hours
Spent

1,546.00

1,297.00

795.00

120.50

25.00

16.00

17.00

5.00

3,821.50

Balance:

255,573.09

-3,532.23

44,805.55

.00

-11,458.88

.00

6,000.00

$281,211.21

Balance

-1,546.00

-1,297.00

-795.00

-120.50

-25.00

-16.00

-17.00

-5.00

5,213.50

Estimated
Dollars

Required:

361,801.00

3,630.00

84,700.00

.00

.00

.00

6,000.00

$456,131.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Dollars per
LOE hour
delivered:

27.80

1.87

10.44

.00

3.00

.00

.00

2.60

.06

$45.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 09/17/1996

Site Name: CASMALIA RESOURCES Completion Date: 10/31/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 10/31/1996

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

T1 .00

P1 .00

TOTAL .00

Total Dollars
Spent:

.25

330.50

112.50

438.50

881.75

Dollars per
LOE hour
delivered:

Balance

-.25

-330.50

-112.50

-438.50

-881.75

Estimated
Hours

required

.00

.00

.00

.00

9,035.00

TOTAL Direct Labor $46,255.19 $52.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 09/17/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SPARKS County: WASHOE State: NV

CERCLISID: SSID: W6

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

P3

P2

T2

TOTAL

Dollars
Budgeted:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

12,615.83

1,335.80

2,303.89

.00

.00

.00

.00

770.67

.00

$17,026.19

Labor Hours
Spent

2.00

331.00

6.00

6.00

345.00

Balance:

20,012.17

1,084.20

7,376.11

.00

.00

.00

.00

$27,701.81

Balance

-2.00

-331.00

-6.00

-6.00

355.00

Estimated
Dollars

Required:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

36.57

3.87

6.68

.00

.00

.00

.00

2.23

.00

$49.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 09/17/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SPARKS

CERCLIS ID:

County: WASHOE

SSID: W6

State: NV

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

Region: 9 Budgeted

Subtask Description: L?bor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.25 .00

-.25 700.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 09/17/1996

Site Name: SANDERS AVIATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

P1

P3

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

69,075.20

1,210.00

20,570.00

1,863.40

.00

.00

3,000.00

$95,718.60

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,000.00

Total Dollars
Spent:

46,611.40

8,319.11

14,643.08

66.84

.00

.00

.00

4,862.99

.00

$74,503.42

10.00

194.00

599.00

16.00

9.00

541.00

13.00

82.50

1,464.50

Balance:

22,463.80

-7,109.11

5,926.92

1,796.56

.00

.00

3,000.00

$21,215.18

Balance

-10.00

-194.00

-599.00

-16.00

-9.00

-541.00

-13.00

-82.50

535.50

Estimated
Dollars

Required:

69,075.20

1,210.00

20,570.00

1,863.40

.00

.00

3,000.00

$95,718.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,000.00

Dollars per
LOE hour
delivered:

31.83

5.68

10.00

.05

.00

.00

.00

3.32

.00

$50.87
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 09/17/1996

Site Name: SANDERS AVIATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Budgeted Labor Hours
Subtask Description: rfbor sPent

r Hours

State: AZ

Estimated
Hours

Balance rec<uired

NO SUBTASK USED ss .00 .25 -.25 .00

TOTAL .00 .25 -.25 2,000.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 09/17/1996

Site Name: YAVAPAI PENTA POND Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

16,172.10

726.00

1,452.00

.00

.00

.00

.00

$18,350.10

Budgeted
Labor
Hours

.00

.00

.00

.00

330.00

Total Dollars
Spent:

13,542.28

519.28

1,837.62

118.22

.00

.00

.00

522.64

.00

$16,540.04

Labor Hours
Spent

4.00

12.00

275.00

21.00

312.00

Balance:

2,629.82

206.72

-385.62

-118.22

.00

.00

.00

$1,810.06

Balance

-4.00

-12.00

-275.00

-21.00

18.00

Estimated
Dollars

Required:

16,172.10

726.00

1 ,452.00

.00

.00

.00

.00

$18,350.10

Estimated
Hours

required

.00

.00

.00

.00

330.00

Dollars per
LOE hour
delivered:

43.40

1.66

5.89

.38

.00

.00

.00

1.68

.00

$53.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 09/17/1996

Site Name: YAVAPAI PENTA POND Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region: 9 Budgeted
subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-.25 .00

-.25 330.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 09/17/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WHITTIER County: LOS ANGELES

CERCLISID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P2

P3

P1

TOTAL

Dollars
Budgeted:

22,646.98

1,210.00

484.00

.00

.00

.00

.00

$24,340.98

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

450.00

Total Dollars
Spent:

11,025.63

759.13

126.84

.00

.00

.00

.00

186.98

.00

$12,098.58

Labor Hours
Spent

2.00

2.00

114.50

205.50

4.00

328.00

Balance:

11,621.35

450.87

357.16

.00

.00

.00

.00

$12,242.40

Balance

-2.00

-2.00

-114.50

-205.50

-4.00

122.00

Estimated
Dollars

Required:

22,646.98

1,210.00

484.00

.00

.00

.00

.00

$24,340.98

Estimated
Hours

required

.00

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

33.61

2.31

.39

.00

.00

.00

.00

.57

.00

$36.89
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 09/17/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WHITTIER County: LOS ANGELES

CERCLISID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region: 9 Budgeted

Subtask Description: L
J
abor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-.25 .00

-.25 450.00

TOTAL Direct Labor $7.40 $.00

Page 14 of 43 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 09/17/1996

Site Name: VERDESE CARTER PARK Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: OAKLAND County: ALAMEDA State: CA

CERCLISID: SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,319.71

6.70

.00

.00

.00

.00

.00

1.41

.00

$2,327.82

Labor Hours
Spent

2.00

4.00

37.50

9.00

10.00

62.50

Balance:

1,788.29

1,203.30

.00

.00

.00

.00

194.21

$3,184.39

Balance

-2.00

-4.00

-37.50

-9.00

-10.00

17.50

Estimated
Dollars

Required:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

37.12

.11

.00

.00

.00

.00

.00

.02

.00

$37.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0017 TDD Activity Type: START Site Specific Project

TDD Title: American Chrome Engineering Inc. Report Date: 09/17/1996

Site Name: AMERICAN CHROME ENGINEERING, INC. Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda

CERCLISID: CA0001186154 SSID: CE

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

6,735.75

1,452.00

242.00

.00

.00

.00

.00

$8,429.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,739.18

43.40

.00

.00

.00

.00

.00

9.19

.00

$4,791.77

Labor Hours
Spent

3.00

2.00

36.00

102.00

7.00

150.00

Balance:

1,996.57

1,408.60

242.00

.00

.00

.00

.00

$3,637.98

Balance

-3.00

-2.00

-36.00

-102.00

-7.00

.00

Estimated
Dollars

Required:

6,735.75

1,452.00

242.00

.00

.00

.00

.00

$8,429.75

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

31.59

.29

.00

.00

.00

.00

.00

.06

.00

$31.95
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 09/17/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Budgeted
Labor
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,990.14

263.92

.00

.00

.00

.00

.00

55.74

.00

$2,309.80

Labor Hours
Spent

2.00

9.00

42.00

4.00

57.00

Balance:

255.11

946.08

.00

.00

.00

.00

.00

$1,145.45

Balance

-2.00

-9.00

-42.00

-4.00

3.00

Estimated
Dollars

Required:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Estimated
Hours

required

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

34.91

4.63

.00

.00

.00

.00

.00

.98

.00

$40.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 09/17/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES State: CA

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM
Estimated

Kegion: y Budgeted Labor Hours Hours
Subtask Description: 7

abor sPent Balance required
Hours

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 60.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 09/17/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

24,599.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,107.28

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

604.00

Total Dollars
Spent:

17,524.00

1,281.76

240.65

.00

112.88

1,753.00

.00

321.26

2.26

$21,235.81

89.50

420.00

31.50

541.00

Balance:

7,075.28

533.24

-240.65

.00

-112.88

1,940.00

.00

$8,871.47

Balance

-89.50

-420.00

-31.50

63.00

Estimated
Dollars

Required:

24,559.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,067.28

Estimated
Hours

required

.00

.00

.00

604.00

Dollars per
LOE hour
delivered:

32.39

2.37

.44

.00

.21

3.24

.00

.59

.00

$39.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 09/17/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E.WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

Estimated
Hours

Balance rec'ulred

NO SUBTASK USED P3 .00 6.00 -6.00 .00

TOTAL .00 6.00 -6.00 604.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $365.26 $60.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 09/17/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Budgeted
Labor
Hours

.00

.00

35.00

Total Dollars
Spent:

1,279.03

251.14

.00

.00

.00

.00

.00

53.02

.00

$1,583.19

Labor Hours
Spent

3.00

31.00

34.00

Balance:

1,353.93

232.86

.00

.00

.00

.00

.00

$1,533.77

Balance

-3.00

-31.00

1.00

Estimated
Dollars

Required:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Estimated
Hours

required

.00

.00

35.00

Dollars per
LOE hour
delivered:

37.62

7.39

.00

.00

.00

.00

.00

1.56

.00

$46.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 09/17/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

State: HI

Region: 9 Budgeted

Subtask Description: Labor
Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.25 .00

-.25 35.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 09/17/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye State: NV

CERCLISID: SSID: CM

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

7,602.00

.00

.00

,00

.00

.00

.00

$7,602.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

5,193.49

253.16

427.21

.00

.00

.00

.00

143.53

.00

$6,017.39

Labor Hours
Spent

4.00

2.00

15.50

166.00

2.00

189.50

Balance:

2,408.51

-253.16

-427.21

.00

.00

.00

.00

$1,584.61

Balance

-4.00

-2.00

-15.50

-166.00

-2.00

110.50

Estimated
Dollars

Required:

7,602.00

.00

.00

.00

.00

.00

.00

$7,602.00

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

27.41

1.34

2.25

.00

.00

.00

.00

.76

.00

$31.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 09/17/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLISID: SSID: CM

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

NO SUBTASK USED T1 .00 .25

State: NV

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

Estimated
Hours

Balance re"ulred

-.25 .00

TOTAL .00 .25 -.25 300.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $8.74 $34.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9602-0001 TDD Activity Type: START Site General Project

TDD Title: START Mobilization Report Date: 09/17/1996

Site Name: START MOBILIZATION Completion Date: 04/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

7,857.23

94.01

.00

.00

.00

.00

.00

19.86

.00

$7,971.10

Labor Hours
Spent

110.00

61.00

27.00

198.00

Balance:

1,123.77

147.99

.00

.00

.00

.00

.00

$1,251.90

Balance

-110.00

-61.00

-27.00

2.00

Estimated
Dollars

Required:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

39.68

.47

.00

.00

.00

.00

.00

.10

.00

$40.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 09/17/1996

Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Bakersfield County: Kern
State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN S

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

5,142.95

242.00

968.00

.00

.00

.00

.00

$6,352.95

Budgeted
Labor
Hours

.00

.00

.00

140.00

Total Dollars
Spent:

1,070.57

95.49

329.88

.00

.00

.00

.00

89.77

.00

$1,585.71

Labor Hours
Spent

2.00

6.00

28.00

36.00

Balance:

4,072.38

146.51

638.12

.00

.00

.00

.00

$4,767.24

Balance

-2.00

-6.00

-28.00

104.00

Estimated
Dollars

Required:

5,142.95

242.00

968.00

.00

.00

.00

.00

$6,352.95

Estimated
Hours

required

.00

.00

.00

140.00

Dollars per
LOE hour
delivered:

29.74

2.65

9.16

.00

.00

.00

.00

2.49

.00

$44.05
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9602-0003 TDD Activity Type: START Site Specific Project

TDD Title: Santa Fe Derailmen - El Cajon Report Date: 09/17/1996

Site Name: SANTA FE DERAILMENT - EL CAJON Completion Date: 06/30/1996

Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000

near 1-15 & 1-138
State* CA

City: El Cajon County: San Bernardino

CERCLISID: CA0001342039 SSID: CL

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1,600.00

$65,523.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,322.00

Total Dollars
Spent:

40,364.48

4,295.70

6,961.37

.00

.00

.00

.00

2,376.80

.00

$53,998.35

Labor Hours
Spent

3.00

2.50

10.00

284.50

746.00

278.00

1,324.00

Balance:

12,668.64

-3,085.70

2,718.63

.00

.00

.00

1,600.00

$11,524.77

Balance

-3.00

-2.50

-10.00

-284.50

-746.00

-278.00

-2.00

Estimated
Dollars

Required:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1,600.00

$65,523.12

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,322.00

Dollars per
LOE hour
delivered:

30.54

3.25

5.27

.00

.00

.00

.00

1.80

.00

$40.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 09/17/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, Matthew

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTAbK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

Site Assessment

NO SUBTASK USED

Site Assessment

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T1

SS

P4

P3

P2

P1

P4

P3

T2

P1

TOTAL

Dollars
Budgeted:

308,772.00

86,333.50

12,705.00

.00

8,000.00

.00

7,000.00

422,810.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,400.00

Total Dollars
Spent:

208,799.70

66,498.97

17,368.66

364.31

8,768.66

.00

.00

17,800.49

175.36

$319,776.15

Labor Hours
Spent

28.00

1,483.75

675.50

2,233.00

389.00

519.50

4.00

10.00

596.50

.50

5,939.75

Balance:

99,972.30

19,834.53

-4,663.66

-364.31

-768.66

.00

7,000.00

$103,034.35

Balance

-28.00

-1,483.75

-675.50

-2,233.00

-389.00

-519.50

-4.00

-10.00

-596.50

-.50

-539.75

Estimated
Dollars

Required:

308,772.00

86,333.50

12,705.00

.00

8,000.00

.00

7,000.00

$422,810.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,400.00

Dollars per
LOE hour
delivered:

46.86

14.92

3.90

.08

1.97

.00

.00

3.99

.04

$71.76
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 09/17/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, Matthew

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

Budgeted Labor Hours
Labor Spent
Hours

T1 .00

SS .00

P4 .00

P3 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

1.00

721.50

15.50

225.75

4.00

967.75

Dollars per
LOE hour
delivered:

Balance

-1.00

-721.50

-15.50

-225.75

-4.00

-967.75

Estimated
Hours

required

.00

.00

.00

.00

.00

5,400.00

TOTAL Direct Labor $45,346.79 $184.15
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9602-0005 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums - BLM Report Date: 09/17/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye

CERCLISID: SSID: CM

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: SUTER, DANIEL

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P2

TOTAL

Dollars
Budgeted:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Budgeted
Labor
Hours

.00

.00

.00

650.00

Total Dollars
Spent:

5,364.64

321.12

670.84

.00

.00

.00

.00

209.24

.00

$6,565.84

Labor Hours
Spent

2.00

6.00

191.00

199.00

Balance:

22,405.71

1,130.88

902.16

.00

.00

.00

.00

$24,229.51

Balance

-2.00

-6.00

-191.00

451.00

Estimated
Dollars

Required:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Estimated
Hours

required

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

26.96

1.61

3.37

.00

.00

.00

.00

1.05

.00

$32.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 09/17/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATED

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

T2

P3

TOTAL

Dollars
Budgeted:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

2,742.21

225.41

.00

.00

.00

.00

.00

47.57

.00

$3,015.19

Labor Hours
Spent

22.00

3.00

53.50

78.50

Balance:

647.39

-189.11

.00

.00

.00

.00

.00

$410.71

Balance

-22.00

-3.00

-53.50

1.50

Estimated
Dollars

Required:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.93

2.87

.00

.00

.00

.00

.00

.61

.00

$38.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 09/17/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

T1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

.25

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-.25 .00

-.25 .00

-.50 80.00

TOTAL Direct Labor $35.60 $71.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 09/17/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: Mitguard, Matt

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

500.00

Total Dollars
Spent:

14,096.56

1,052.07

3,036.96

.00

.00

.00

.00

862.80

.00

$19,048.39

Labor Hours
Spent

2.00

.50

9.00

331.50

1.00

77.00

421.00

Balance:

9,478.24

157.93

776.96

1,500.40

.00

.00

90.00

$11,140.73

Balance

-2.00

-.50

-9.00

-331.50

-1.00

-77.00

79.00

Estimated
Dollars

Required:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

33.52

2.50

7.22

.00

.00

.00

.00

2.05

.00

$45.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 09/17/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: Mitguard, Matt

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

T2 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

3.25

.25

.25

3.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-3.25 .00

-.25 .00

-.25 .00

-3.75 500.00

TOTAL Direct Labor $226.98 $60.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 09/17/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou State: CA

CERCLISID: SSID: CP

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Budgeted
Labor
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

11,010.89

1,710.98

426.07

.00

7,368.38

.00

.00

451.14

147.37

$21,114.83

Labor Hours
Spent

10.00

17.00

140.50

236.50

404.00

Balance:

6,957.73

104.02

1,025.93

484.00

-7,368.38

6,000.00

.00

$6,604.79

Balance

-10.00

-17.00

-140.50

-236.50

46.00

Estimated
Dollars

Required:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

27.25

4.24

1.05

.00

18.24

.00

.00

1.12

.36

$52.26
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 09/17/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou

CERCLISID: SSID: CP

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

TOTAL .00

Total Dollars
Spent:

2.25

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED T2

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 .25 -.25 .00

.00 2.00 -2.00 .00

-2.25 450.00

TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9603-0002 TDD Activity Type: START Site General Project

TDD Title: Oahu Exercise - Report Report Date: 09/17/1996

Site Name: OAHU EXERCISE - REPORT Completion Date: 04/26/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: State:

CERCLISID: SSID: 00

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

18.00

Total Dollars
Spent:

493.50

157.60

.00

.00

.00

.00

.00

33.25

.00

$684.35

3.00

1.00

14.00

18.00

Balance:

64.24

447.40

.00

.00

.00

.00

.00

$478.39

Balance

-3.00

-1.00

-14.00

.00

Estimated
Dollars

Required:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Estimated
Hours

required

.00

.00

.00

18.00

Dollars per
LOE hour
delivered:

27.42

8.76

.00

.00

.00

.00

.00

1.85

.00

$38.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 09/17/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: Pahoa County: Oahu
State: HI

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Budgeted
Labor
Hours

.00

.00

.00

.00

135.00

Total Dollars
Spent:

2,156.24

31.82

.00

.00

.00

.00

.00

6.76

.00

$2,194.82

Labor Hours
Spent

5.00

19.00

1.00

35.50

60.50

Balance:

4,476.16

1,057.18

3,630.00

.00

.00

.00

.00

$9,156.58

Balance

-5.00

-19.00

-1.00

-35.50

74.50

Estimated
Dollars

Required:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Estimated
Hours

required

.00

.00

.00

.00

135.00

Dollars per
LOE hour
delivered:

35.64

.53

.00

.00

.00

.00

.00

.11

.00

$36.28
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 09/17/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: Pahoa County: Oahu State: HI

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

SS .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

4.75

4.00

9.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.25 .00

-4.75 .00

-4.00 .00

-9.00 135.00

TOTAL Direct Labor $547.13 $128.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9603-0004 TDD Activity Type: START Site General Project

TDD Title: SIMS/RIMS Coordination w/OES/CAL-EPA Report Date: 09/17/1996

Site Name: SIMS/RIMS COORDINATION W/OES/CAL-EPA Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

State: CA

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

LAWRENCE,

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

KAY

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

2,093.46

44.69

206.30

.00

.00

.00

.00

52.99

.00

$2,397.44

Labor Hours
Spent

3.00

3.00

54.00

60.00

Balance:

1,003.36

499.81

640.70

.00

.00

.00

.00

$2,090.88

Balance

-3.00

-3.00

-54.00

20.00

Estimated
Dollars

Required:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.89

.74

3.44

.00

.00

.00

.00

.88

.00

$39.96
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9603-0005 TDD Activity Type: START Site General Project

TDD Title: Wilmington Site(s) Review Report Date: 09/17/1996

Site Name: WILMINGTON SITE(S) REVIEW Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles State: CA

CERCLISID: SSID: CS

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

TOTAL

Dollars
Budgeted:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

64.00

Total Dollars
Spent:

1,938.34

31.16

14.00

.00

.00

.00

.00

9.53

.00

$1,993.03

27.50

18.00

45.50

Balance:

935.58

89.84

-14.00

.00

.00

.00

.00

$1,001.89

Balance

-27.50

-18.00

18.50

Estimated
Dollars

Required:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Estimated
Hours

required

.00

.00

64.00

Dollars per
LOE hour
delivered:

42.60

.68

.31

.00

.00

.00

.00

.21

.00

$43.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9603-0006 TDD Activity Type: START Site General Project

TDD Title: California Regulation Applicability Research Report Date: 09/17/1996

Site Name: CALIFORNIA REGULATION APPLICABILITY Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 08/30/1996

City: Long Beach County: Los Angeles
State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

367.77

.00

.00

.00

.00

.00

.00

.00

.00

$367.77

Labor Hours
Spent

2.00

.50

9.00

11.50

Balance:

8,613.23

1,210.00

.00

.00

.00

.00

.00

$9,823.23

Balance

-2.00

-.50

-9.00

188.50

Estimated
Dollars

Required:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

31.98

.00

.00

.00

.00

.00

.00

.00

.00

$31.98
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 09/17/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

1,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,262.86

23.63

15.56

.00

.00

.00

.00

8.27

.00

$1,310.32

Labor Hours
Spent

4.00

26.50

2.00

4.00

36.50

Balance:

492.78

97.37

14.69

.00

.00

.00

40.00

$636.57

Balance

-4.00

-26.50

-2.00

-4.00

3.50

Estimated
Dollars

Required:

1,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

34.60

.65

.43

.00

.00

.00

.00

.23

.00

$35.90
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 09/17/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

NO SUBTASK USED SS .00

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

1.00

3.00

4.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-1.00 .00

-3.00 .00

-4.00 40.00

TOTAL Direct Labor $351.94 $117.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 09/17/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral
State: NV

CERCLISID: SSID: CO

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

180.00

Total Dollars
Spent:

3,625.98

240.43

423.44

.00

1,549.41

.00

.00

140.07

30.98

$6,010.31

Labor Hours
Spent

5.00

7.00

64.00

31.00

43.00

150.00

Balance:

4,262.65

1.57

181.56

.00

-1,549.41

.00

500.00

$3,225.32

Balance

-5.00

-7.00

-64.00

-31.00

-43.00

30.00

Estimated
Dollars

Required:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Estimated
Hours

required

.00

.00

.00

.00

.00

180.00

Dollars per
LOE hour
delivered:

24.17

1.60

2.82

.00

10.33

.00

.00

.93

.21

$40.07
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 09/17/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral

CERCLISID: SSID: CQ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

State: NV

Re9ion: 9 Budgeted
Subtask Description: L,abor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-.25 .00

-.25 180.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 09/17/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996

RIV

City: HOOPAVLYINDRESV County: HUMBOLDT State: CA

CERCLISID: CAD980638860 SSID: 28

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

270.00

Total Dollars
Spent:

6,391.45

770.47

1,056.33

.00

637.87

.00

.00

385.72

12.75

$9,254.59

Labor Hours
Spent

5.00

8.00

6.00

73.00

122.50

214.50

Balance:

8,880.00

101.94

153.67

.00

-637.87

1,000.00

.00

$9,099.27

Balance

-5.00

-8.00

-6.00

-73.00

-122.50

55.50

Estimated
Dollars

Required:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Estimated
Hours

required

.00

.00

.00

.00

.00

270.00

Dollars per
LOE hour
delivered:

29.80

3.59

4.92

.00

2.97

.00

.00

1.80

.06

$43.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 09/17/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996

RIV

City: HOOPAVLYINDRESV County: HUMBOLDT State: CA

CERCLISID: CAD980638860 SSID: 28

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted

Subtask Description: LaborK Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-.25 .00

-.25 270.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0004 TDD Activity Type: START Site Specific Project

TDD Title: Asylum Slough - Emerg. Resp. Report Date: 09/17/1996

Site Name: ASYLUM SLOUGH - EMERG. RESP. Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Napa County: Napa

CERCLISID: SSID: CR

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

7,873.33

267.47

410.75

.00

.00

.00

.00

143.10

.00

$8,694.65

Labor Hours
Spent

14.00

8.00

91.50

142.00

1.00

256.50

Balance:

4,723.37

337.53

799.25

.00

.00

.00

500.00

$6,217.05

Balance

-14.00

-8.00

-91.50

-142.00

-1.00

43.50

Estimated
Dollars

Required:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

30.70

1.04

1.60

.00

.00

.00

.00

.56

.00

$33.90
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 09/17/1996

Site Name: START QA MANAGEMENT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

24,268.82

1,210.00

1,210.00

605.00

.00

.00

.00

$27,293.82

Budgeted
Labor
Hours

.00

.00

.00

.00

641.00

Total Dollars
Spent:

11,834.28

1,451.11

.00

.00

725.63

.00

.00

309.32

14.51

$14,334.85

Labor Hours
Spent

6.00

225.50

95.00

33.00

359.50

Balance:

12,434.54

-241.11

1,210.00

605.00

-725.63

.00

.00

$12,958.97

Balance

-6.00

-225.50

-95.00

-33.00

281.50

Estimated
Dollars

Required:

24,268.82

1,210.00

1,210.00

605.00

.00

.00

.00

$27,293.82

Estimated
Hours

required

.00

.00

.00

.00

641.00

Dollars per
LOE hour
delivered:

32.92

4.04

.00

.00

2.02

.00

.00

.86

.04

$39.87
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 09/17/1996

Site Name: START QA MANAGEMENT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec«uired

NO SUBTASK USED P3 .00 2.00 -2.00 .00

TOTAL .00 2.00 -2.00 641.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $144.31 $72.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 09/17/1996

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

49,549.00

3,630.00

.00

.00

.00

.00

3,000.00

$56,179.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,500.00

Total Dollars
Spent:

33,758.06

8,134.83

4,679.96

678.74

709.51

.00

.00

2,871.80

14.19

$50,847.09

Labor Hours
Spent

16.00

19.00

16.00

201.50

598.50

332.50

1,183.50

Balance:

15,790.94

-4,504.83

-4,679.96

-678.74

-709.51

.00

3,000.00

$5,331.91

Balance

-16.00

-19.00

-16.00

-201.50

-598.50

-332.50

316.50

Estimated
Dollars

Required:

49,549.50

3,630.00

.00

.00

.00

.00

3,000.00

$56,179.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,500.00

Dollars per
LOE hour
delivered:

28.52

6.87

3.95

.57

.60

.00

.00

2.43

.01

$42.96
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 09/17/1996

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

33,489.10

3,630.00

1,210.00

.00

.00

.00

.00

$38,329.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

840.00

Total Dollars
Spent:

11,946.42

477.70

.00

.00

.00

.00

.00

101.72

.00

$12,525.84

Labor Hours
Spent

6.00

8.00

16.00

62.50

278.50

6.00

377.00

Balance:

21,542.68

3,152.30

1,210.00

.00

.00

.00

.00

$25,803.26

Balance

-6.00

-8.00

-16.00

-62.50

-278.50

-6.00

463.00

Estimated
Dollars

Required:

33,489.10

3,630.00

1,210.00

.00

.00

.00

.00

$38,329.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

840.00

Dollars per
LOE hour
delivered:

31.69

1.27

.00

.00

.00

.00

.00

.27

.00

$33.23

Page 41 of 72 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 09/17/1996

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

8.00

8.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'ulred

-8.00 .00

-8.00 840.00

TOTAL Direct Labor $374.22 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 09/17/1996

Site Name: START COMPUTER SUPPORT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL W

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

42,259.30

18,150.00

.00

.00

.00

.00

7,500.00

$67,909.30

Budgeted
Labor
Hours

.00

.00

.00

.00

00

.00

860.00

Total Dollars
Spent:

11,090.04

4,560.18

318.63

.00

16.13

.00

.00

1,031.75

.32

$17,017.05

Labor Hours
Spent

8.00

3.00

19.00

239.00

4.00

2.00

275.00

Balance:

31,169.26

13,589.82

-318.63

.00

-16.13

.00

7,500.00

$50,892.25

Balance

-8.00

-3.00

-19.00

-239.00

-4.00

-200

585.00

Estimated
Dollars

Required:

42,259.30

18,150.00

.00

.00

.00

.00

7,500.00

$67,909.30

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

40.33

16.58

1.16

.00

.06

.00

.00

3.75

.00

$61.88
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 09/17/1996

Site Name: START COMPUTER SUPPORT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL W

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

5.00

164.00

2.00

171.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*ujred

-5.00 .00

-164.00 .00

-2.00 .00

-171.00 860.00

TOTAL Direct Labor $10,554.67 $61.72
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project

TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 09/17/1996

Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TRN Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles
State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P2

TOTAL

Dollars
Budgeted:

47,936.00

1,210.00

.00

.00

.00

.00

.00

$49,146.00

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

1,606.81

17.24

.00

.00

.00

.00

.00

3.69

.00

$1,627.74

Labor Hours
Spent

1.00

1.00

49.00

51.00

Balance:

46,329.19

1,192.76

.00

.00

.00

.00

.00

$47,518.26

Balance

-1.00

-1.00

-49.00

49.00

Estimated
Dollars

Required:

4,793.60

1,210.00

.00

.00

.00

.00

.00

$6,003.60

Estimated
Hours

required

.00

.00

00

100.00

Dollars per
LOE hour
delivered:

32.14

.34

.00

00

.00

.00

.00

.07

.00

$32.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0011 TDD Activity Type: START Site Specific Project

TDD Title: Sulfur Creek Geothermal Report Date: 09/17/1996

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Cloverdale County: Sonoma

CERCLISID: SSID: ZZ

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

31,982.00

220.22

393.25

.00

.00

.00

.00

$32,595.47

Budgeted
Labor
Hours

.00

.00

.00

72.00

Total Dollars
Spent:

1,078.23

.00

.00

.00

.00

.00

.00

.00

.00

$1,078.23

Labor Hours
Spent

3.00

3.00

20.00

26.00

Balance:

30,903.77

220.22

393.25

.00

.00

.00

.00

$31,517.24

Balance

-3.00

-3.00

-20.00

46.00

Estimated
Dollars

Required:

31,982.00

220.22

393.25

.00

.00

.00

.00

$32,595.47

Estimated
Hours

required

.00

.00

.00

72.00

Dollars per
LOE hour
delivered:

41.47

.00

.00

.00

.00

.00

.00

.00

.00

$41.47
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project

TDD Title: American Samoa Technical Assistance Report Date: 09/17/1996

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 09/29/1996

Site Location: Estimated Completion Date: 09/29/1996

City: American Samoa County: Trust Territory

CERCLISID: SSID: 51

Project Manager: RANDALL, RANDY

EPA Project Monitor: LAWRENCE, KAY

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

45,687.05

4,235.00

9,075.00

7,865.00

20,000.00

1,500.00

.00

$88,362.05

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

900.00

Total Dollars
Spent:

26,018.27

8,788.65

3,185.89

.00

.00

.00

.00

2,557.36

.00

$40,550.17

7.00

8.00

4.50

6.00

625.50

6.00

44.00

701.00

Balance:

19,668.78

-4,553.65

5,889.11

7,865.00

20,000.00

1,500.00

.00

$47,811.88

Balance

-7.00

-8.00

-4.50

-6.00

-625.50

-6.00

-44.00

199.00

Estimated
Dollars

Required:

45,687.05

4,235.00

9,075.00

7,865.00

20,000.00

1,500.00

.00

$88,362.05

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

900.00

Dollars per
LOE hour
delivered:

37.36

12.62

4.57

.00

.00

.00

.00

3.67

.00

$58.22
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0001 TDD Activity Type: START Site Specific Project

TDD Title: R.C.Baxter Report Date: 09/17/1996

Site Name: R.C.BAXTER Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: CS

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P2

P1

TOTAL

Dollars
Budgeted:

15,025.00

605.00

.00

.00

.00

3,000.00

.00

$18,630.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

7,464.87

363.28

.00

.00

55.00

.00

.00

77.55

1.10

$7,961.80

3.00

1.00

150.50

.50

19.00

174.00

Balance:

7,560.13

241.72

.00

.00

-55.00

3,000.00

.00

$10,668.20

Balance

-3.00

-1.00

-150.50

-.50

-19.00

176.00

Estimated
Dollars

Required:

15,025.00

605.00

.00

.00

.00

3,000.00

.00

$18,630.00

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

43.15

2.10

.00

.00

,32

.00

.00

.45

.01

$46.02
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0001 TDD Activity Type: START Site Specific Project

TDD Title: R.C.Baxter Report Date: 09/17/1996

Site Name: R.C. BAXTER Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: CS

State: CA

Re9lon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-.50 .00

-.50 350.00

TOTAL Direct Labor $14.80 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0002 TDD Activity Type: START Site General Project

TDD Title: NGWA - Outdoor Workshop Report Date: 09/17/1996

Site Name: NGWA - OUTDOOR CONFERENCE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 06/30/1996

City: Las Vegas County: Clark
State: NV

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

8,561.50

3,630.00

6,279.90

.00

.00

.00

.00

$18,471.40

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

4,926.56

2,329.57

2,328.39

.00

.00

.00

.00

982.97

.00

$10,567.49

Labor Hours
Spent

8.00

4.00

97.00

62.00

171.00

Balance:

3,634.94

1,300.43

3,951.51

.00

.00

.00

.00

$7,903.91

Balance

-8.00

-4.00

-97.00

-62.00

79.00

Estimated
Dollars

Required:

8,561.50

3,630.00

6,279.90

.00

.00

.00

.00

$18,471.40

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

28.81

13.62

13.62

.00

.00

.00

.00

5.75

.00

$61.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 09/17/1996

Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

5,424.10

363.00

605.00

.00

.00

.00

.00

$6,392.10

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

4,332.40

162.88

423.43

.00

.00

.00

.00

123.72

.00

$5,042.43

Labor Hours
Spent

5.00

69.00

40.00

114.00

Balance:

1,091.70

200.12

181.57

.00

.00

.00

.00

$1,349.67

Balance

-5.00

-69.00

-40.00

6.00

Estimated
Dollars

Required:

5,424.10

363.00

605.00

.00

.00

.00

.00

$6,392.10

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

38.00

1.43

3.71

.00

.00

.00

.00

1.09

.00

$44.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 09/17/1996

Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec«uired

NO SUBTASK USED P3 .00 5.50 -5.50 .00

TOTAL .00 5.50 -5.50 120.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $334.80 $60.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 09/17/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 10/31/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 10/31/1996

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

19,575.10

1,458.74

24.50

.00

322.51

.00

.00

316.98

6.44

$21,704.27

Labor Hours
Spent

9.00

10.00

262.00

229.00

182.00

692.00

Balance:

31,117.80

961.26

6,630.50

.00

-322.51

20,000.00

4,000.00

$62,063.63

Balance

-9.00

-10.00

-262.00

-229.00

-182.00

308.00

Estimated
Dollars

Required:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

28.29

2.11

.04

.00

.47

.00

.00

.46

.01

$31.36
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 09/17/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 10/31/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 10/31/1996

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DAN

State: CA

Region: 9 Budgeted

Bubtask Description: L?bor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

54.00

54.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re£>ulred

-54.00 .00

-54.00 1,000.00

TOTAL Direct Labor $4,127.34 $76.43
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0005 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop Report Date: 09/17/1996

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/29/1996

Site Location: Estimated Completion Date: 10/29/1996

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT L

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Budgeted
Labor
Hours

.00

.00

.00

420.00

Total Dollars
Spent:

6,315.98

41.04

.00

.00

.00

.00

.00

8.79

.00

$6,365.81

Labor Hours
Spent

2.00

21.00

166.50

189.50

Balance:

10,262.77

5,161.96

2,420.00

.00

.00

.00

.00

$17,835.94

Balance

-2.00

-21.00

-166.50

230.50

Estimated
Dollars

Required:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Estimated
Hours

required

.00

.00

.00

420.00

Dollars per
LOE hour
delivered:

33.33

.22

.00

.00

.00

.00

.00

.05

.00

$33.59
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 09/17/1996

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY

CERCLIS ID:

Project Manager: WISE, ROBERT L

EPA Project Monitor: WOODROW, GORDON

County: PLUMAS

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

30,509.50

3,630.00

3,630.00

2,420.00

1,000.00

.00

.00

$41,189.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

680.00

Total Dollars
Spent:

16,507.00

2,313.19

860.14

.00

999.76

.00

.00

674.91

20.00

$21,375.00

Labor Hours
Spent

5.00

10.00

21.00

9.00

195.00

200.50

33.00

473.50

Balance:

14,002.50

1,316.81

2,769.86

2,420.00

.24

.00

.00

$19,814.50

Balance

-5.00

-10.00

-21.00

-9.00

-195.00

-200.50

-33.00

206.50

Estimated
Dollars

Required:

30,509.50

3,630.00

3,630.00

2,420.00

1,000.00

.00

.00

$41,189.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

680.00

Dollars per
LOE hour
delivered:

36.48

5.11

1.90

.00

2.21

.00

.00

1.49

.04

$47.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 09/17/1996

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS State: CA

CERCLISID: SSID: ZZ

Project Manager: WISE, ROBERT L

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

8.50

16.00

2.50

27.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-8.50 .00

-16.00 .00

-2.50 .00

-27.00 680.00

TOTAL Direct Labor $1,689.26 $91.31
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0007 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 09/17/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 09/30/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 00/00/0000

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P2

TOTAL

Dollars
Budgeted:

7,525.30

1,210.00

605.00

.00

.00

.00

1,000.00

$10,340.30

Budgeted
Labor
Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

2,845.95

160.13

69.40

.00

.00

.00

.00

48.82

.00

$3,124.30

Labor Hours
Spent

2.00

1.00

21.00

55.00

79.00

Balance:

4,679.35

1,049.87

535.60

.00

.00

.00

1,000.00

$7,216.00

Balance

-2.00

-1.00

-21.00

-55.00

121.00

Estimated
Dollars

Required:

7,525.30

1,210.00

605.00

.00

.00

.00

1,000.00

$10,340.30

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

36.49

2.05

.89

.00

.00

.00

.00

.63

.00

$40.06
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.LE.S. Database Report Date: 09/17/1996

Site Name: T.A.LE.S. DATABASE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

337.27

-.02

.00

.00

.00

.00

.00

.00

.00

$337.25

Labor Hours
Spent

2.00

2.00

5.00

9.00

Balance:

20,109.33

.02

.00

.00

.00

.00

1,600.00

$21,709.35

Balance

-2.00

-2.00

-5.00

391.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

37.47

-.00

.00

.00

.00

.00

.00

.00

.00

$37.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 09/17/1996

Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996

Site Location: Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA

CERCLISID: SSID: ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: Lawrence, Kay

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

1,638.10

242.00

.00

.00

.00

.00

.00

$1,880.10

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,101.62

72.75

.00

.00

451.50

.00

.00

15.33

9.03

$1,650.23

3.00

6.00

17.00

14.00

40.00

Balance:

536.48

169.25

.00

.00

-451.50

.00

.00

$229.87

Balance

-3.00

-6.00

-17.00

-14.00

.00

Estimated
Dollars

Required:

1,638.10

242.00

.00

.00

.00

.00

.00

$1,880.10

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

27.54

1.82

.00

.00

11.29

.00

.00

.38

.23

$41.26
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 09/17/1996

Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996

Site Location: Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA State: CA

CERCLIS ID: SSID : ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: Lawrence, Kay

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«u]red

-2.00 .00

-2.00 40.00

TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 09/17/1996

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: Panoche County: Fresno

CERCLISID: SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

33,591.15

1,815.00

2,420.00

.00

.00

7,500.00

1,500.00

$46,826.15

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

15,989.33

1,043.35

2,187.27

92.23

3,337.50

.00

.00

704.97

66.75

$23,421.40

Labor Hours
Spent

10.00

18.00

390.50

2.00

420.50

Balance:

17,601.82

771.65

232.73

-92.23

-3,337.50

7,500.00

1,500.00

$23,404.75

Balance

-10.00

-18.00

-390.50

-2.00

279.50

Estimated
Dollars

Required:

33,591.15

1,815.00

2,420.00

.00

.00

7,500.00

1,500.00

$46,826.15

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

38.02

2.48

5.20

.22

7.94

.00

.00

1.68

.16

$55.70
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0011 TDD Activity Type: START Site Specific Project

TDD Title: Treasure Island Report Date: 09/17/1996

Site Name: TREASURE ISLAND Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 8R

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

4,759.30

363.00

.00

.00

.00

.00

.00

$5,122.30

Budgeted
Labor
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

1,105.27

27.48

35.75

.00

1,660.88

.00

.00

13.38

33.21

$2,875.97

Labor Hours
Spent

3.00

9.00

2.50

68.50

83.00

Balance:

3,654.03

335.52

-35.75

.00

-1,660.88

.00

.00

$2,246.33

Balance

-3.00

-9.00

-2.50

-68.50

67.00

Estimated
Dollars

Required:

4,759.30

363.00

.00

.00

.00

.00

.00

$5,122.30

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

13.32

.33

.43

.00

20.01

.00

.00

.16

40

$34.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0011 TDD Activity Type: START Site Specific Project

TDD Title: Treasure Island Report Date: 09/17/1996

Site Name: TREASURE ISLAND Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 8R

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: SHANE, DANIEL

State: CA

Region: 9

Bubtask Description:

NO SUBTASK USED SS

TOTAL

X

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re€»ulred

-2.00 .00

-2.00 150.00

TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 09/17/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland

CERCLIS ID:

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

County: KERN

SSID: BZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

P4

TOTAL

Dollars
Budgeted:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Budgeted
Labor
Hours

.00

.00

.00

800.00

Total Dollars
Spent:

950.22

1,161.89

.00

.00

.00

.00

.00

247.94

.00

$2,360.05

Labor Hours
Spent

3.00

3.00

13.00

19.00

Balance:

56,952.08

3,678.11

4,235.00

.00

1,000.00

.00

2,000.00

$67,617.25

Balance

-3.00

-3.00

-13.00

781.00

Estimated
Dollars

Required:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Estimated
Hours

required

.00

.00

.00

800.00

Dollars per
LOE hour
delivered:

50.01

61.15

.00

.00

.00

.00

.00

13.05

.00

$124.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 09/17/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland

CERCLIS ID:

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

County: KERN

SSID: BZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

.25

183.00

29.25

212.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

-.25 .00

-183.00 .00

-29.25 .00

-212.50 800.00

TOTAL Direct Labor $15,376.61 $72.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 09/17/1996

Site Name: INDIA BASIN BOATYARD SITE Completion Date: 09/30/1996

Site Location: 894 INNES AVENUE Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: CAD000067603 SSID: 9G

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

750.46

19.58

.00

.00

.00

.00

.00

4.19

.00

$774.23

Labor Hours
Spent

2.00

2.00

14.00

2.00

20.00

Balance:

3,244.19

343.42

.00

242.00

.00

.00

100.00

$3,925.42

Balance

-2.00

-2.00

-14.00

-2.00

60.00

Estimated
Dollars

Required:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

37.52

.98

.00

.00

.00

.00

.00

.21

.00

$38.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0003 TDD Activity Type: START Site Specific Project

TDD Title: Hard Chrome Product Report Date: 09/17/1996

Site Name: HARD CHROME PRODUCTS Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: Los Angeles County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

6,622.20

332.75

90.75

.00

.00

.00

.00

$7,045.70

Budgeted
Labor
Hours

.00

.00

130.00

Total Dollars
Spent:

2,101.77

.00

.00

.00

.00

.00

.00

.00

.00

$2,101.77

Labor Hours
Spent

4.00

55.00

59.00

Balance:

4,520.43

332.75

90.75

.00

.00

.00

.00

$4,943.93

Balance

-4.00

-55.00

71.00

Estimated
Dollars

Required:

6,622.20

332.75

90.75

.00

.00

.00

.00

$7,045.70

Estimated
Hours

required

.00

.00

130.00

Dollars per
LOE hour
delivered:

35.62

.00

.00

.00

.00

.00

.00

.00

.00

$35.62
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0004 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Report Date: 09/17/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P1

TOTAL

Dollars
Budgeted:

3,685.90

121.00

302.50

.00

.00

350.00

.00

$4,459.40

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,541.39

191.17

81.38

.00

.00

1,000.00

.00

58.18

.00

$3,872.12

Labor Hours
Spent

3.00

1.00

48.50

23.50

76.00

Balance:

1,144.51

-70.17

221.12

.00

.00

-650.00

.00

$587.28

Balance

-3.00

-1.00

-48.50

-23.50

4.00

Estimated
Dollars

Required:

3,685.90

121.00

302.50

.00

.00

350.00

.00

$4,459.40

Estimated
• Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

33.89

2.55

1.09

.00

.00

13.33

.00

.78

.00

$51.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0004 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Report Date: 09/17/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

Estimated
Hours

Balance ret>uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 09/17/1996

Site Name: VERDESE CARTER PARK Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: OAKLAND County: ALAMEDA State: CA

CERCLISID: SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Budgeted
Labor
Hours

.00

.00

.00

.00

53000

Total Dollars
Spent:

5,178.08

333.11

.00

.00

64.50

.00

.00

70.86

1.29

$5,647.84

Labor Hours
Spent

300

115.00

26.00

23.50

167.50

Balance:

23,643.62

858.74

592.90

586.85

-64.50

.00

500.00

$26,045.46

Balance

-3.00

-115.00

-26.00

-23.50

362.50

Estimated
Dollars

Required:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Estimated
Hours

required

.00

00

.00

.00

530.00

Dollars per
LOE hour
delivered:

30.91

1 99

00

00

.39

00

00

42

.01

$33.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 09/17/1996

Site Name: VERDESE CARTER PARK Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: OAKLAND County: ALAMEDA

CERCLISID: SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted

Subtask Description: Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec«uired

NO SUBTASK USED P3 .00 66.00 -66.00 .00

TOTAL .00 66.00 -66.00 530.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $5,124.70 $77.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0006 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Metal Fire Report Date: 09/17/1996

Site Name: WEST COAST METAL FIRE Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: Los Angeles

CERCLIS ID:

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

4,020.67

151.25

.00

.00

.00

.00

.00

$4,171.92

Budgeted
Labor
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

2,850.44

.39

48.96

.00

.00

.00

.00

10.57

.00

$2,910.36

Labor Hours
Spent

4.00

13.50

74.00

1.50

93.00

Balance:

1,170.23

150.86

-48.96

.00

.00

.00

.00

$1,261.56

Balance

-4.00

-13.50

-74.00

-1.50

7.00

Estimated
Dollars

Required:

4,020.67

151.25

.00

.00

.00

.00

.00

$4,171.92

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

30.65

.00

.53

.00

.00

.00

.00

.11

.00

$31.29
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0006 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Metal Fire Report Date: 09/17/1996

Site Name: WEST COAST METAL FIRE Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: Los Angeles County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region: 9 Budgeted

Subtask Description: L
J
abor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-.25 .00

-.25 100.00

TOTAL Direct Labor $7.40 $.00

Page 39 of 43 Confidential Business Information - Not for Release



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 09/17/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Owyhee County: Elko State: NV

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

8,997.60

1,210.00

2,420.00

.00

.00

.00

500.00

$13,127.60

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

200.00

Total Dollars
Spent:

2,040.81

19.94

547.19

.00

.00

.00

.00

119.67

.00

$2,727.61

5.00

57.00

62.00

Balance:

6,956.79

1,190.06

1,872.81

.00

.00

.00

500.00

$10,399.99

Balance

-5.00

-57.00

138.00

Estimated
Dollars

Required:

8,997.60

1,210.00

2,420.00

.00

.00

.00

500.00

$13,127.60

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

32.92

.32

8.83

.00

.00

.00

.00

1.93

.00

$43.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0008 TDD Activity Type: START Site Specific Project

TDD Title: Ralph Gray Trucking Report Date: 09/17/1996

Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE
State: CA

CERCLISID: SSID: X3

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

307.68

60.50

.00

.00

.00

.00

.00

$368.18

Budgeted
Labor
Hours

.00

.00

.00

8.00

Total Dollars
Spent:

275.35

128.84

.00

.00

.00

.00

.00

27.57

.00

$431.76

Labor Hours
Spent

1.00

1.00

6.50

8.50

Balance:

32.33

-68.34

.00

.00

.00

.00

.00

$-63.58

Balance

-1.00

-1.00

-6.50

-.50

Estimated
Dollars

Required:

307.68

60.50

.00

.00

.00

.00

.00

$368.18

Estimated
Hours

required

.00

.00

.00

8.00

Dollars per
LOE hour
delivered:

32.39

15.16

.00

.00

.00

.00

.00

3.24

.00

$50.80
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0008 TDD Activity Type: START Site Specific Project

TDD Title: Ralph Gray Trucking Report Date: 09/17/1996

Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE

CERCLISID: SSID: X3

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Re9ion: 9 Budgeted
Subtask Description: Vf bor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-.25 .00

-.25 8.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0010 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Drug Lab - Removal Report Date: 09/17/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE
State: CA

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

3,028.04

242.00

363.00

.00

.00

1,000.00

.00

$4,633.04

Budgeted
Labor
Hours

.00

.00

.00

70.00

Total Dollars
Spent:

2,211.38

85.92

115.26

.00

.00

500.00

.00

43.05

.00

$2,955.61

Labor Hours
Spent

4.00

39.50

25.50

69.00

Balance:

816.66

156.08

247.74

.00

.00

500.00

.00

$1,677.43

Balance

-4.00

-39.50

-25.50

1.00

Estimated
Dollars

Required:

3,028.04

242.00

363.00

.00

.00

1,000.00

.00

$4,633.04

Estimated
Hours

required

.00

.00

.00

70.00

Dollars per
LOE hour
delivered:

32.05

1.25

1.67

.00

.00

7.25

.00

.62

.00

$42.83
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 09/17/1996

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 09/30/1996

Site Location: San Francisco Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA C

EPA Project Monitor: WEISS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

1,768.53

43.86

1,786.70

.00

.00

.00

.00

391.76

.00

$3,990.85

Labor Hours
Spent

12.00

34.00

7.00

53.00

Balance:

19,121.17

561.14

-334.70

.00

.00

.00

.00

$18,955.85

Balance

-12.00

-34.00

-7.00

242.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

93.08

2.31

94.04

.00

.00

.00

.00

20.62

.00

$210.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 09/17/1996

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 09/30/1996

Site Location: San Francisco Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA C

EPA Project Monitor: WEISS, WILLIAM

Region: 9 Budgeted

Subtask Description: Labwr Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-14.00 .00

-14.00 295.00

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9607-0002 TDD Activity Type: START Site Specific Project

TDD Title: R.C.Baxter Report Date: 09/17/1996

Site Name: R.C.BAXTER Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: CS

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

4,625 80

242.00

.00

.00

.00

.00

.00

$4,867.80

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

105.00

Total Dollars
Spent:

1,862.67

7.76

.00

.00

.00

.00

.00

1.66

.00

$1,872.09

2.00

41.00

43.00

Balance:

2,763.13

234.24

.00

.00

.00

.00

.00

$2,995.71

Balance

-2.00

-41 00

62.00

Estimated
Dollars

Required:

4,625.80

24200

.00

.00

.00

.00

.00

$4,867.80

Estimated
Hours

required

.00

.00

105.00

Dollars per
LOE hour
delivered:

43.32

.18

.00

.00

.00

.00

.00

.04

.00

$43.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9607-0003 TDD Activity Type: START Site Specific Project

TDD Title: Tri City Oil Report Date: 09/17/1996

Site Name: TRI CITY OIL Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLIS ID: SSID : ZZ

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

5,576.35

363.00

1,694.00

121.00

.00

.00

.00

$7,754.35

Budgeted
Labor
Hours

.00

.00

.00

.00

170.00

Total Dollars
Spent:

501.44

8.17

.00

.00

3,837.62

.00

.00

1.76

76.75

$4,425.74

Labor Hours
Spent

2.00

5.00

3.50

88.50

99.00

Balance:

5,074.91

354.83

1,694.00

121.00

-3,837.62

.00

.00

$3,328.61

Balance

-2.00

-5.00

-3.50

-88.50

71.00

Estimated
Dollars

Required:

5,576.35

363.00

1,694.00

121.00

.00

.00

.00

$7,754.35

Estimated
Hours

required

.00

.00

.00

.00

170.00

Dollars per
LOE hour
delivered:

5.07

.08

.00

.00

38.76

.00

.00

.02

.78

$44.70

Page 68 of 72 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9607-0003 TDD Activity Type: START Site Specific Project

TDD Title: Tri City Oil Report Date: 09/17/1996

Site Name: TRI CITY OIL Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLISID: SSID: ZZ

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: WEDEN, CHRISTOPHER

Re9lon: 9 Budgeted
Subtask Description: ^bor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance re^uired

NO SUBTASK USED P3 00 1.50 -1.50 .00

TOTAL .00 1.50 -1.50 17000

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $94.52 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9607-0004 TDD Activity Type: START Site General Project

TDD Title: New Technology/Equipment Evaluation Report Date: 09/17/1996

Site Name: NEW TECHNOLOGY/EQUIPMENT EVALUATION Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID : 00

State: CA

Project Manager: DUNCAN, WILL C

EPA Project Monitor: SUTER, DAN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

1 1 ,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Budgeted
Labor
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,672.50

97.68

313.32

.00

.00

.00

.00

87.97

.00

$2,171.47

Labor Hours
Spent

4.00

2.00

13.00

41.00

60.00

Balance:

9,736.00

507.32

1,864.68

.00

.00

.00

5,106.00

$17,126.03

Balance

-4.00

-2.00

-13.00

-41.00

.00

Estimated
Dollars

Required:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Estimated
Hours

required

.00

.00

.00

.00

255.00

Dollars per
LOE hour
delivered:

27.88

1.63

5.22

.00

.00

.00

.00

1.47

.00

$36.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9607-0005 TDD Activity Type: START Site General Project

TDD Title: BIA ER Overview Report Date: 09/17/1996

Site Name: BIA ER OVERVIEW Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: LAWRENCE, KAY

County: Los Angeles

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

3,643.08

242.00

1,210.00

.00

.00

.00

.00

$5,095.08

Budgeted
Labor
Hours

.00

.00

80.00

Total Dollars
Spent:

2,917.89

178.34

427.45

.00

.00

.00

.00

129.66

.00

$3,653.34

Labor Hours
Spent

4.00

69.00

73.00

Balance:

725.19

63.66

782.55

.00

.00

.00

.00

$1,441.74

Balance

-4.00

-69.00

7.00

Estimated
Dollars

Required:

3,643.08

242.00

1,210.00

.00

.00

.00

.00

$5,095.08

Estimated
Hours

required

.00

.00

80.00
X

Dollars per
LOE hour
delivered:

39.97

2.44

5.86

.00

.00

.00

.00

1.78

.00

$50.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9607-0006 TDD Activity Type: START Site Specific Project

TDD Title: Oregon Formaldehyde Spill Report Date: 09/17/1996

Site Name: OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Hilt County: Siskiyou State: CA

CERCLISID: SSID: ZZ

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

2,833.20

181.50

181.50

.00

.00

.00

.00

$3,196.20

Budgeted
Labor
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,917.65

55.30

189.58

.00

.00

.00

.00

52.39

.00

$2,214.92

Labor Hours
Spent

7.00

23.00

2.00

18.00

50.00

Balance:

915.55

126.20

-8.08

.00

.00

.00

.00

$981.28

Balance

-7.00

-23.00

-2.00

-18.00

10.00

Estimated
Dollars

Required:

2,833.20

181.50

181.50

.00

.00

.00

.00

$3,196.20

Estimated
Hours

required

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

38.35

1.11

3.79

.00

.00

.00

.00

1.05

.00

$44.30
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9607-0006 TDD Activity Type: START Site Specific Project

TDD Title: Oregon Formaldehyde Spill Report Date: 09/17/1996

Site Name: OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Hilt

CERCLIS ID:

County: Siskiyou

SSID: ZZ

State: CA

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MANDEL, ROBERT

Re9ion: 9 Budgeted
Subtask Description: L?bor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-.25 .00

-.25 60.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9607-0007 TDD Activity Type: START Site General Project

TDD Title: Hazmat Exercise Preparation for FY'96 Report Date: 09/17/1996

Site Name: HAZMAT EXERCISE PREPARATION'96 Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

9,407.50

121.00

2,420.00

.00

.00

.00

.00

$11,948.50

Budgeted
Labor
Hours

.00

.00

185.00

Total Dollars
Spent:

204.61

10.14

.00

.00

.00

.00

.00

2.17

.00

$216.92

Labor Hours
Spent

2.00

3.00

5.00

Balance:

9,202.89

110.86

2,420.00

.00

.00

.00

.00

$11,731.58

Balance

-2.00

-3.00

180.00

Estimated
Dollars

Required:

9,407.50

121.00

2,420.00

.00

.00

.00

.00

$11,948.50

Estimated
Hours

required

.00

.00

185.00

Dollars per
LOE hour
delivered:

40.92

2.03

.00

.00

.00

.00

.00

.43

.00

$43.38
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9/17/1996

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/24/1996

YEAR ENDING: 12/17/1996
CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

AP General Project Management

SA Site Assessment

XX NO SUBTASK USED

TOTAL General Project Management

LOE HOURS

10.50

535.00

545.50

PERCENT
OF TOTAL
LOE HOURS

0.26%

10.74%

13.43%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

0.00%

MD Data/Info Management Plan

XX NO SUBTASK USED

TOTAL Data/Info Management Plan

56.00

56.00

0.00%

1.38%

0.00%

0.00%

ME Equipment Management Plan

XX NO SUBTASK USED

TOTAL Equipment Management Plan

357.00

357.00

8.79%

8.79%

0.00%

0.00%

MH Health & Safety Plan Activities

XX NO SUBTASK USED

TOTAL Health & Safety Plan Activities

179.50

179.50

4.42%

4.42%

0.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

18.50

5,129.75

5,148.25

0.07%

16.97%

18.65%

0.00%

0.00%

0.00%

102.00

102.00

0.03%

0.37%

0.00%

0.00%

1,183.50

1,183.50

4.29%

4.29%

0.00%

0.00%

377.00

377.00

1.37%

1.37%

0.00%

0.00%
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9/17/1996

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 8/24/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

MP Mobilization Plan Implementation

XX NO SUBTASK USED

TOTAL Mobilization Plan Implementation

LOE HOURS

.00

.00

PERCENT
OF TOTAL
LOE HOURS

0.00%

0.00%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

MQ Quality Management Plan Activitie

XX NO SUBTASK USED

TOTAL Quality Management Plan Activities

55.00

55.00

1.35%

1.35%

0.00%

0.00%

PA Chemical Safety Audits

XX NO SUBTASK USED

TOTAL Chemical Safety Audits

.00

.00

0.00%

0.00%

0.00%

0.00%

PC Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL Chemical Emergency Preparedness &

25.00

Preventio 25.00

0.00%

0.62%

56.00%

0.00%

PP Contingency Planning

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE HOURS SITE-SPECIFIC

198.00

198.00

0.72%

0.72%

0.00%

0.00%

361.50

361.50

1.31%

1.31%

0.00%

0.00%

18.00

18.00

0.07%

0.07%

100.00%

0.00%

367.75

367.75

0.07%

1.33%

21.96%

0.00%
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9/17/1996

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS
BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 8/24/1996
YEAR ENDING: 12/17/1996
CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

PP

LOE HOURS

PERCENT
OF TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

Contingency Planning

TOTAL

XX

Contingency

NO SUBTASK USED

Planning

153.00

153.00

0 12%

3.77%

96.73%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE HOURS SITE-SPECIFIC

476.00

476.00

0.02%

1.72%

98.95%

0.00%

RA Removal

TOTAL

Action/lnvestigation/Monit

QO

RO

XX

Data Validation

Data Management

NO SUBTASK USED

Removal Action/Investigation/Monitoring

,00

16.00

717.50

733.50

0.00%

0.39%

0 00%

18.06%

0.00%

2.18%

97.82%

0.00%

RO Oil Spill Response

TOTAL Oil

XX NO SUBTASK USED

Spill Response

.00

.00

0.00%

0.00%

0.00%

0.00%

17.00

125.50

7,307.50

7,450.00

0.06%

0.45%

1.98%

26.99%

0.23%

1.68%

98.09%

0.00%

39.50

39.50

0.14%

0.14%

100.00%

0.00%

RR Regional Response Center Suppor

Page 3 of 6 ' Confidential Business Information - Not for Release'



9/17/1996

Region: 9

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 8/24/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL Regional Response Center Support

LOE HOURS

303.07

303.07

PERCENT
OF TOTAL
LOE HOURS

4.33%

7.46%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

41.89%

0.00%

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL Removal Support (PRP/State)

227.50

227.50

0.17%

5.60%

100.00%

0.00%

RZ Emergency Response

XX NO SUBTASK USED

TOTAL Emergency Response

48.00

48.00

0.00%

1.18%

100.00%

0.00%

SA Preliminary Assessments

XX NO SUBTASK USED

TOTAL Preliminary Assessments

691.50

691.50

0.00%

17.02%

100.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

2,692.73

2,692.73

5.74%

9.75%

41.12%

0.00%

1,593.50

1,593.50

1.25%

5.77%

100.00%

0.00%

1,911.00

1,911.00

0.93%

6.92%

100.00%

0.00%

3,316.75

3,316.75

0.76%

12.01%

98.63%

0.00%
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9/17/1996

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 8/24/1996

YEAR ENDING: 12/17/1996

CONTRACTS: 68-W6-0010

Ecojogy and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

SR Expanded Site Inspection/Remedia

XX NO SUBTASK USED

TOTAL Expanded Site Inspection/Remedial Investigatio

.00

.00

PERCENT
OF TOTAL
LOE HOURS

0.00%

0.00%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

645.50

645.50

2.34%

2.34%

100.00%

0.00%

TA Analytical Services

XX NO SUBTASK USED

TOTAL Analytical Services

.00

.00

0.00%

0.00%

0.00%

0.00%

TG General Technical Support

XX NO SUBTASK USED

TOTAL General Technical Support

359.00

359.00

8.58%

8.84%

97.63%

0.00%

5.00

5.00

0.00%

0.02%

100.00%

0.00%

851.00

851.00

2.52%

3.08%

91.60%

0.00%

TM Multi-Media Surveys & Inspections

XX NO SUBTASK USED

TOTAL Multi-Media Surveys & Inspections

.00

.00

0.00%

0.00%

0.00%

0.00%

34.00

34.00

0.12%

0.12%

100.00%

0.00%

TN Training
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9/17/1996

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/24/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecojogy and
Environment, Inc.

CURRENT PERIOD

PERCENT
OF TOTAL

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

TN Training

XX NO SUBTASK USED 196.50 1.80%

TOTAL Training • 196.50 4.84%

0.00%

0.00%

TP Public Participation Support

XX NO SUBTASK USED 132.50 3.26%

TOTAL Public Participation Support 132.50 3.26%

100.00%

0.00%

TOTAL 4,062.57 100.00%

CONTRACT YEAR
PERCENT OF

PERCENT ACTIVITY
TOTAL OF TOTAL HOURS

LOE LOE HOURS SITE-SPECIFIC
HOURS

603.00 0.26% 0.00%

603.00 2.18% 0.00%

231.25 0.84% 100.00%

231.25 0.84% 0.00%

27,605.23 100.00%

Page 6 of 6 " Confidential Business Information - Not for Release **



9/17/1996

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 8/24/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD
PERCENT OF

PERCENT OF ACTIVITY
COSTS TOTAL COSTS

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) COSTS SITE-SPECIFIC

CONTRACT YEAR
PERCENT OF

TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

MP Mobilization Plan Implementation

XX NO SUBTASK USED

TOTAL Mobilization Plan Implementation

.00 0.00% 0.00%

.00 0.00% 0.00%

7,971.10 0.58% 0.00%

7,971.10 0.58% 0.00%

MQ Quality Management Plan Activitie

XX NO SUBTASK USED

TOTAL Quality Management Plan Activities

3,203.69 1.30% 0.00%

3,203.69 1.30% 0.00%

14,479.16 1.04% 0.00%

14,479.16 1.04% 0.00%

PA Chemical Safety Audits

XX NO SUBTASK USED

TOTAL Chemical Safety Audits

.00 0.00% 0.00%

.00 0.00% 0.00%

1,165.15 0.08% 0.00%

1,165.15 0.08% 0.00%

PC Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL Chemical Emergency Preparedness & Preventio

2,074.12 0.84% 51.43%

2,074.12 0.84% 0.00%

18,133.95 1.31% 5.88%

18,133.95 1.31% 0.00%

PP Contingency Planning
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9/17/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 8/24/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

PERCENT OF
PERCENT OF ACTIVITY

COSTS TOTAL COSTS
(DOLLARS) COSTS SITE-SPECIFIC

CONTRACT YEAR
PERCENT or

TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

PP Contingency Planning

XX NO SUBTASK USED

TOTAL Contingency Planning

9,678.25 3.92% 97.76%

9,678.25 3.92% . 0.00%

23,281.18

23,281.18

1.68%

1.68%

40.64%

0.00%

RA Removal Action/lnvestigation/Monit

QO Data Validation

RO Data Management

XX NO SUBTASK USED

TOTAL Removal Action/Investigation/Monitoring

.00 0.00% 0.00%

542.58 0.22% 1.10%

48,634.16 19.71% 98.90%

49,176.74 19.93% 0.00%

445.66

4,391.86

334,625.23

339,462.75

0.03%

0.32%

24.14%

24.49%

0.00%

0.16%

14.33%

0.00%

RO Oil Spill Response

XX NO SUBTASK USED

TOTAL Oil Spill Response

.00 0.00% 0.00%

.00 0.00% 0.00%

1,662.26

1,662.26

0.12%

0.12%

0.00%

0.00%

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL Regional Response Center Support

10,706.04 4.34% 39.65%

10,706.04 4.34% 0.00%

92,494.21

92,494.21

6.67%

6.67%

4.59%

0.00%
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9/17/1996

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 8/24/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD
PERCENT OF

PERCENT OF ACTIVITY
COSTS TOTAL COSTS

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) COSTS SITE-SPECIFIC

RS

CONTRACT YEAR
PERCENT OF

TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal Support (PRP/State)

XX NO SUBTASK USED 11,661.97 4.73% 00.00%

TOTAL Removal Support (PRP/State) 11,661.97 4.73% 0.00%

RZ

70,141.42 5.06%

70,141.42 5.06%

Emergency Response

XX NO SUBTASK USED 2,698.95 1.09% 00.00%

TOTAL Emergency Response 2,698.95 1.09% 0.00%

SA

75,560.11 5.45%

75,560.11 5.45%

Preliminary Assessments

XX NO SUBTASK USED 26,066.50 10.57% 00.00%

TOTAL Preliminary Assessments 26,066.50 10.57% 0.00%

SR

141,160.68 10.18%

141,160.68 10.18%

Expanded Site Inspection/Remedia

XX NO SUBTASK USED 15.18 0.01% 00.00%

TOTAL Expanded Site Inspection/Remedial Investigatio 15.18 0.01% 0.00%

TA

30,818.54 2.22%

30,818.54 2.22%

Analytical Services

16.63%

0.00%

3 57%

0.00%

18.47%

0.00%

0.05%

0.00%
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9/17/1996

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 8/24/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

TA

TG

TM

TN

Analytical Services

XX NO SUBTASK USED

TOTAL Analytical Services

General Technical Support

XX NO SUBTASK USED

TOTAL General Technical Support

Multi-Media Surveys & Inspections

XX NO SUBTASK USED

TOTAL Multi-Media Surveys & Inspections

Training

XX NO SUBTASK USED

TOTAL Training

PERCENT OF
PERCENT OF ACTIVITY

COSTS TOTAL COSTS
(DOLLARS) COSTS SITE-SPECIFIC

CONTRACT YEAR
PERCENT OF

TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

6,469.57 2.62% 00.00%

6,469.57 2.62% 0.00%

12,681.03 0.91%

12,681.03 0.91%

26,129.72 10.59% 98.84%

26,129.72 10.59% 0.00%

46,244.23 3.34%

46,244.23 3.34%

.00 0.00% 0.00%

.00 0.00% 0.00%

1,590.59 0.11%

1,590.59 0.11%

8,023.80 3 25% 0.00%

8,023.80 3.25% 0.00%

27,59161 1.99%

27,591.61 1.99%

51.02%

0.00%

55.85%

0.00%

0.00%

0 00%

0.00%

0.00%

Page 5 of 6 ' Confidential Business Information - Not for Release'



9/17/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 8/24/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY DESCRIPTION

CURRENT PERIOD

PERCENT OF
COSTS TOTAL
(DOLLARS) COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

TOTAL
COSTS

(DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS

COSTS SITE-SPECIFIC

TP Public Participation Support

XX NO SUBTASK USED

TOTAL Public Participation Support

10,445.92 4.23%

10,445.92 4.23%

00.00%

0.00%

TOTAL 246,721.87 100.00%

17,736.66

17,736.66

1.28% 58.89%

1.28% 0.00%

1,386,019.75 100.00%

Page 6 of 6 ** Confidential Business Information - Not for Release **



9/17/1996 TABLE T - 3 Page 1 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/24/1996

TDD*

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

CURRENT MONTH CUMULATIVE TO
COSTS DATE COSTS

6,461.25

4,244.79

1,007.40

560.63

.00

1,099.42

60.11

.00

18.36

4,626.06

35,652.19

1,354.13

3,109.50

197.03

646.13

116.64

55,692.39

36,801.82

12,681.94

2,025.71

1,165.15

24,217.73

8,012.44

5,765.80

8,008.03

15,346.42

221,175.28

17,033.59

74,510.82

16,547.44

12,105.98

2,327.82

ESTIMATED TDD
PERCENT LOE LOE COMPLETION

COMPLETE SPENT BUDGET DATE

60.70%

70.07%

67.25%

40.00%

45.00%

55.85%

54.89%

98.00%

39.00%

49.33%

51.51%

49.29%

73.23%

94.55%

72.89%

78.13%

1,585.60

1,107.13

269.00

16.00

18.00

558.50

174.00

147.00

195.00

296.00

4,654.00

345.00

1,464.50

312.00

328.00

62.50

2,612.00 10/31/1996

1,580.00 10/31/1996

400.00 10/31/1996

40.00 09/30/1996

40.00 03/31/1996

1,000.00 10/31/1996

317.00 09/30/1996

150.00 05/31/1996

500.00 09/30/1996

600.00 09/30/1996

9,035.00 10/31/1996

700.00 09/30/1996

2,000.00 09/30/1996

330.00 09/30/1996

450.00 09/30/1996

80.00 04/30/1996

Confidential Business Information - Not for Release



9/17/1996 TABLE T - 3 Page 2 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/24/1996

TDD*

09-9601-0017

09-9601-0018

09-9601-0019

09-9601-0020

39-9601-0021

09-9602-0001

09-9602-0002

09-9602-0003

09-9602-0004

09-9602-0005

09-9602-0006

09-9602-0007

D9-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

CURRENT MONTH CUMULATIVE TO
DESCRIPTION COSTS DATE COSTS

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

4.78

15.75

2.05

.00

.00

.00

.00

579.40

40,801.35

.00

.00

4.09

5,746.25

.00

506.09

276.61

4,791.77

2,317.20

21,601.07

1,590.59

6,026.13

7,971.10

1,585.71

53,998.35

365,122.94

6,565.84

3,050.79

19,275.37

21,263.03

684.35

2,741.95

2,397.44

ESTIMATED TDD
PERCENT LOE LOE COMPLETION

COMPLETE SPENT BUDGET DATE

100.00%

95.00%

90.56%

97.14%

63.25%

99.00%

25.71%

99.96%

87.08%

30.62%

98.75%

84.85%

90.28%

100.00%

47.96%

75.00%

150.00

57.00

547.00

34.00

189.75

198.00

36.00

1,321.50

4,702.25

199.00

79.00

424.25

406.25

18.00

64.75

60.00

150.00

60.00

604.00

35.00

300.00

200.00

140.00

1,322.00

5,400.00

650.00

80.00

500.00

450.00

18.00

135.00

80.00

06/30/1996

03/31/1996

06/30/1996

04/30/1996

04/15/1996

04/01/1996

09/30/1996

06/30/1996

09/30/1996

04/30/1996

04/30/1996

05/31/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

*** Confidential Business Information - Not for Release ***



9/17/1996 TABLE T-3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/24/1996

Page 3 of 5

TDD*

09-9603-0005

09-9603-0006

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0002

09-9605-0003

CURRENT MONTH CUMULATIVE TO
DESCRIPTION COSTS DATE COSTS

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

PCHW Training Courses

.00

26.30

.00

.00

104.52

4.29

3,203.69

20,775.66

6,858.60

5,927.77

140.42

.00

25,350.60

1,475.46

53.26

.00

1,993.03

367.77

1,662.26

6,017.71

9,261.99

8,694.65

14,479.16

50,847.09

12,900.06

27,571.72

1,627.74

1,078.23

40,550.17

7,976.60

10,567.49

5,377.23

ESTIMATED TDD
PERCENT LOE LOE COMPLETION

COMPLETE SPENT BUDGET DATE

71.09%

5.75%

98.75%

83.33%

80.19%

85.50%

56.40%

78.90%

44.88%

51.86%

50.00%

36.11%

77.39%

49.43%

68.40%

99.58%

45.

11.

50

50

39.50

150.

216.

256.

361.

00

50

50

50

1,183.50

377.

446.

50.

26.

696.

173.

171.

119.

00

00

00

00

50

00

00

50

64.00

200.00

40.00

180.00

270.00

300.00

641.00

1,500.00

840.00

860.00

100.00

72.00

900.00

350.00

250.00

120.00

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

10/31/1996

10/31/1996

10/31/1996

10/31/1996

09/30/1996

06/30/1996

09/29/1996

08/30/1996

06/30/1996

07/31/1996

Confidential Business Information - Not for Release
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9/17/1996 TABLE T-3 Page 4 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/24/1996

TDD*

D9-9605-0004

39-9605-0005

39-9605-0006

09-9605-0007

09-9605-0008

09-9605-0009

39-9605-0010

09-9605-0011

39-9606-0001

39-9606-0002

39-9606-0003

39-9606-0004

09-9606-0005

09-9606-0006

09-9606-0007

09-9606-0008

DESCRIPTION

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

CURRENT MONTH CUMULATIVE TO
COSTS DATE COSTS

20,064.38

4,176.78

9,461.33

307.14

.00

-101.18

1,718.59

476.21

10,445.92

62.95

423.58

1,374.93

9,152.76

499.04

.00

185.59

25,831.61

6,365.81

23,064.26

3,124.30

337.25

1,709.32

23,421.40

2,935.06

17,736.66

774.23

2,101.77

3,879.52

10,772.54

2,917.76

2,727.61

439.16

ESTIMATED
PERCENT

COMPLETE

74.60%

42.62%

69.26%

39.00%

2.25%

100.00%

60.07%

55.33%

28.91%

1.25%

45.38%

93.75%

44.06%

93.00%

31.00%

106.25%

TDD
LOE LOE COMPLETION

SPENT BUDGET DATE

746.00

179.00

471.00

78.00

9.00

40.00

420.50

83.00

231.25

1.00

59.00

75.00

233.50

93.00

62.00

8.50

1,000.00

420.00

680.00

200.00

400.00

40.00

700.00

150.00

800.00

80.00

130.00

80.00

530.00

100.00

200.00

8.00

10/31/1996

10/29/1996

09/30/1996

09/30/1996

09/30/1996

06/21/1996

10/31/1996

08/30/1996

09/30/1996

09/30/1996

08/31/1996

07/30/1996

10/31/1996

08/31/1996

09/30/1996

07/31/1996

Confidential Business Information - Not for Release ***



9/17/1996 TABLE T - 3 Page 5 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/24/1996

TDD*

09-9606-0010

09-9607-0001

09-9607-0002

09-9607-0003

09-9607-0004

09-9607-0005

09-9607-0006

09-9607-0007

CURRENT MONTH CUMULATIVE TO
DESCRIPTION COSTS DATE COSTS

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

1,028.

4,670.

528.

4,310.

71

88

30

56

1,337.16

3,653.34

1,717.40

216. 92

2

4

1

4

2

,955.61

,894.59

,872.09

,520.26

,171.47

3,653.34

2,222.32

216.92

ESTIMATED
PERCENT

COMPLETE

98.57%

11.19%

40

59

100

91

.95%

.12%

.00%

.25%

83.33%

2.70%

TDD
LOE LOE COMPLETION

SPENT BUDGET DATE

69

33

43

00

00

00

100.50

60.00

73

50

5

00

00

00

70.00

295.00

105.00

170.00

60.00

80.00

60.00

185.00

08/30/1996

09/30/1996

09/30/1996

09/30/1996

10/31/1996

09/30/1996

08/20/1996

09/30/1996

TOTALS $246,721.87 $1,386,019.75 27,565.73 40,499.00

Confidential Business Information - Not for Release



5.0 START MONTHLY INVOICE
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ecology and environment, inc.
International Specialists in the Environment

&J
350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

September 15, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing

Re: EPA Contract 68-W6-0010
Public Voucher #008 with Supporting Documents
Period from July 28, 1996 through August 24, 1996

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #008 for the period of July
28, 1996 through August 24, 1996; Site Specific Invoice Detail; and
Summary Invoice Table, which covers services performed by our firm for
the referenced contract.

Please note that an additional report of labor by division has been
incorporated in this invoice package.

If you have any questions regarding the preparation of this report,
please contact me at (415) 981-2811.

Sincerely,

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer
START Region IX File
B. Slimko - E & E Accounting Department

recycled paper



Standard Form 1034
Revised January 1980
Department of the Treasury
1 TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO.
008

SCHEDULE NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

U. S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711
Attention: Invoice Processing

DATE VOUCHER PREPARED
September 16, 1996

PAID BY

CONTRACT NUMBER AND DATE
68-W6-0010

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S
NAME
AND

ADDRESS

PAYEE'S ACCOUNT NUMBER
Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086 GOVERNMENT B/L NUMBER

SHIPPED FROM TO WEIGHT

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

QUANTITY
UNIT PRICE

COST PER
AMOUNT

7/28/96
thru
8/24/96

START TEAMS: REGION IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

$267,569.11

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract."

NAME OF OFFICIAL: IT-
START REGION IX

PROGRAM MANAGER

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $267.569.11

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

APPROVED FOR
= $

EXCHANGE RATE
•• $1.00

BY2

TITLE

DIFFERENCES

Amount verified;
correct for

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer)' (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
$

DATE

CHECK NUMBER ON (Name of bank)

PAYEE3

When stated in foreign currency, insert name of currency.
If the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name of the
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "lohn Doe Company, per John Smith, Secretary," or
"Treasurer," as the case may be.

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



Cohtractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL
Attachment A

Region: 9

Invoice Number: 8

TDD No. Reg.

SSID Action Oper
No. Code Unit Site Name

09-9601-0006 09 4R

09-9601-0007 09 9Q

09-9601-0008 09 5F

09-9601-0009 09 AQ

09-9601-0010 09 33

09-9601-0011 09 3H

09-9601-0012 09 W6

09-9601-0013 09 AV

09-9601-0014 09 1U

09-9601-0015 09 BC

09-9601-0016 09 9X

09-9601-0017 09 CE

09-9601-0018 09 AH

09-9601-0019 09 AH

09-9601-0021 09 CM

09-9602-0003 09 CL

09-9602-0005 09 CM

09-9602-0007 09 CN

09-9603-0001 09 CP

09-9603-0005 09 CS

09-9604-0002 09 CQ

09-9604-0003 09 28

09-9604-0004 09 CR

09-9604-0012 09 51

09-9605-0001 09 CS

09-9605-0004 09 1E

09-9605-0007 09 5F

RV 00 FRONTIER FERTILIZER

RV 00 NAVAJO TOXAPHENE

BN 00 DODSON BROTHERS OIL COMPANY

BB 00 CENTRAL EUREKA MINE (MESA DE ORO)

RV 00 DEL NORTE COUNTY PESTICIDE STORAGE

RV 00 CASMALIA RESOURCES

BB 00 SPARKS SOLVENT/FUEL PLUME

SS 00 SANDERS AVIATION

BN 00 YAVAPAI PENTA POND

BN 00 OMEGA RECOVERY SERVICES

RV 00 VERDESE CARTER PARK

BN 00 AMERICAN CHROME ENGINEERING, INC.

RV 00 SUPERCHROME PLATING & ENGINEERING C

RV 00 SUPERCHROME PLATING & ENGINEERING C

PA 00 GABBS ABANDONED DRUMS - BLM

SY 00 SANTA FE DERAILMENT - EL CAJON

RV 00 GABBS ABANDONED DRUMS - BLM

PA 00 DUCK VALLEY INDIAN RESERVATION

PA 00 GREY EAGLE MINE SITE

PA 00 WILMINGTON SITE(S) REVIEW

RV 00 MONTGOMERY PASS

PA 00 CELTOR CHEMICAL WORKS

RV 00 ASYLUM SLOUGH - EMERG. RESP.

BM 00 AMERICAN SAMOA TECHNICAL ASSISTANCE

PA 00 R.C. BAXTER

PA 00 MCCORMICK & BAXTER CREOSOTING

BN 00 DODSON BROTHERS OIL COMPANY

AUG 1996
IFMS

Act. Line
Se« Ref'DCN

DB0007

DA0005

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

I DB0007

DA0005

DB0007

DB0007

DB0007

DB0007

DB0007

E DAO023

DB0007

DAO023

DB0007

Account To Be
Charged

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

9Q

5F

AQ

33

3H

we

AV

1U

BC

9X

CE

AH

AH

CM

CL

CM

CN

CP

CS

CQ

28

CR

51

CS

1E

5F

RV

RV

BN

BB

RV

RV

BB

SS

BN

BN

RV

BN

RV

RV

PA

SY

RV

PA

PA

PA

RV

PA

RV

BM

PA

PA

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Account Initial
Obligation FRN#

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

Incident
SPecific Amount

1,099.42

60.11

.00

18.36

4,626.06

35,652.19

1.354.13

3,109.50

197.03

646.13

116.64

4.78

15.75

2.05

.00

579.40

.00

4.09

5,746.25

.00

.00

104.52

4.29

25,350.60

1,475.46

20.064.38

307.14

Cumulative
Costs

24,217.73

8,012.44

5,765.80

8.008.03

15,346.42

221,175.28

17,033.59

74,510.82

16,547.44

12,105.98

2,327.82

4,791.77

2,317.20

21,601.07

6,026.13

53,998.35

6,565.84

19,275.37

21,263.03

1,993.03

6,017.71

9,261.99

8,694.65

40,550.17

7,976.60

25,831.61

3,124.30

Confidential Business Information - Not for Release Page 1 of 3



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL
Attachment A

Region: 9

Invoice Number: 8

TDD No. Reg.

SSID Action Oper
No. Code Unit Site Name

09-9605-0010 09 CU

09-9605-0011 09 8R

09-9606-0001 09 BZ

09-9606-0002 09 9G

09-9606-0004 09 T4

09-9606-0005 09 9X

09-9606-0007 09 CN

09-9606-0008 09 X3

09-9606-0010 09 T4

09-9607-0002 09 CS

09-9601-0001

09-9601-0002

09-9602-0001

09

09

09

09-9602-0004 09

09-9603-0004 09

09-9603-0006 09

09-9604-0005 09

09-9604-0006 09

09-9604-0007 09

09-9604-0008 09

09-9604-0010 09

09-9605-0002 09

09-9605-0003 09

09-9605-0005 09

09-9605-0008 09

09-9607-0001 09

BN 00 PANOCHE TIRE DUMP FIRE

BM 00 TREASURE ISLAND

RC 00 MCFARLAND KERN COUNTY

PA 00 INDIA BASIN BOATYARD SITE

PA 00 SOBOBA INDIAN RESERVATION

BD 00 VERDESE CARTER PARK

RV 00 DUCK VALLEY INDIAN RESERVATION

RV 00 RALPH GRAY TRUCKING 2633

RV 00 SOBOBA INDIAN RESERVATION

BB 00 R.C. BAXTER

TOTAL SI'

00 BM 00 EPA REGION IX SPILL PHONE

00 BM 00 ON-CALL RESPONSE CALL OUT

00 BM 00 START MOBILIZATION

00 BM 00 ON-GOING START PROGRAM SUPPORT

00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA

00 BM 00 CALIFORNIA REGULATION APPLICABILITY

00 JT 00 START QA MANAGEMENT

00 JT 00 START EQUIPMENT MANAGEMENT

00 JT 00 START HEALTH & SAFETY COORDINATION

00 JT 00 START COMPUTER SUPPORT

00 TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TR

00 TH 00 NGWA - OUTDOOR CONFERENCE

00 TH 00 PCHW TRAINING COURSESS

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 JT 00 T.A.L.E.S. DATABASE

00 JT 00 REGION IX COST SUMMARY INFORMATION

AUG 1996
IFMS

Act. Line
Se« Ref'DCN

DB0007

DB0007

H6J028

DA0005

DB0007

DA0023

DB0007

DAO023

DAO023

WITH SSID

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

"R DB0007

DB0007

DB0007

DAO023

Account To Be
Charged

09

09

09

09

09

09

09

09

09

09

CU

8R

BZ

9G

T4

9X

CN

X3

T4

CS

BN

BM

RC

PA

PA

BD

RV

RV

RV

BB

00

00

00

00

00

00

00

00

00

00

Account Initial
Obligation ppN#

HQOOBMOO

HQOOBMOO

0900QBOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

SUPERFUND

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM

BM

BM

BM

BM

BM

JT

JT

JT

JT

TH

TH

TH

TH

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

Incident
SPecific Amount

1,718.59

476.21

10,445.92

62.95

1,374.93

9,152.76

.00

185.59

1,028.71

528.30

125,512.24

6,461.25

4,244.79

.00

40,801.35

276.61

26.30

3,203.69

20,775.66

6,858.60

5,927.77

14042

53.26

.00

4,176.78

.00

4,670.88

Cumulative
Costs

23,421.40

2,935.06

17,736.66

774.23

3,879.52

10,772.54

2,727.61

439.16

2,955.61

1,872.09

711,854.05

55,692.39

36,801.82

7,971.10

365,122.94

2,397.44

367.77

14,479.16

50,847.09

12,900.06

27,571.72

1,627.74

10,567.49

5,377.23

6,365.81

33725

4,894 59

Confidential Business Information - Not for Release Page 2 of 3



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL
Attachment A

AUG 1996

Region: 9

Invoice Number: 8

TDD No.

09-9607-0004

09-9607-0005

Reg.

09

09

SSID Action Oper
No. Code Unit

Site Name

09-96CJ1-0020 09

09-9602-0002 09

09-9602-0006 09

09-9604-0011 09

09-9605-0009 09

09-9606-0003 09

09-9606-0006 09

09-9607-0006 09

09-9601-0003 09

09-9601-0004 09

09-9601-0005 09

09-9603-0002 09

09-9603-0003 09

09-9604-0001 09

09-9605-0006 09

09-9607-0003 09

09-9607-0007 09

ZZ-Site Support 00 - Program Wide

00 TH 00 BIA ER OVERVIEW

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ PA 00 GIBSON - BAKERSFIELD

ZZ PA 00 ELECTRITE ASSESSMENT

ZZ PA 00 SULFUR CREEK GEOTHERMAL

ZZ BN 00 UNOCAL RODEO REFINERY FIRE

ZZ PA 00 HARD CHROME PRODUCTS

ZZ BN 00 WEST COAST METAL FIRE

ZZ BN 00 OREGON FORMALDEHYDE SPILL

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHI

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTl

SHELL REFINERY FIRE/EXPLOSION

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

HAZMAT EXERCISE PREPARATION '96

Act.
Seq

ENT EVALUATIO

IFMS
Line

R6f- DCN

DAO023

DAO023

TOTAL SITES WITHOUT SSID

NCE

\L
:IRE

PILL

DA0005

DB0007

DAO023

DAO023

TOTAL SITES WITHOUT SSID

JG DIRECTORY

CUMENT

M SAFETY AUDIT

RE RESPONSE

OSION

JCY PLAN

ATION '96

EAR054

EAR054

EAR054

EAR054

PP0010

EAR054

TOTAL SITES WITHOUT SSID

Account To Be
Charged

09 00 BM 00

09 00 TH 00

Account Initial Incident
Obligation FpN# Specific

HQOOBMOO

HQOOJTOO

SUPERFUND PROGRAM WIDE

09 ZZ BM 00

09 ZZ PA 00

09 ZZ PA 00

09 ZZ PA 00

09 ZZ BN 00

09 ZZ PA 00

09 ZZ BN 00

09 ZZ BN 00

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

SUPERFUND SITE SUPPORT

96T75ETFA

96T75ETFA

96T75ETFA

96T75ETFA

96H72PHG7

96T75ETFA

96T720TFA

96T720TFA

96T720TFA

96T75ETFA

96T75ETFA

96H72PHG7

96T75ETFA

96H72PHG7

96T75ETFA

NON-SUPERFUND

SUBTOTAL

Fixed Fee

TOTAL INVOICE AMOUNT

*** Confidential Business Information - Not for Release 'k**

Amount

1,337.16

3,653.34

102,607.86

.00

.00

.00

.00

-101.18

423.58

499.04

1,717.40

2,538.84

1,007.40

560.63

.00

.00

506.09

.00

9,461.33

4,310.56

216.92

16,062.93

246,721.87

20,847.24

$267,569.11

Page 3 of 3

Cumulative
Costs

2,171.47

3,653.34

609,146.41

1,590.59

1,585.71

3,050.79

1.078.23

1,709.32

2,101.77

2,917.76

2,222.32

16,256.49

12,681.94

2,025.71

1,165.15

684.35

2,741.95

1,662.26

23,064.26

4,520.26

216.92

48,762.80

1,386,019.75

164,222.05

$1,550,241.80



FUNDING SOURCE

DA0005 CERCLA/SARA

DAO023 CERCLA/SARA

DB0003 CERCLA/SARA

DB0007 CERCLA/SARA

EAR054 CEPP

H6J028 CERCLA/SARA

H6S006 CERCLA/SARA

PP0010 OPA

TOTAL

Site Assessment

Site Assessment

Monthly Cost

23.93

68,002.57

152,186.52

11,752.37

10,445.92

4,310.56

$246,721.87

Monthly Fee

2.02

18,470.26

.00

135.04

993.04

882.65

.00

364.23

$20,847.24

Monthly Cost

25.95

86,472.83

.00

152,321.56

12,745.41

11,328.57

.00

4,674.79

$267,569.11

Cum. Cost

405,035.56

68,002.57

425,268.97

421,213.19

42,580.28

14,831.97

2,904.69

6,182.52

1,386,019.75

Cum.Fee

44,925.59

18,470.26

44,731.03

48,786.81

4,947.86

1,441.05

323.84

595.62

$164,222.06

Total Cum.Cost

449,961.15

86,472.83

470,000.00

470,000.00

47,528.14

16,273.02

3,228.53

6,778.14

$1,550,241.81



9/16/1996 Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 08/24/1996

** MONTH **

START Region 9

CUMULATIVE **

START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Fee

Fixed Fee

Grand Total

$59,211.38

14,671.51

10,277.81

1,621.41

18,947.95

4,694.84

1,438.92

227.00

111,090.82

11,684.17

12,940.98

135,715.97

21,733.54

10,520.00

167,969.51

16,307.01

1,320.34

32,000.37

217,597.23

10,620.10

5,309.00

11,852.34

245,378.67

.00

1.000.QO

246,378.67

343.20

20,847.24

$267,569.11

$448,096.84

45,785.28

75,354.89

5,572.01

135,614.59

14,029.14

9,899.06

740.60

735,092.41

71,330.52

40,186.64

846,609.57

156,506.46

30,979.63

1,034,095.66

113,008.56

1,320.34

136,679.58

1,285,104.14

53,111.85

9,033.00

34,644.27

1,381,893.26

.00

3,253.00

1,385,146.26

873.49

164,222.05

$1,550,241.80
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9/16/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

Ti Dedicated

T2 Dedicated

TOTAL Dedicated

Pi Non Dedicated

P2 Non Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 8/24/1996

Regular Hours Overtime Hours

424.00 97.00

729.50 178.41

1,398.00 266.41

157.00 18.75

54.00 .00

154.00 12.00

2,916.50 572.57

160.00 56.00

6.50 .00

374.00 25.00

loo .00

.00 .00

.00 .00

541.50 81.00

3,458.00 653.57

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

3,225.00 670.84

5,146.00 1,205.41

11,576.50 1,924.53

967.00 120.45

97.00 .00

859.00 88.50

21,870.50 4,009.73

312.00 126.50

33.75 .00

1,057.25 87.50

15.50 .00

78.75 57.00

5.75 .00

1,503.00 271.00

23,373.50 4,280.73

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

3,225.00 670.84

5,146.00 1,205.41

11,576.50 1,924.53

967.00 120.45

97.00 .00

859.00 88.50

21,870.50 4,009.73

312.00 126.50

33.75 .00

1,057.25 87.50

15.50 .00

78.75 57.00

5.75 .00

1,503.00 271.00

23,373.50 4,280.73

Total Hours

3,895.84

6,351.41

13,501.03

1,087.45

97.00

947.50

25,880.23

438.50

33.75

1,144.75

15.50

135.75

5.75

1,774.00

27,654.23

Confidential Business Information - Not for Release



9/16/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 8/24/1996

Regular Hours Overtime Hours

294.75 .00

294.75 .00

127.25 .00

127.25 .00

422.00 .00

3,880.00 653.57

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

1,697.75 .00

1,697.75 .00

741.25 12.00

741.25 12.00

2,439.00 12.00

25,812.50 4,292.73

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

1,697.75 .00

1,697.75 .00

741.25 12.00

741.25 12.00

2,439.00 12.00

25,812.50 4,292.73

Total Hours

1,697.75

1,697.75

753.25

753.25

2,451.00

30,105.23

Confidential Business Information - Not for Release



09/16/1996

ESD Non Ded.

Total Non Ded.

HRD Ded.

Total Ded.

Grand Total

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS

Regular Overtime Regular Overtime Regular Overtime Overhead

668.75 81.00 14,671.51 1,621.41 4,694.84 227.00 12,940.98 10,520.00

668.75

3,011.25

3,011.25

SUBTOTAL
LABOR AND TOTAL

SGA FRINGE LABOR, FRG,
0/H, SGA

21,214.76 44,675.74

81.00 14,671.51 1,621.41 4,694.84 227.00 12,940.98 10,520.00 21,214.76

513.07 59,211.38 10,277.81 18,947.95 1,438.92 11,684.17 21,733.54 89,876.06

513.07 59,211.38 10,277.81 18,947.95 1,438.92 11,684.17 21,733.54 89,876.06

3,680.00 594.07 73,882.89 11,899.22 23,642.79 1,665.92 24,625.15 32,253.54 111,090.82

44,675.74

123,293.77

123,293.77

167,969.51



r

Contractor: Ecology and Environment
Contract Number: 68-W6-0010

TDD No.

09-9604-0012

09-9606-0001

09-9601-0001

09-9601-0002

09-9602-0004

09-9604-0005

09-9604-0006

09-9604-0008

09-9605-0009

09-9606-0006

09-9607-0006

START : INVOICE/SITE DETAIL ADJUSTMENTS I

Attachment C

AUG 1996

Region: 9

Invoice Number: 8

Site Name

AMERICAN SAMOA TECHNICAL ASSISTANCE

MCFARLAND KERN COUNTY

TOTAL

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

ON-GOING START PROGRAM SUPPORT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START COMPUTER SUPPORT

TOTAL

UNOCAL RODEO REFINERY FIRE

WEST COAST METAL FIRE

OREGON FORMALDEHYDE SPILL

TOTAL

DCN

DAO023

H6J028

Account Initial
Obligation

HQOOBMOO

0900QBOO

Account To Be Chg
Charged Adj.

09 51 BM 00

09 BZRC 00

2

2

SITES WITH SSID SUPERFUND

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

SITES WITHOUT

DA0005

DAO023

DAO023

SITES WITHOUT

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

SSID SUPERFUND

HQOOBMOO

HQOOBMOO

HQOOBMOO

SSID SUPERFUND

0900BM 00

09 00 BM 00

09 00 BM 00

0900JT 00

0900JT 00

0900JT 00

PROGRAM WIDE

09ZZBN 00

09ZZBN 00

09ZZBN 00

SITE SUPPORT

2

2

2

2

2

2

2

2

2

Amount

2,006.56

216.50

2,223.06

-1,157.62

49.09

-27.74

85.67

94.22

-387.68

-1,344.06

-85.67

-204.11

1,157.62

867.84

Cumulative
Costs

40,550.17

17,736.66

55,692.39

36,801.82

365,122.94

14,479.16

50,847.09

27,571.72

1,709.32

2,917.76

2,222.32

1 Incorrect DCN and/or account number previously charged on invoice.

2 Incorrect site number previously charged on invoice.

3 Site previously inappropriately charged on invoice.

4 Incorrect DCN charged on invoice.

5 Incorrect account number charged on invoice.

Page 1 of 2
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL ADJUSTMENTS Op

Attachment C

Region: 9

Invoice Number: 8
AUG 1996

Account Initial
Obligation

Account To Be
ChargedTDD No. Site Name DCN

09-9605-0006 FEATHER RIVER CONTINGENCY PLAN EAR054 96T75ETFA 96T75ETF

TOTAL SITES WITHOUT SSID NON-SUPERFUND

ZZ-Site Support 00- Program Wide TOTAL ADJUSTMENTS

Monthly Cost

Cng
Adj.

Amount

45.27

45.27

1,792.11

Cumulative
Costs

23,064.26

DA0005 CERCLA/SARA

DAO023 CERCLA/SARA

DB0007 CERCLA/SARA

EAR054 CEPP

H6J028 CERCLA/SARA

TOTAL

Site Assessment

-85.67

2,960.07

-1,344.06

45.27

216.50

$1,792.11

1 Incorrect DCN and/or account number previously charged on invoice.

2 Incorrect site number previously charged on invoice.

3 Site previously inappropriately charged on invoice.

4 Incorrect DCN charged on invoice.

5 Incorrect account number charged on invoice.

Page 2 of 2
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09/16/1996

TDD#

LABOR ADJUSTMENTS

Region: 9

Month Ending: 08/24/1996

Page 1 of 2

PAN Week End Funding Employee

Regular

Pgrade Actual Week Hours Dollars
End

OT

Hours Dollars

09-9601-0001

09-9601-0001

09-9601 -0001

09-9601-0001

09-9601-0002

09-9601-0002

09-9602-0004

09-9602-0004

09-9604-0005

09-9604-0006

09-9604-0008

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9605-0006

0001 SG

0001 SG

0001 SG

0001 SG

0002 SG

0002 SG

0025 SG

0025 SG

0039 QM

0040 EM

0042 CS

0046 AS

0046 AS

0046 AS

0046 AS

0052 FR

RR XX

RR XX

RR XX

RR XX

RR XX

RR XX

AP XX

AP XX

MQXX

ME XX

AP XX

TG XX

TG XX

TG XX

TG XX

PP XX

08/03/1996

08/24/1996

08/24/1996

08/03/1996

08/17/1996

08/10/1996

08/17/1996

08/10/1996

08/03/1996

08/17/1996

08/17/1996

08/24/1996

08/10/1996

08/17/1996

08/17/1996

08/10/1996

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

DUNCAN, WILL C

WISE, ROBERT L

WISE, ROBERT L

CHAMBERS, THOMP

HAMRICK, ERIC S

WISE, ROBERT L

HAMRICK, ERIC S

BAKHTIARY, SASAN

EDWARDS, HOWAR

HAMRICK, ERIC S

RANDALL, RANDY

RANDALL, RANDY

BAKHTIARY, SASAN

RANDALL, RANDY

RANDALL, RANDY

BAKHTIARY, SASAN

P2

P2

P2

P4

P2

P2

P2

T1

P3

P2

P3

P3

T1

P3

P3

T1

07/20/1996

08/10/1996

08/10/1996

07/20/1996

08/03/1996

07/27/1996

08/03/1996

07/27/1996

06/15/1996

08/03/1996

07/27/1996

08/03/1996

07/27/1996

08/10/1996

07/27/1996

07/27/1996

.00

9.00

-9.00

-8.00

1.50

.00

2.00

-10.00

2.00

3.00

-10.00

.00

5.00

.00

10.00

5.00

.00

297.76

-297.76

-466.64

47.09

.00

62.80

-90.54

85.67

94.22

-387.68

.00

45.27

.00

387.68

45.27

-15.00

1.00

-1.00

-7.00

.00

.07

.00

.00

.00

.00

.00

14.50

.00

32.50

.00

.00

-338.35

28.58

-28.58

-352.63

.00

2.00

.00

.00

.00

.00

.00

485.48

.00

1,088.13

.00

.00

1 Confidential Business Information - Not for Release **



09/16/1996

tbD#

LABOR ADJUSTMENTS
Region: 9

Month Ending: 08/24/1996

Page 2 of 2

Regular OT

PAN Week End Funding Employee Pgrade Actual Week Hours Dollars Hours Dollars
End

09-9605-0009 0055 UR RZ XX 08/03/1996 CERCLA/SARA EDWARDS, HOWAR P3 06/15/1996

09-9606-0001 0058 MF TP XX 08/03/1996 CERCLA/SARA Site AssessmeJAMES, JAMES M P3 07/13/1996

09-9606-0006 0063 WC RZ XX 08/17/1996 CERCLA/SARA HAMRICK, ERIC S P2 08/03/1996

09-9607-0006 0073 OF RZ XX 08/03/1996 CERCLA/SARA DUNCAN, WILL C P2 07/20/1996

09-9607-0006 0073 OF RZ XX 08/03/1996 CERCLA/SARA CHAMBERS, THOMP P4 07/20/1996

TOTAL LABOR ADJUSTMENTS

-2.00 -85.67 .00 ,00

3.00 216.50 .00 .00

-6.50 -204.11 .00 .00

.00 .00 15.00 338.35

8.00 466.64 7.00 352.63

3.00 216.50 47.07 1,575.61

' Confidential Business Information - Not for Release **



6.0 MONTHLY FINANCIAL REPORT TABLES

e-i



Contract Number: 68-W6-0010

Reporting Period: 07/28/1996 - 08/24/1996

Reporting Date: 09/17/1996 ACTUAL COSTS

TABLE F-1

Monthly Region 9 Financial Management Summary

Total Contract Summary For 07/28/1996 Through 08/24/1996

Page 1 of 1

Contract Year 96

COST ELEMENTS CURRENT MONTH CONTRACT YEAR

CONTRACT YEAR SUMMARY

CY BUDGET VARIANCE
ESTIMATED COST

AT
CY COMPLETION

P1
P3
P4

P2
T1
T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

737.00
2,063.41

176.75
914.41

54.00
166.00

4,111.57

422.00

4,533.57

167,969.51

16,307.01

1,320.34

32,000.37

49,627.72

10,620.10

60,247.82

1,000.00

17,161.34

.00

246,378.67

343.20

20,847.24

$267,569.11

*'

4,334.34
14,645.78
1,102.95
6,385.16

232.75
953.25

27,654.23

2,451.00

30,105.23

1,034,095.66

113,008.56

1,320.34

136,679.58

251,008.48

53,111.85

304,120.33

3,253.00

43,677.27

.00

1,385,146.26

873.49

164,222.05

$1,550,241.80

" Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

.00

44,173.00

2,040,295.86

249,815.97

18,349.65

203,056.86

471,222.48

98,956.72

570,179.20

49,043.00

30,600.00

55,849.24

668,171.85

612.00

269,013.57

$3,077,050.00

- Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

43,978.00

2,928,033.26

259,722.87

18,349.65

202,694.18

480,766.70

100,961.01

581,727.71

49,043.00

30,600.00

55,849.24

717,219.95

612.00

267,826.02

$4,014,652.24

.00

.00

.00

.00

.00

.00

.00

.00

195.00

-887,737.40

-9,906.90

.00

362.68

-9,544.22

-2,004.29

-11,548.51

.00

.00

.00

-49,048.10

.00

1,187.55

$-937,602.24



Contract Number: 68-W6-0010

Reporting Period: 07/28/1996 -08/24/1996

Reporting Date: 09/17/1996

COST ELEMENTS

TABLE F-2

Cumulative Region 9 Financial Management Summary

Total Contract Summary For 07/28/1996 Through 08/24/1996

Page 1 of 1

CUMULATIVE ACTUAL
COST INCEPTION TO

DATE

Contract Year 1996

ESTIMATED COST
AT
c.y nniwipi FTIDNI CY BUDGET VARIANCE

P1
P2
P3
P4
T1
T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

4,334.34

6,385.16

14,645.78

1,102.95

232.75

953.25

27,654.23

2,451.00

30,105.23

1,034,095.66

113,008.56

1,320.34

136,679.58

251,008.48

53,111.85

304,120.33

3,253.00

43,677.27

.00

1,385,146.26

873.49

164,222.05

$1,550,241.80

.00

.00

.00

.00

.00

.00

.00

.00

44,173.00

2,040,295.86

249,815.97

18,349.65

203,056.86

471,222.48

98,956.72

570,179.20

49,043.00

30,600.00

55,849.24

569,215.13

612.00

269,013.57

$2,978,093.28

.00

.00

.00

.00

.00

.00

.00

.00

43,978.00

2,928,033.26

259,722.87

18,349.65

202,694.18

480,766.70

100,961.01

581,727.71

49,043.00

30,600.00

55,849.24

616,258.94

612.00

267,826.02

$3,913,691.23

.00

.00

.00

.00

.00

.00

.00

.00

.00

195.00

-887,737.40

-9,906.90

.00

362.68

-9,544.22

-2,004.29

-11,548.51

.00

.00

.00

-47,043.81

.00

1,187.55

$-935,597.95

'" Confidential Business Information - Not for Release



9/17/1996

CONTRACT NUMBER

FUNDING SOURCE: CEPP

01 02/22/1996

03 08/05/1996

03 08/05/1996

05 08/26/1996

FUNDING SOURCE: c

02 02/27/1996

03 08/05/1996

05 08/26/1996

FUNDING SOURCE: c

00 12/18/1995

01 02/22/1996

01 02/22/1996

03 08/05/1996

FUNDING SOURCE: NONE

04 08/19/1996

FUNDING SOURCE: QPA

01 02/22/1996

03 08/05/1996

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

'ART Region 9

68-W6-0010

E MODIFICATION

FUNDING

>P

50,000 00

140,000.00

50,000.00

50,000.00

ICLA/SARA

100,000.00

750,000.00

100,000.00

KJLA/SARA

450,000.00

470,000.00

470,000.00

500,000.00

•JE

.00

\

25,000 00

50,000.00

jBj

Ecology and
Environment

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

50,000.00

190,000.00

50,000.00

190,000.00

240,000.00 240,000.00

290,000.00 290,000.00

Site Assessment

100,000.00 390,000.00

850,000.00

950,000.00

450,000.00

920,000.00

1,390,000.00

1,890,000.00

.00

25,000.00

75,000.00

1,140,000.00

1,240,000.00

1,690,000.00

2,160,000.00

2,630,000.00

3,130,000.00

3,130,000.00

3,155,000.00

3,205,000.00

9/17/1996

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE

FUNDING

MODIFICATION NUMBER: QO

12/18/1995 450,000.00

MODIFICATION NUMBER: rj1

02/22/1996 50,000.00

02/22/1996 470,000.00

02/22/1996 470,000.00

02/22/1996 25,000.00
MODIFICATION NUMBER: 02

02/27/1996 100,000.00

MODIFICATION NUMBER: 03

08/05/1996 50,000.00

08/05/1996 140,000.00

08/05/1996 500,000.00

08/05/1996 750,000.00

08/05/1996 50,000.00

MODIFICATION NUMBER: 04

08/19/1996 .00
MODIFICATION NUMBER: 05

08/26/1996 50,000.00

08/26/1996 100,000.00

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY

MOD. NO.

450,000.00

50,000.00

520,000.00

990,000.00

1,015,000.00

100,000.00

50,000.00

190,000.00

690,000.00

1,440,000.00

1,490,000.00

.00

50,000.00

150,000.00

CUMULATIVE
TOTAL

FUNDING

450,000.00

500,000.00

970,000.00

1,440,000.00

1,465,000.00

1,565,000.00

1,615,000.00

1,755,000.00

2,255,000.00

3,005,000 00

3,055,000.00

3,055,000.00

3,105,000.00

3,205,000.00

Ecology and
Environment, Inc .

FUNDING SOURCE

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

CERCLA/SARA Site Assessment

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA Site Assessment

OPA

NONE

CEPP

CERCLA/SARA Site Assessment

Confidential Business Information - Not for Release'



9/17/1996 TABLE F-3 fftl Page 1 of 2

SUMMARY OF INCREMENTAL Pjjr
FUNDING Ecoloqy and

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
DATE FUNDING SOURCE TOTAL Mod Tvoe DCN

MOD. NO. FUNDING FUNDING ^
FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 100,000.00 100,000.00 FUNDING ACTION EAR159

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 240,000.00 240,000.00 FUNDING ACTION EAR240

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 740,000.00 FUNDING ACTION DA0005

Initial Contract

01 02/22/1996 470,000.00 920,000.00 1,210,000.00 FUNDING ACTION DB0007

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,680,000.00 FUNDING ACTION DB0003

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,780,000.00 FUNDING ACTION H6S006

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 500,000.00 1,990,000.00 2,280,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

Confidential Business Information - Not for Release'



9/17/1996 TABLE F-3 fQj Page 2 of 2

SUMMARY OF INCREMENTAL f/f1

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
DATE FUNDING SOURCE TOTAL Mod Tvoe DCN

MOD. NO. FUNDING FUNDING ' ^ ——
FUNDING SOURCE: CERCLA/SARA

03 08/05/1996 750,000.00 2,740,000.00 3,030,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100,000.00 2,840,000.00 3,130,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 3,130,000.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 3,155,000.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 3,205,000.00 FUNDING ACTION PPOQ36

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



09/17/1996

CERCLA/SARA

Site Assessment

CERCLA/SARA

Total
Obligations

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending : 08/24/1996

Region: 9

Page 1 of 1

Monthly
Costs

Monthly
Fee

Total
Monthly

Costs
Cumulative

Costs

Total
Cumulative Cumulative REMAINING

Fee Costs BALANCE

950,000.00 10,445.92 882.65 11,328.57 17,736.66 1,764.89 19,501.55 930,498.45

1,890,000.00 220,213.02 18,607.32 238,820.34 1,319,520.29 156,913.69 1,476,433.98 413,566.02

OPA 75,000.00 4,310.56 364.23 4,674.79 6,182.52 595.62 6,778.14 68,221.86

CEPP 290,000.00 11,752.37 993.04 12,745.41 42,580.28 4,947.86 47,528.14 242,471.86

Total $3,205,000.00 $246,72187 $20,847.24 $267,569.11 $1,386,019.75 $164,222.06 $1,550,241.81 $1,654,758.19



09/17/1996
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 08/24/1996

Region: 9

Current Month

Page 1 of 6

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub Eand E

Travel Equipment Costs Contractors Services
Month
Total

SSID Number: 00

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

09-9602-0004

09-9603-0003

09-9603-0004

09-9603-0006

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9605-0002

09-9605-0005

09-9607-0001

09-9607-0004

09-9607-0005

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

EMERGENCY AIR MONITORING DIREC

EVACUATION GUIDANCE DOCUMENT

ON-GOING START PROGRAM SUPPOR

PUNA GEOTHERMAL VENTURE RESP

SIMS/RIMS COORDINATION W/OES/CA

CALIFORNIA REGULATION APPLICABI

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZ

NGWA - OUTDOOR CONFERENCE

CONTINUING CHALLENGE WORKSHO

REGION IX COST SUMMARY INFORMA

NEW TECHNOLOGY/EQUIPMENT EVAL

BIA ER OVERVIEW

176.10

126.97

11.00

5.00

447.00

9.00

8.00

.50

55.00

357.00

179.50

98.50

3.00

.00

120.50

27.00

29.00

73.00

6,412.22

3,982.16

315.36

478.63

29,675.93

492.53

276.61

26.30

1,899.83

10,403.11

6,486.73

4,962.52

119.49

.00

4,126.95

2,448.56

838.19

2,917.89

.00

33.88

.00

.00

1,854.99

.00

.00

.00

.00

1,717.78

.00

334.60

.00

.00

.00

2,169.07

380.39

518.94

.00

.00

.00

.00

442.27

.00

.00

.00

.00

824.00

.00

.00

.00

.00

.00

.00

.00

.00

49.03

228.75

428.88

82.00

8,729.48

13.56

.00

.00

1,270.97

7,436.03

371.87

630.65

20.93

53.26

49.83

53.25

118.58

216.51

.00

.00

263.16

.00

98.68

.00

.00

.00

32.89

394.74

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,461.25

4,244.79

1,007.40

560.63

40,801.35

506.09

276.61

26.30

3,203.69

20,775.66

6,858.60

5,927.77

140.42

53.26

4,176.78

4,670.88

1,337.16

3,653.34

*** Confidential Business Information - Not for Release ***



09/17/1996 Ecology and Environment, Inc.
Cost by TDD

Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/24/1996

Region: 9

Current Month

Page 2 of 6

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: 00

09-9607-0007 HAZMAT EXERCISE PREPARATION '96

TOTAL SSID#: 00

SSID Number: 1E

09-9605-0004 MCCORMICK & BAXTER CREOSOTING

TOTAL SSID#: 1E

SSID Number: 1U

09-9601-0014 YAVAPAI PENTA POND

TOTAL SSID#: 1U

SSID Number: 28

09-9604-0003 CELTOR CHEMICAL WORKS

TOTAL SSID#: 28

SSID Number: 33

09-9601-0010 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

SSID Number: 3H

09-9601-001 1 CASMALIA RESOURCES

TOTAL SSID#: 3H

SSID Number: 4R

09-9601-0006 FRONTIER FERTILIZER

TOTAL SSID#: 4R

5.00

1,731.07

596.00

596.00

1.00

1.00

.00

.00

82.00

82.00

569.00

569.00

32.00

32.00

204.61

76,067.62

18,270.73

18,270.73

48.74

48.74

.00

.00

4,420.62

4,420.62

22,007.04

22,007.04

1,009.67

1,009.67

Other Direct
Travel Equipment Costs

.00

7,009.65

29.74

29.74

.00

.00

.00

.00

.00

.00

5,926.64

5,926.64

23.30

23.30

.00

1,266.27

.00

.00

143.52

143.52

.00

.00

.00

.00

.00

.00

.00

.00

12.31

19,765.89

1,599.44

1,599.44

4.77

4.77

104.52

104.52

205.44

205.44

1,451.41

1,451.41

66.45

66.45

Sub Eand E
Contractors Services

.00

789.47

164.47

164.47

.00

.00

.00

.00

.00

.00

6,267.10

6,267.10

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

216.92

104,898.90

20,064.38

20,064.38

197.03

197.03

104.52

104.52

4,626.06

4,626.06

35,652.19

35,652.19

1,099.42

1,099.42

Confidential Business Information - Not for Release



09/17/1996
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/24/1996

Region: 9

Current Month

Page 3 of 6

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: 51

09-9604-001 2 AMERICAN SAMOA TECHNICAL ASSIS

TOTAL SSID#: 51

SSID Number: 5F

09-9605-0007 DODSON BROTHERS OIL COMPANY

TOTAL SSID#: 5F

SSID Number: 8R

09-9605-001 1 TREASURE ISLAND

TOTAL SSID#: 8R

SSID Number: 9G

09-9606-0002 INDIA BASIN BOATYARD SITE

TOTAL SSID#: 9G

SSID Number: 9Q

09-9601-0007 NAVAJOTOXAPHENE

TOTAL SSID#: 9Q

SSID Number: 9X

09-9601-0016 VERDESE CARTER PARK

09-9606-0005 VERDESE CARTER PARK

TOTAL SSID#: 9X

SSID Number: AH

09-9601 -001 8 SUPERCHROME PLATING & ENGINEE

348.50

348.50

5.00

5.00

2.00

2.00

1.00

1.00

2.00

2.00

2.00

195.00

197.00

.00

12,882.43

12,882.43

157.02

157.02

29.18

29.18

39.18

39.18

54.04

54.04

116.64

8,855.04

8,971.68

.00

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

3,867.58

3,867.58

61.18

61.18

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

8,600.59

8,600.59

88.94

88.94

19.40

19.40

23.77

23.77

6.07

6.07

.00

231.93

231.93

15.75

.00

.00

.00

.00

427.63

427.63

.00

.00

.00

.00

.00

65.79

65.79

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

25,350.60

25,350.60

307.14

307.14

476.21

476.21

62.95

62.95

60.11

60.11

116.64

9,152.76

9,269.40

15.75

*** Confidential Business Information - Not for Release



09/17/1996 Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/24/1996

Region: 9

Page 4 of 6

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Eand E Month
Services Total

SSID Number: AH

09-9601-0019 SUPERCHROME PLATING & ENGINEE

TOTAL SSID#: AH

SSID Number: AQ

09-9601-0009 CENTRAL EUREKA MINE (MESA DE 0

TOTAL SSID#: AQ

SSID Number: AV

09-9601-0013 SANDERS AVIATION

TOTAL SSID#: AV

SSID Number: BC

09-9601-0015 OMEGA RECOVERY SERVICES

TOTAL SSID#: BC

SSID Number: BZ

09-9606-0001 MCFARLAND KERN COUNTY

TOTAL SSID#: BZ

SSID Number: CE

09-9601-0017 AMERICAN CHROME ENGINEERING, I

TOTAL SSID#: CE

SSID Number: CL

09-9602-0003 SANTA FE DERAILMENT - EL CAJON

TOTAL SSID#: CL

.00

.00

.00

.00

48.50

48.50

19.50

19.50

132.50

132.50

.00

.00

.00

.00

.00

.00

.00

.00

1,475.31

1,475.31

614.32

614.32

9,328.04

9,328.04

.00

.00

.00

.00

.00

.00

.00

.00

419.78

419.78

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

81.14

81.14

.00

.00

.00

.00

.00

.00

.00

.00

2.05

17.80

18.36

18.36

1,133.27

1,133.27

31.81

31.81

1,117.88

1,117.88

4.78

4.78

579.40

579.40

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2.05

17.80

18.36

18.36

3,109.50

3,109.50

646.13

646.13

10,445.92

10,445.92

4.78

4.78

579.40

579.40

*** Confidential Business Information - Not for Release ***



09/17/1996 Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/24/1996

Region: 9

Page 5 of 6

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Eand E Month
Services Total

SSID Number: CN

09-9602-0007 DUCK VALLEY INDIAN RESERVATION

TOTAL SSID#: CN

SSID Number: CP

09-9603-0001 GREY EAGLE MINE SITE

TOTAL SSID#: CP

SSID Number: CR

09-9604-0004 ASYLUM SLOUGH - EMERG. RESP.

TOTAL SSID#: CR

SSID Number: CS

09-9605-0001 R.C. BAXTER

09-9607-0002 R.C. BAXTER

TOTAL SSID#: CS

SSID Number: CU

09-9605-001 0 PANOCHE TIRE DUMP FIRE

TOTAL SSID#: CU

SSID Number: T4

09-9606-0004 SOBOBA INDIAN RESERVATION

09-9606-001 0 SOBOBA INDIAN RESERVATION

TOTAL SSID#: T4

.00

.00

8.00

8.00

.00

.00

22.00

10.00

32.00

4.00

4.00

3.00

26.00

29.00

.00

.00

222.35

222.35

.00

.00

1,112.84

518.88

1,631.72

143.15

143.15

108.80

784.48

893.28

.00

.00

.00

.00

.00

.00

.00

.00

.00

841.49

841.49

98.78

139.92

238.70

.00

.00

.00

.00

.00

.00

.00

.00

.00

111.97

111.97

.00

.00

.00

4.09

4.09

108.72

108.72

4.29

4.29

362.62

9.42

372.04

621.98

621.98

167.35

104.31

271.66

.00

.00

5,415.18

5,415.18

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,000.00

.00

1,000.00

4.09

4.09

5,746.25

5,746.25

4.29

4.29

1,475.46

528.30

2,003.76

1,718.59

1,718.59

1,374.93

1,028.71

2,403.64

Confidential Business Information - Not for Release



09/17/1996 Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/24/1996

Region: 9

Current Month

Page 6 of 6

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E
Services

Month
Total

SSID Number: W6

09-9601-0012 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

7.00

7.00

264.24

264.24

1,058.40

1,058.40

.00

.00

31.49

31.49

.00

.00

.00

.00

1,354.13

1,354.13

SSID Number: X3

09-9606-0008

SSID Number

09-9605-0006

09-9605-0009

09-9606-0003

09-9606-0006

09-9607-0003

09-9607-0006

RALPH GRAY TRUCKING 2633

TOTAL SSID#: X3

: ZZ

FEATHER RIVER CONTINGENCY PLAN

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

WEST COAST METAL FIRE

TRI CITY OIL

OREGON FORMALDEHYDE SPILL

TOTAL SSID#: ZZ

TOTALS

1.00

1.00

148.00

-2.00

12.00

13.00

6.50

37.00

214.50

4,062.57

29.18

29.18

6,826.16

-85.67

423.58

439.60

386.17

1,420.13

9,409.97

$167,969.51

.00

.00

30.59

.00

.00

59.44

.00

230.14

320.17

$19,796.63

.00

.00

.00

.00

.00

.00

.00

.00

.00

$1,602.90

156.41

156.41

2,144.05

-15.51

.00

.00

10.02

67.13

2,205.69

$38,848.29

.00

.00

460.53

.00

.00

.00

3,914.37

.00

4,374.90

$17,504.54

.00

.00

.00

.00

.00

.00

.00

.00

.00

$1,000.00

185.59

185.59

9,461.33

-101.18

423.58

499.04

4,310.56

1,717.40

16,310.73

$246,721.87

Confidential Business Information - Not for Release ***



9/17/1996 ECOLOGY AND ENVIRONMENT)

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T1 Dedicated

T2 Dedicated

TOTAL Dedicated

P1 Non Dedicated

P2 Non Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 8/24/1996

Regular Hours Overtime Hours

424.00 97.00

729.50 178.41

1,398.00 266.41

157.00 18.75

54.00 .00

154.00 12.00

2,916.50 572.57

160.00 56.00

6.50 .00

374.00 25.00

1.00 .00

.00 .00

.00 .00

541.50 81.00

3,458.00 653.57

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

3,225.00 670.84

5,146.00 1,205.41

11,576.50 1,924.53

967.00 120.45

97.00 .00

859.00 88.50

21,870.50 4,009.73

312.00 126.50

33.75 .00

1,057.25 87.50

15.50 .00

78.75 57.00

5.75 .00

1,503.00 271.00

23,373.50 4,280.73

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

3,225.00 670.84

5,146.00 1,205.41

11,576.50 1,924.53

967.00 120.45

97.00 .00

859.00 88.50

21,870.50 4,009.73

312.00 126.50

33.75 .00

1,057.25 87.50

15.50 .00

78.75 57.00

5.75 .00

1,503.00 271.00

23,373.50 4,280.73

Total Hours

3,895.84

6,351.41

13,501.03

1,087.45

97.00

947.50

25,880.23

438.50

33.75

1,144.75

15.50

135.75

5.75

1,774.00

27,654.23

Confidential Business Information - Not for Release



9/17/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 8/24/1996

Regular Hours Overtime Hours

294.75 .00

294.75 .00

127.25 .00

127.25 .00

422.00 .00

3,880.00 653.57

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

1,697.75 .00

1,697.75 .00

741.25 12.00

741.25 12.00

2,439.00 12.00

25,812.50 4,292.73

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

1,697.75 .00

1,697.75 .00

741.25 12.00

741.25 12.00

2,439.00 12.00

25,812.50 4,292.73

Total Hours

1,697.75

1,697.75

753.25

753.25

2,451.00

30,105.23

Confidential Business Information - Not for Release "**



oology and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

09/17/1996

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL 1996

AUG 1996

Rolled Avg

Books .
3ublications

.00

.00

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0.99%

1,750.23

2.22%

329.52

3.35%

Communication

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

2,764.53

3.51%

1,706.00

17.33%

Computer
Usage

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2.86%

8,975.37

11.40%

5,113.58

51.95%

Contract
Owned Vehicle
Repair

.00

38.73

0.36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

3,382.87

4.30%

2,760.90

28.05%

Copy Costs

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

366.88

3.73%

Employee
Relocation

.00

.00

584.90

2.73%

.00

.00

.00

.00

.00

73.11

0.74%

Equipment

.00

.00

.00

.00

.00

.00

.00

1.602.9C

2.04%

200.36

2.04%

Expendables

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4.89%

3,551.15

5.26%

4,108.47

8.00%

13,316.31

16.91%

3,417.35

34.71%

nsurance

.00

.00

.00

3,650.49

5.40%

.00

.00

.00

2,192.48

2.78%

730.37

7.42%

Lab Analysis

.00

.00

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

1,000.00

1.27%

406.63

4.13%



eals

.00

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762.19

8.54%

2,527.03

4.92%

3,008.16

3 82%

21969.19

30.16%

Other Rental
Costs

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

5,452.27

55.39%

Outside Service

.00

168.32

1.58%

15.77

0.07%

4,984 03

7.37%

667.68

1.23%

558.38

0.83%

2,767.81

5.39%

1,36728

1.74%

1,316.16

13.37%

Postage .
Delivery

.00

13.40

0.13%

1,372.35

6.41%

691.86

1.02%

894.40

1 65%

940.97

1 39%

1,830.75

3.57%

2,751 35

3.49%

1,061.89

10.79%

Professional
Development

.00

.00

.00

.00

.00

2,397.78

3.55%

1,646.96

3.21%

.00

505.59

5.14%

Protective
Clothing

.00

.00

.00

.00

.00

.00

.00

606.05

0 77%

75.76

0.77%

Repairs _
Maintenance

.00

.00

.00

.00

.00

1,190.95

1.76%

2,497.44

4.86%

.00

46T05

4.68%

Sample
Shipment

.00

2.42

0.02%

.00

156.52

0.23%

.00

.00

223.41

0.44%

357.41

0.45%

92.47

0.94%

Subcontractor
Service

.00

.00

.00

2,478.72

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7.40%

17,504.54

22.23%

5,568.85

56.57%

Travel

.00

3,900.30

36.72%

4,795.56

22.41%

23,070 24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

1702%

11,382.61

115.63%

Grand Total

627.30

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

78,752.36

43,990.51



9/17/1996

Accounting Month

TABLE F-7 Page 1 of 1

Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Actual Dollars Cost per LOE

AUG1996

06

07

17

24

26

27

29

32

40

41

43

50

56

59

67

70

Computer Usage

Communications

Insurance

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Books & Publications

Equipment

Expendables

Travel

Other Rental Costs

Lab Analysis

Protective Clothing

Meals

Contract Owned Vehicle Rep

TOTAL

Direct Labor LOE Direct Labor Dollars

4,059.07 $155,640.98

8,975.37

2,764.53

2,192.48

357.41

1,367.28

17,504.54

2,751.35

1,750.23

1,602.90

13,316.31

13,405.60

4,767.28

1,000.00

606.05

3,008.16

3,382.87

$78,752.36

2.33

.72

.57

.09

.35

4.54

.71

.45

.42

3.46

3.48

1.24

.26

.16

.78

.88

$20.44

TOTAL ODC

$78,752.36

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher' 8

Month Ending 08/24/1996 Date 9/17/1996

TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE
Regional Response Center Support

Account Code: 06 Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage 4038

TOTAL FOR: 09-9601-0001 4038

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT
Regional Response Center Support

Account Code: 06 Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage 115.54

Account Code: 07 Communications
AIRTOUCH PAGING PAGING SERVICE SAN FRANCISCO IMPREST ACCOUNT - AIRTOUCH PAGING 72.90

TOTAL 09-9601-0002 FOR Communications 72.90

Account Code: 43 Travel
GASOLINE SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN 14.13
TRAVEL SAN FRANCISCO IMPREST ACCOUNT -[3731] JAY J. GUEVARRA _ 13.78

TOTAL 09-9601-0002 FOR Travel 27.91

TOTAL FOR: 09-9601-0002 216.35

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9601-0003 Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

Account Code: 26 Outside Service
STATEMENT COPY SERVICES COPYMAT -STATEMENT
#0000106239 COLOR COPIES KINKO'S -#0000106239

07/25/1996 COPIES HOWARD F. EDWARDS - SAN FRANCISCO, CA
07/30/1996 COPIES HOWARD F. EDWARDS - SAN FRANCISCO, CA
07/31/1996 COPIES HOWARD F. EDWARDS - SAN FRANCISCO, CA
07/31/1996 COPIES HOWARD F. EDWARDS - SAN FRANCISCO, CA

Account Code: 27 Subcontractor Service
607001-607010 09-9601-0003 AGS, INC. -607001-607010

TOTAL 09-9601-0003 FOR Computer Usage

TOTAL 09-9601-0003

TOTAL 09-9601-0003

Account Code: 41 Expendables
06/14/1996 PUNCHING DOCUMENTS HOWARD F. EDWARDS - SAN FRANCISCO, CA

TOTAL 09-9601-0003

06/14/1996 00:00 07/30/1996 00:00
06/14/1996 00:00 07/30/1996 00:00
06/14/1996 OO'OO 07/30/1996 00:00
06/14/1996 00:00 07/30/1996 00:00

FOR Outside Service

FOR Subcontractor Service

06/14/1996 00:00 07/30/1996 00:00

FOR Expendables

48.07

247.38
14.55
4.03

.46

.65

.91

267.98

.?5A0_°_

258.00

_3_7.24_

37.24

TOTAL FOR: 09-9601-0003 611.29

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9601-0004 Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9601-0004 FOR Computer Usage

TOTAL FOR: 09-9601-0004

67.55

67.55

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0006 FOR Computer Usage

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION

TOTAL 09-9601-0006 FOR Communications

Account Code: 41 Expendables
WATER/ICE SAN FRANCISCO IMPREST ACCOUNT - [3731] JAY J. GUEVARRA

TOTAL 09-9601-0006 FOR Expendables

Account Code: 43 Travel
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [3731] JAY J. GUEVARRA

TOTAL 09-9601-0006 FOR Travel

TOTAL FOR: 09-9601-0006

6.98

44.20

44.20

3.56

3.56

19.19

19.19

73.93

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9601-0007 Site NameATask Desc: NAVAJO TOXAPHENE
Removal Action/Investigation/Monitoring

Account Code: 29 Postage & Delivery
#37089272 SHIPPING CHARGES, 7/16/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS - #57089272 _510_0_

TOTAL 09-9601-0007 FOR Postage & Delivery 5.00

TOTAL FOR: 09-9601-0007 5 00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)
Removal Action/Investigation/Monitoring

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION

TOTAL 09-9601-0009 FOR Communications

TOTAL FOR: 09-9601-0009

-15.1-2-

15.12

15.12

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0010 FOR Computer Usage 169.24

TOTAL FOR: 09-9601-0010 16g.24

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher:

Date:

8

9/17/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0011

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION

Account Code: 27 Subcontractor Service
607001-607010 09-9601-0011 ACS, INC. -607001-607010

TOTAL 09-9601-0011

TOTAL 09-9601-0011

Account Code: 29 Postage & Delivery
#37089272 SHIPPING CHARGES, 7/18/96, SF OFC.-SEATTLE OFC. AIRBORNE EXPRESS -#87089272
586161875/004230361494 FEDERAL EXPRESS CORPORATION -586161875
#37089272 SHIPPING CHARGES, 7/18/96, SF OFC.-BFLO OFC. AIRBORNE EXPRESS -#57089272
#59539655 AIRBORNE AIRBORNE EXPRESS -#59539655

TOTAL 09-9601-0011

Account Code: 41 Expendables
07/17/1996 PARKING TO P/U EQUIPMENT
07/18/1996 BATTERY FOR SITE CAMERA

CYNTHIA A. JONES - SANTA MARIA, CA
CYNTHIA A. JONES - SANTA MARIA, CA

TOTAL 09-9601-0011

Account Code: 43 Travel
3782-922357-81009 E&E BTA G JONES 7/15 BFLO-KC & RETURN AMERICAN EXPRESS

07/11/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
07/11/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
07/12/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
07/12/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
07/13/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
07/13/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
07/13/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
07/14/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
07/14/1996 PHONE CALL TO SITE AMY L. ESTEY - SANTA MARIA, CA
07/14/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
07/15/1996 GAS FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
07/15/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
07/15/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
07/16/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
07/16/1996 INCIDENTALS AMY L ESTEY - SANTA MARIA, CA
07/17/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
07/17/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
07/17/1996 POV: 300 MILES TO SITE CYNTHIA A. JONES - SANTA MARIA, CA
07/17/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
07/17/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
07/18/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SANTA MARIA, CA

*** Confidential Business Information - Not for Release

FOR Computer Usage

FOR Communications

FOR Subcontractor Service

-#87089272

7089272

FOR Postage & Delivery

07/17/1996 12:00 07/20/1996 15:00
07/17/1996 12:00 07/20/1996 15:00

FOR Expendables

3782-922357-81009
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/17/1996 12:00 07/20/1996 15:00
07/17/1996 12:00 07/20/1996 15:00
07/17/1996 12:00 07/20/1996 15:00
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30

627.52

215.39

215.39

6,144.22

6,144.22

20.90
86.35
21.80
20.00

149.05

7.00
3.22

10.22

1 ,328.00
1.00

63.80
63.80
2.00

63.80
24.84
2.00
2.00
.50

63.80
28.00

2.00
63.80
63.80
2.00

63.80
1.00

84.00
77.00
2.00

16.00
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

08/24/1996

Voucher:

Date:

8

9/17/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 43 Travel
07/18/1996 POV: 20 MILES TO SITE CYNTHIA A. JONES - SANTA MARIA, CA
07/18/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
07/18/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
07/18/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
07/18/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
07/18/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
07/18/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
07/19/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
07/19/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
07/19/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
07/19/1996 POV: 20 MILES TO SITE CYNTHIA A. JONES - SANTA MARIA, CA
07/19/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
07/19/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
07/20/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
07/20/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
07/20/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
07/20/1996 POV: 300 MILES TO HOME CYNTHIA A. JONES - SANTA MARIA, CA
07/20/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
07/20/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
07/21/1996 PHONE CALL TO SITE AMY L. ESTEY - SANTA MARIA, CA
07/21/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
07/21/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
07/21/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
07/21/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
07/22/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
07/22/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
07/22/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
07/22/1996 PARKING TO RETURN EQUIPMENT CYNTHIA A. JONES - SANTA MARIA, CA
07/22/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
07/22/1996 FUEL FOR RENTAL CAR AMY L ESTEY - SANTA MARIA, CA
07/23/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
07/23/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
07/23/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SANTA MARIA, CA
07/23/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
07/23/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
07/24/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
07/24/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
07/24/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
07/24/1996 BUSINESS PHONE CALL PETER D. LAWRENCE - SANTA MARIA, CA
07/24/1996 'INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
07/25/1996 FUEL FOR RENTAL CAR AMY L ESTEY - SANTA MARIA, CA
07/25/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
07/25/1996 RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
07/25/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
07/25/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
07/25/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
07/26/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
07/26/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
07/27/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA
07/27/1996 BUSINESS PHONE CALL PETER D. LAWRENCE - SANTA MARIA, CA

*** Confidential Business Information - Not for Release

07/17/1996 12:00 07/20/1996 15:00
07/17/1996 12:00 07/20/1996 15:00
07/17/1996 12:00 07/20/1996 15:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/17/1996 12:00 07/20/1996 15:00
07/17/1996 12:00 07/20/1996 15:00
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/17/1996 12:00 07/20/1996 15:00
07/17/1996 12:00 07/20/1996 15:00
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/17/1996 12:00 07/20/1996 15:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30

5.60
2.00

77.00
63.80
2.00
1.00

85.00
63.80
2.00
2.00
5.60
2.00

85.00
85.00
63.80

1.00
84.00
2.00
2.00
.50

85.00
63.80

2.00
2.00

63.80
85.00
2.00
7.00
2.00

22.00
85.00
63.80
30.00
2.00
2.00
2.00

63.80
85.00
6.71
2.00

10.50
21.95

413.03
2.00
2.00

85.00
2.00

85.00
85.00
6.49



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number.

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 43 Travel
07/27/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
07/28/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SANTA MARIA, CA
07/28/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
07/29/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SANTA MARIA, CA

TOTAL 09-9601-0011

Account Code: 50 Other Rental Costs
HACH CO. NITRATE IODIC STRENGTH ADJUSTER SAN FRANCISCO IMPREST ACCOUNT

07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30

Account Code: 67 Meals
07/11/1996
07/12/1996
07/13/1996
07/14/1996
07/15/1996
07/16/1996
07/17/1996
07/17/1996
07/18/1996
07/18/1996
07/18/1996
07/19/1996
07/19/1996
07/19/1996
07/20/1996
07/20/1996
07/20/1996
07/21/1996
07/21/1996
07/22/1996
07/22/1996
07/23/1996
07/23/1996
07/24/1996
07/24/1996
07/25/1996
07/25/1996
07/26/1996
07/27/1996
07/28/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
CYNTHIA A. JONES - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
CYNTHIA A. JONES - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
CYNTHIA A. JONES - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
CYNTHIA A. JONES - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA

TOTAL 09-9601-0011

FOR Travel

HACH CO.

FOR Other Rental Costs

07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/17/1996 12:00 07/20/1996 15:00
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/17/1996 12:00 07/20/1996 15:00
07/18/1996 11:00 07/28/1996 19:30
07/17/1996 12:00 07/20/1996 15:00
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/17/1996 12:00 07/20/1996 15:00
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30

TOTAL 09-9601-0011 FOR Meals

2.00
20.00
2.00

30.00

4,097.92

193.38_

193.38

14.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
28.00
14.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00

784.00

TOTAL FOR: 09-9601-0011 12,221.70

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 08/24/1996

Voucher:

Date:

8

9/17/1996

TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME
Removal Support (PRP/State)

Account Code: 06 Computer Usage

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE

TOTAL 09-9601-0012 FOR Computer Usage

- MCI SF ALLOCATION

TOTAL 09-9601-0012 FOR Communications

Account Code: 41 Expendables
07/10/1996 STRESS BEVERAGES JOHN H. WHITAKER - RENO, NV
07/13/1996 FILM JOHN H. WHITAKER - RENO, NV

Account Code: 43 Travel
07/08/1996 INCIDENTALS JOHN H. WHITAKER - RENO, NV
07/08/1996 LODGING JOHN H. WHITAKER - RENO, NV
07/08/1996 BRIDGE TOLL JOHN H. WHITAKER - RENO, NV
07/08/1996 BUSINESS PHONE CALL JOHN H. WHITAKER - RENO, NV
07/09/1996 INCIDENTALS JOHN H. WHITAKER - RENO, NV
07/09/1996 LODGING JOHN H. WHITAKER - RENO, NV
07/10/1996 GAS FOR RENTAL CAR JOHN H. WHITAKER - RENO, NV
07/10/1996 LODGING JOHN H. WHITAKER - RENO, NV
07/10/1996 INCIDENTALS JOHN H. WHITAKER - RENO, NV
07/10/1996 BUSINESS PHONE CALLS JOHN H. WHITAKER - RENO, NV
07/11/1996 LODGING JOHN H. WHITAKER - RENO, NV
07/11/1996 BUSINESS PHONE CALLS JOHN H. WHITAKER - RENO, NV
07/11/1996 INCIDENTALS JOHN H. WHITAKER - RENO, NV
07/12/1996 INCIDENTALS JOHN H. WHITAKER - RENO, NV
07/12/1996 BUSINESS PHONE CALLS JOHN H. WHITAKER - RENO, NV
07/12/1996 LODGING JOHN H. WHITAKER - RENO, NV
07/13/1996 LODGING JOHN H. WHITAKER - RENO, NV
07/13/1996 GAS FOR RENTAL CAR JOHN H. WHITAKER - RENO, NV
07/13/1996 INCIDENTALS JOHN H. WHITAKER - RENO, NV
07/14/1996 INCIDENTALS JOHN H. WHITAKER - RENO, NV
07/15/1996 RENTAL CAR JOHN H. WHITAKER - RENO, NV
07/15/1996 GAS FOR RENTAL CAR JOHN H. WHITAKER - RENO, NV

Account Code: 67 Meals
07/08/1996 PER DIEM JOHN H. WHITAKER - RENO, NV
07/09/1996 PER DIEM JOHN H. WHITAKER - RENO, NV
07/10/1996 PER DIEM JOHN H. WHITAKER - RENO, NV
07/11/1996 PER DIEM JOHN H. WHITAKER - RENO, NV
07/12/1996 PER DIEM JOHN H. WHITAKER - RENO, NV
07/13/1996 PER DIEM JOHN H. WHITAKER - RENO, NV

07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00

TOTAL 09-9601-0012 FOR Expendables

07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00

TOTAL 09-9601-0012 FOR Travel

07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00
07/08/1996 15:00 07/14/1996 15:00

16.68

J0_

.10

1.68
7.48

9.16

1.00
57.00

1.00
.50

2.00
57.00
17.41
57.00
2.00
1.00

57.00
1.50
2.00
2.00
2.00

64.31
64.31
23.50
2.00
1.00

253.88
10.41

679.82

16.00
32.00
32.00
32.00
32.00
32.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME
Removal Support (PRP/State)

Account Code: 67 Meals
07/14/1996 PER DIEM JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15jO_0_

TOTAL 09-9601-0012 FOR Meals

TOTAL FOR: 09-9601-0012

192.00

897.76

*** Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher:

Date:

8

9/17/1996

TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments

Account Code: 06 Computer Usage

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE

TOTAL 09-9601-0013 FOR Computer Usage

- MCI SF ALLOCATION

TOTAL 09-9601-0013

Account Code: 24 Sample Shipment
585538822/000776966960 FEDERAL EXPRESS CORPORATION - 585538822
586780865/004421103702 FEDERAL EXPRESS CORPORATION - 586780865
586161875/000776966956 FEDERAL EXPRESS CORPORATION -586161875

TOTAL 09-9601-0013

FOR Communications

FOR Sample Shipment

Account Code: 29 Postage & Delivery
#87089272 SHIPPING CHARGES, 7/19/96, 3RD PARTY,DIANACHART,DENVILLE,NJ-E&ETEMPE,AZ. AIRBORNE EXPRESS -#87089272
#85781543 SHIPPING CHARGES, 7/10/96, DINACHART-E&E TEMPE.AZ. AIRBORNE EXPRESS -#55781543
#84749721 SHIPPING CHARGES, 7/8/96, SF OFC.-SANDERS AVIATION, TEMPE, AZ. AIRBORNE EXPRESS -#54749721
#38283612 AIRBORNE AIRBORNE EXPRESS -#88283612
#88283612 7/25 PACKAGE AIRBORNE EXPRESS -#58283612
#88283612 AIRBORNE AIRBORNE EXPRESS -#58283612
#85781543 SHIPPING CHARGES, 7/10/96, SF OFC.-DIANACHART, DENVILLE, NJ AIRBORNE EXPRESS -#55781543
#85781543 SHIPPING CHARGES, 7/10/96, SF OFC.-MIE, BILLERICA, MA. AIRBORNE EXPRESS -#35781543

TOTAL 09-9601-0013

Account Code: 40 Equipment
#0079117 CELL PHONE CALLS PERSONAL CELLULAR SERVICES, INC.(PCS) -#0079117

TOTAL

Account Code: 41 Expendables
07/23/1996 SCREWDRIVER SET, FUSES STEVEN WALDER - PHOENIX, AZ
07/23/1996 BATTERIES STEVEN WALDER - PHOENIX, AZ

09-9601-0013

FOR Postage & Delivery

FOR Equipment

07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00

TOTAL 09-9601-0013 FOR Expendables

Account Code: 43 Travel
07/23/1996 >TK-5262715980609 STEVEN WALDER - PHOENIX, AZ
07/23/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
07/23/1996 POV: LBO TO AIRPORT 20MI STEVEN WALDER - PHOENIX, AZ
07/23/1996 LODGING STEVEN WALDER - PHOENIX, AZ
07/24/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
07/24/1996 RENTAL CAR STEVEN WALDER - PHOENIX, AZ
07/24/1996 POV: AIRPORT TO LBO 20MI STEVEN WALDER - PHOENIX, AZ
07/24/1996 PARKING STEVEN WALDER - PHOENIX, AZ
07/24/1996 GASOLINE STEVEN WALDER - PHOENIX, AZ

07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00

TOTAL 09-9601-0013 FOR Travel

141.37

142.96_

142.96

76.04
76.04
76.04

228.12

56.50
42.30
60.00
78.00
16.00
91.80
30.80
17.00

392.40

. -6.6_£!4_

66.84

6.58
9.60

16.18

144.00
2.00
5.60

48.00
1.00

77.77
5.60

10.00
3.81

297.78

Confidential Business Information - Not for Release ***



TDD Number: 09-9601-0013

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments

Account Code: 67 Meals
07/23/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
07/24/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ

07/23/1996 05:30 07/24/1996 17:00
07/23/199605:30 07/24/1996 17:00

TOTAL 09-9601-0013 FOR Meals

Account Code: 29 Postage & Delivery
#34749721 SHIPPING CHARGES 7/1/96, SAN FRANCISCO OFC.-TEMPE, AZ. AIRBORNE EXPRESS -#54749721
#54749721 SHIPPING CHARGES, 7/1/96, SF OFC.-E&E TEMPE, AZ. AIRBORNE EXPRESS -#34749721

TOTAL 09-9601-0013 FOR Postage & Delivery

TOTAL FOR: 09-9601 -0013

32.00
16.00

48.00

6.25
6.25

12.50

1,346.15

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0014 FOR Computer Usage 3.36

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION j57_

TOTAL 09-9601-0014 FOR Communications .57

Account Code: 40 Equipment
#0079117 CELL PHONE CALLS PERSONAL CELLULAR SERVICES, INC.(PCS) - #0079117 1!8A2_

TOTAL 09-9601-0014 FOR Equipment 118.22

TOTAL FOR: 09-9601-0014 122.15

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES
Removal Support (PRP/State)

Account Code: 07 Communications
L.A. CELLULAR CALLS LOS ANGELES IMPREST - L.A. CELLULAR _5.16_

TOTAL 09-9601-0015 FOR Communications 5.16

Account Code: 29 Postage & Delivery
588575087/007417163843 FEDERAL EXPRESS CORPORATION -588575087 J.0.00

TOTAL 09-9601-0015 FOR Postage & Delivery 10.00

Account Code: 41 Expendables
DAVID TOMLINSON (PETTY CASH) STRESS BEV. LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY CASH) 1jU)_5_

TOTAL 09-9601-0015 FOR Expendables 11.05

TOTAL FOR: 09-9601-0015 26.21

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9601-0017 Site Name/Task Desc: AMERICAN CHROME ENGINEERING, INC.
Removal Support (PRP/State)

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION _3.94_

TOTAL 09-9601-0017 FOR Communications 3.94

TOTAL FOR: 09-9601-0017 3 94

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9601-0018 Site Namenask Desc: SUPERCHROME PLATING & ENGINEERING CO.
Removal Action/Investigation/Monitoring

Account Code: 41 Expendables
FROMEX PURCHASE OF SLIDE FILM LOS ANGELES IMPREST - FROMEX

TOTAL 09-9601-0018 FOR Expendables

TOTAL FOR: 09-9601-0018

_12i97_

12.97

12.97

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9601-0019 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.
Removal Action/Investigation/Monitoring

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION

TOTAL 09-9601-0019

TOTAL FOR:

FOR Communications

09-9601-0019

J.69_

1.69

1.69

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9602-0003 Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON
Emergency Response

Account Code: 26 Outside Service
FROMEX SLIDE DUP LOS ANGELES IMPREST - FROMEX 5.68
FROMEX DUP SLIDES LOS ANGELES IMPREST - FROMEX 45.46
FROMEX SLIDE DUP LOS ANGELES IMPREST - FROMEX 73.89
FROMEX SLIDE DUP LOS ANGELES IMPREST - FROMEX 47 36
FROMEX REPRINT 4X6 1-9 LOS ANGELES IMPREST - FROMEX 6 73
FROMEX SLIDE DUP LOS ANGELES IMPREST - FROMEX 75.77
FROMEX DUP SLIDES LOS ANGELES IMPREST - FROMEX 9 47
FROMEX COPY NEGATIVES LOS ANGELES IMPREST - FROMEX 48 22
FROMEX 35MM SLIDE FILM PROCESSED LOS ANGELES IMPREST - FROMEX 7 04
FROMEX 35MM SLIDE FILM PROCESSED LOS ANGELES IMPREST - FROMEX 7 04
FROMEX 35MM DEV 4X6 LOS ANGELES IMPREST - FROMEX 18 55
FROMEX 35MM DEV 4X6 2EA LOS ANGELES IMPREST -FROMEX 19.33
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST - WORLD TRADE PRINTING CENTER 6 50
FROMEX SLIDE DUP LOS ANGELES IMPREST - FROMEX 75 77

TOTAL 09-9602-0003 FOR Outside Service 446.81

Account Code: 29 Postage & Delivery
#55781543 SHIPPING CHARGES, 7/8/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS -#55781543 _ 11.00

TOTAL 09-9602-0003 FOR Postage & Delivery 11.00

Account Code: 41 Expendables
FROMEX PURCHASE OF SLIDE FILM LOS ANGELES IMPREST -FROMEX 19.45

TOTAL 09-9602-0003 FOR Expendables 19.45

TOTAL FOR: 09-9602-0003 477 26

Confidential Business Information - Not for Release

c



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 06 Computer Usage

TOTAL 09-9602-0004 FOR Computer Usage

Account Code: 07 Communications
L.A. CELLULAR MONTHLY ACCESS LOS ANGELES IMPREST - L.A. CELLULAR
AIRTOUCH PAGING ON-CALL PAGERS LOS ANGELES IMPREST - AIRTOUCH PAGING
LA CELLULAR MONTHLY ACCESS LOS ANGELES IMPREST - LA. CELLULAR
#842059504 LONG DISTANCE CHARGES, LOS ANGELES OFC., 7/17/96 U.S. SPRINT -#842059504
L.A. CELLULAR CALLS LOS ANGELES IMPREST - L.A. CELLULAR
716-684-8060 -716-684-8060
L.A. CELLULAR MONTHLY ACCESS LOS ANGELES IMPREST - L.A. CELLULAR
GTE CALIFORNIA CALL FEES LOS ANGELES IMPREST - GTE CALIFORNIA
LA CELLULAR MONTHLY ACCESS LOS ANGELES IMPREST - L.A. CELLULAR
GTE CALIFORNIA FAX LINE FEES LOS ANGELES IMPREST - GTE CALIFORNIA
STS SERVICE ARE APHONE SAN FRANCISCO IMPREST ACCOUNT - STS
AIRTOUCH PAGING ON-CALL PAGERS LOS ANGELES IMPREST - AIRTOUCH PAGING
MOBILECOMM MONTHLY PAGER SERVICE SAN FRANCISCO IMPREST ACCOUNT - MOBILECOMM
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION
716-684-8060 - 716-684-8060
SPRINT LONG DISTANCE CELLULAR CALLS LOS ANGELES IMPREST - SPRINT

08/15/1996 324 PACIFIC BELL

TOTAL 09-9602-0004 FOR Communications

Account Code: 17 Insurance
#100944MEV AUTOMOBILE INSURANCE S.H. GOW & COMPANY, INC. -#100944MEV
#100944MEV AUTOMOBILE INSURANCE S.H. GOW & COMPANY, INC. -#100944MEV
#100943MEV AUTOMOBILE INSURANCE S.H. GOW & COMPANY, INC. -#100943MEV
#100943MEV AUTOMOBILE INSURANCE S.H. GOW & COMPANY, INC. -#100943MEV

Account Code: 26 Outside Service
STATEMENT COPY SERVICES COPYMAT - STATEMENT

Account Code: 27 Subcontractor Service
607001-607010 09-9602-0004 ACS, INC. -607001-607010

TOTAL 09-9602-0004

TOTAL 09-9602-0004

FOR Insurance

FOR Outside Service

TOTAL 09-9602-0004 FOR Subcontractor Service

Account Code: 29 Postage & Delivery
#59539655 AIRBORNE AIRBORNE EXPRESS -#59539655
#59539655 AIRBORNE AIRBORNE EXPRESS -#59539655
#59539655 SHIPMENTS/1 LB AIRBORNE EXPRESS -#59539655
#58283612 AIRBORNE AIRBORNE EXPRESS -#58283612
#55781543 SHIPPING CHARGES, 7/11/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS -#85781543
#87089272 SHIPPING CHARGES, 7/22/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS -#87089272

1,070.87

52.92
18.95
50.13

125.56
2.68
2.92

51.70
175.74
51.44
16.04
3.19

18.95
71.64

395.58
9.07
3.00
-.08

1,049.43

677.00
226.00
677.00
226.00

1,806.00

14A3.9_
145.39

96.75

13.00
15.80
8.50

13.00
11.75
11.75

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 29 Postage & Delivery
#52222474 SHIPPING CHARGES, 6/17/96, LONG BEACH OFC.-CITY OF LA ENVAFFAIRS.LOS ANGES.CA AIRBORNE EXPRESS -
#32222474

TOTAL 09-9602-0004 FOR Postage & Delivery

Account Code: 40 Equipment
#0079117 MONTHLY SERVICE FEES PERSONAL CELLULAR SERVICES, INC.(PCS) -#0079117

TOTAL 09-9602-0004 FOR Equipment

Account Code: 41 Expendables
VIKING OFFICE PRODUCTS FILING SUPPLIES SAN FRANCISCO IMPREST ACCOUNT - VIKING OFFICE PRODUCTS
ALTAIR GASES & EQUIPMENT, INC. CYLINDER GAS SAN FRANCISCO IMPREST ACCOUNT - ALTAIR GASES & EQUIPMENT, INC.

TOTAL 09-9602-0004 FOR Expendables

Account Code: 43 Travel
05/30/1996 INCIDENTALS NOAH MYERS - SAN FRANCISCO, CA

TOTAL 09-9602-0004

Account Code: 50 Other Rental Costs
AUG'96 RENT KSW PROPERTIES AUG'96 RENT - AUG'96 RENT KSW PROPERTIES
AUG'96 RENT BAY 511 CORP AUG'96 RENT - AUG'96 RENT BAY 511 CORP

05/26/1996 08:00 06/02/1996 18j3_0_

FOR Travel

Account Code: 67 Meals
05/30/1996 PER DIEM NOAH MYERS - SAN FRANCISCO, CA

TOTAL 09-9602-0004

TOTAL 09-9602-0004

FOR Other Rental Costs

05/26/1996 08:00 06/02/1996 18:30

FOR Meals

Account Code: 70 Contract Owned Vehicle Repair
AUG'96 RENT CITYPARK AUG'96 RENT - AUG'96 RENT CITYPARK
AUG'96 RENT AMPCO PARKING AUG'96 RENT - AUG'96 RENT AMPCO PARKING

TOTAL 09-9602-0004 FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9602-0004

5.80

79.60

_364.3_1_

364.31

152.90
10.37

163.27

2.00

2,626.20
250.00

2,876.20

36.00

900.00
590.00

1,490.00

9,179,82

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9602-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION
Preliminary Assessments

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION _3.37_

TOTAL 09-9602-0007 FOR Communications 3.37

TOTAL FOR: 09-9602-0007 3 37

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9603-0001 Site Name/Task Desc: GREY EAGLE MINE SITE
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9603-0001

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION

TOTAL 09-9603-0001

Account Code: 26 Outside Service
STATEMENT COPY SERVICES COPYMAT - STATEMENT

TOTAL 09-9603-0001

Account Code: 27 Subcontractor Service
7734 09-9603-0001 LOCKHEED MARTIN ENVIRONMENTAL SYSTEMS -7734

FOR Computer Usage

FOR Communications

FOR Outside Service

38.28

12.41
26.38

38.79

12.48

5,309.00

TOTAL 09-9603-0001 FOR Subcontractor Service

TOTAL FOR: 09-9603-0001

5,309.00

5,398.55

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number 09-9603-0003 Site Name/Task Desc: PUNA GEOTHERMAL VENTURE RESPONSE
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9603-0003 FOR Computer Usage 11.17

TOTAL FOR: 09-9603-0003 11.17

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9604-0003 Site Name/Task Desc: CELTOR CHEMICAL WORKS
Preliminary Assessments

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION 20.92

TOTAL 09-9604-0003 FOR Communications 20.92

Account Code: 26 Outside Service
STATEMENT COPY SERVICES COPYMAT - STATEMENT 6_5/l_7_

TOTAL 09-9604-0003 FOR Outside Service 65.17

TOTAL FOR: 09-9604-0003 86 09

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9604-0004 Site Name/Task Desc: ASYLUM SLOUGH - EMERG. RESP.
Emergency Response

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION

TOTAL 09-9604-0004

TOTAL FOR:

FOR Communications

09-9604-0004

-3.53-

3.53

3.53

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT
Quality Management Plan Activities

Account Code: 06 Computer Usage

TOTAL 09-9604-0005 FOR Computer Usage 211.98

Account Code: 27 Subcontractor Service
607001-607010 09-9604-0005 AGS, INC. - 607001-607010 3_2A5_

TOTAL 09-9604-0005 FOR Subcontractor Service 32.25

Account Code: 32 Books & Publications
#1219019 (1) SUPER-REG.-NATIONAL EDITION BUSINESS & LEGAL REPORTS, INC. -#1219019 __ 834.9_5_

TOTAL 09-9604-0005 FOR Books & Publications 834.95

TOTAL FOR: 09-9604-0005 1,079.18

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher:

Date:

8

9/17/1996

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT
Equipment Management Plan

Account Code: 06 Computer Usage

TOTAL 09-9604-0006 FOR Computer Usage

Account Code: 27 Subcontractor Service
607001-607010 09-9604-0006 ACS, INC. -607001-607010

TOTAL 09-9604-0006 FOR Subcontractor Service

Account Code: 29 Postage & Delivery
#84749721 SHIPPING CHARGES, 7/3/96, LONG BEACH OFC.-HAZCO SERVICES, SANTA ANA, CA. AIRBORNE EXPRESS - #34749721
#59539655 AIRBORNE EXPRESS - #59539655
#2830892470 AIRBORNE EXPRESS - #2830892470
#88283612 AIRBORNE EXPRESS - #58283612

TOTAL 09-9604-0006 FOR Postage & Delivery

Account Code: 32 Books & Publications
BARCLAYS LAW PUBLISHERS ENVIRONMANTAL HEALTH ON DISK LOS ANGELES IMPREST - BARCLAYS LAW PUBLISHERS

TOTAL 09-9604-0006 FOR Books & Publications

Account Code: 40 Equipment
#0079117 2 CELLULAR PHONES PERSONAL CELLULAR SERVICES, INC.(PCS) -#0079117
#0079117 2 CAR LIGHTER ADAPTERS PERSONAL CELLULAR SERVICES, INC. (PCS) -#0079117
#0079117 2 DATA INTERFACES PERSONAL CELLULAR SERVICES, INC.(PCS) -#0079117
#0079117 3 LEATHER CASES PERSONAL CELLULAR SERVICES, INC.(PCS) -#0079117

TOTAL 09-9604-0006 FOR Equipment

Account Code: 41

527.64

387.00

29.00
5.75
5.75

66.30

106.80

99.00

372.38
43.30

214.34
48.72

678.74
Expendables

DUP KEYS FPR GSA VEHICLES ANS PAINT BUCKETS LOS ANGELES IMPREST - [3679] STEVEN S. WALDER 34 96
#9604331 CHLOROFORM TEST SKC-WEST, INC. -#9604331 7336
DAVID TOMLINSON (PETTY CASH) SCBA CYLINDER REFILL LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY CASH) 3.00
DAVID TOMLINSON (PETTY CASH) REPLACEMENT FUSES FOR EPA705 LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY CASH) 3.76
IPCO SAFETY - CA DRUM THEIFS LOS ANGELES IMPREST - IPCO SAFETY - CA 117.79
242716 PLANNER GRIDS (2) ONE TIME VENDOR - 242716 512 12
#9604331 N-HEXANNE SKC-WEST, INC. -#9604331 10074
#9604331 PHENOL SKC-WEST, INC. -#9604331 117.16
#9604331 METHYLNCHLRDE SKC-WEST, INC. -#9604331 87.59
PURCHASE CELLULAR CORD LOS ANGELES IMPREST - [3679] STEVEN S. WALDER 37 83
#6491998 HARD HAT VALLEN SAFETY SUPPLY CO. - #6491998 55 25
HAZCO SERVICES, INC. MSA PASSPORTS SAN FRANCISCO IMPREST ACCOUNT - HAZCO SERVICES, INC. 354 13
MAGNETIC LABEL TAPE SAN FRANCISCO IMPREST ACCOUNT - [3124] WILL C. DUNCAN 19.04
COLOR CARTDRIGE AND PAPER FOR HP PRINTER SAN FRANCISCO IMPREST ACCOUNT - [2946] CYNTHIA A. JONES 50.82
#1000009168 4 OZ. CLEAR WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. - #1000009168 204 42
#1000009168 CLEAR WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. -#1000009168 20609
#9604331 TRICHLORETHNE TEST SKC-WEST, INC. -#9604331 81 58
#9604331 SULFURIC ACID SKC-WEST, INC. - #9604331 64 88
#9604331 SULFUR DIOXIDE SKC-WEST, INC. - #9604331 50 36
#9604331 PETR HYDROCARBON SKC-WEST, INC. -#9604331 117.16

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher:

Date:

8

9/17/1996

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT
Equipment Management Plan

Account Code: 41 Expendables
#9604331 PERCHLORO SKC-WEST, INC. -#9604331 87.59
#9604331 NITROUS FUMES SKC-WEST, INC. -#9604331 81.58
#9604331 HYDRO SUFIDE SKC-WEST, INC -#9604331 131.39
#9604331 HYDR PEROXIDE SKC-WEST, INC. -#9604331 129.74
#9604331 HYDROCARBNS SKC-WEST, INC. -#9604331 87.59
#9604331 FORMALDEHYDE SKC-WEST, INC. -#9604331 105.11
#9604331 ETHYL BENZENE SKC-WEST, INC. -#9604331 100.73
#9604331 CYANIDE SKC-WEST, INC. -#9604331 129.74
#9604331 CARBON TETRACHL SKC-WEST, INC. -#9604331 129.74
#9604331 ALCOHOL SKC-WEST, INC. -#9604331 117.16
#9604331 ACETONE SKC-WEST, INC. - #9604331 43.79
#9604331 ACETIC ACID SKC-WEST, INC. -#9604331 100.74
IPCO SAFETY - CA 12X12 ZIP LOCK BAG LOS ANGELES IMPREST - IPCO SAFETY - CA 12.60
DAVID TOMLINSON (PETTY CASH) CAR WASH FOR EPA705 LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY CASH) 9.95
IPCO SAFETY - CA ULTRASPEC CLEAR LOS ANGELES IMPREST - IPCO SAFETY - CA 20.67
DAVID TOMLINSON (PETTY CASH) GASOLINE FOR EPA705 LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY CASH) 20.00
#9604331 VINYL CHLORIDE TEST SKC-WEST, INC. -#9604331 10074

07/24/1996 STORAGE BOXES HOWARD F. EDWARDS - SAN FRANCISCO, CA 06/14/199600:0007/30/199600:00 62.73
07/26/1996 STORAGE SHELVING STEVEN WALDER - LKONG BEACH, CA 07/26/199600:0007/26/199600:00 25646
08/01/1996 WATERPROOF DISPOSABLE CAMERA WILL C. DUNCAN - SAN FRANCISCO, CA 08/01/199611:3008/01/199619:00 15.18

TOTAL 09-9604-0006 FOR Expendables

GAS FOR EPA VEHICEL SAN FRANCISCO IMPREST ACCOUNT - [2478] ROBIN R. CLEMENS
GAS AND WASH - EPA VEHICEL SAN FRANCISCO IMPREST ACCOUNT - [2946] CYNTHIA A. JONES

Account Code: 43 Travel
GAS FOR EPA VE
GAS AND WASH

08/05/1996 GAS WILL C. DUNCAN - SAN FRANCISCO, CA 08/01/1996 11:30 08/01/1996 1_9jOO_

FOR TravelTOTAL 09-9604-0006

Account Code: 50 Other Rental Costs
#74848800 BATTERY RENTAL HAZCO SERVICES, INC. - #74848800

TOTAL 09-9604-0006

Account Code: 59 Protective Clothing
#6491998 GLOVES VALLEN SAFETY SUPPLY CO. -#6491998

TOTAL 09-9604-0006

Account Code: 70 Contract Owned Vehicle Repair
SERRAMONTE FORD COLD START VALVE, OIL CHANGE SAN FRANCISCO IMPREST ACCOUNT - SERRAMONTE FORD

FOR Other Rental Costs

FOR Protective Clothing

08/03/1996 FOUR TIRES/ALIGHNMENT WILL C. DUNCAN - SAN FRANCISCO, CA

TOTAL 09-9604-0006

08/01/1996 11:30 08/01/1996 19:00

FOR Contract Owned Vehicle Repair

4,035.27

34.75
49.19
34.48

118.42

__85_7.34_

857.34

._499.22_

499.22

183.06
1,113.49

TOTAL FOR: 09-9604-0006

1,296.55

8,605.98

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9604-0007 Site Name/Task Desc: START HEALTH & SAFETY COORDINATION
Health & Safety Plan Activities

Account Code: 06 Computer Usage

TOTAL 09-9604-0007 FOR Computer Usage 222.66

Account Code: 29 Postage & Delivery
#85781543 SHIPPING CHARGES, 7/17/96, SF OFC.-G.TALAMANTEX, WHITTIER, CA. AIRBORNE EXPRESS - #35781543 ______ ..... _

TOTAL 09-9604-0007 FOR Postage & Delivery 12.00

Account Code: 41 Expendables
LANDAUER, INC. TLD BADGES SAN FRANCISCO IMPREST ACCOUNT - LANDAUER, INC. _ ..... _____ 7_1JB5_

TOTAL 09-9604-0007 FOR Expendables 71.65

TOTAL FOR: 09-9604-0007 306.31

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 08/24/1996

Voucher:

Date:

8

9/17/1996

TDD Number: 09-9604-0008 Site Name/Task Desc: START COMPUTER SUPPORT
General Project Management

Account Code: 06 Computer Usage

TOTAL 09-9604-0008 FOR Computer Usage

Account Code: 29 Postage & Delivery
#58283612 AIRBORNE AIRBORNE EXPRESS -#88283612
585538812/000725000091 FEDERAL EXPRESS CORPORATION -585538812

485.73

13.00
20.75

TOTAL 09-9604-0008 FOR Postage & Delivery

Account Code: 43 Travel
07/22/1996 INCI PATRICIA CHADWICK - SAN JOSE, CA
07/23/1996 INCI PATRICIA CHADWICK - SAN JOSE, CA
07/24/1996 INCI PATRICIA CHADWICK - SAN JOSE, CA
07/24/1996 GAS PATRICIA CHADWICK - SAN JOSE, CA
07/25/1996 INCI PATRICIA CHADWICK - SAN JOSE, CA
07/26/1996 CAR RENTAL PATRICIA CHADWICK - SAN JOSE, CA

Account Code: 67 Meals
07/22/1996 MEALS - PD PATRICIA CHADWICK - SAN JOSE, CA

07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00

33.75

1.00
1.00
1.00

14.65
1.00

184.98

TOTAL 09-9604-0008 FOR Travel

07/23/1996 MEALS-PD
07/24/1996 MEALS-PD
07/25/1996 MEALS-PD

PATRICIA CHADWICK - SAN JOSE, CA
PATRICIA CHADWICK - SAN JOSE, CA
PATRICIA CHADWICK - SAN JOSE, CA

07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00

203.63

18.00
18.00
18.00
18.00

TOTAL 09-9604-0008 FOR Meals

TOTAL FOR: 09-9604-0008

72.00

795.11

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9604-0010 Site Name/Task Desc: TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.
Training

Account Code: 06 Computer Usage

TOTAL 09-9604-0010 FOR Computer Usage 17.24

TOTAL FOR: 09-9604-0010 1724

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
General Technical Support

Account Code: 06 Computer Usage

TOTAL 09-9604-0012 FOR Computer Usage

Account Code: 29 Postage & Delivery
#301541811, #023-OAK-70742545 SHIPPING OF 3 STL CYLINDERS.SF OFC-J.WHITAKER,USEPA,AMER.SAMOA EPA-PAGO PAGO FEDERAL
EXPRESS CORPORATION - #301541811, #023-OAK-70742545
#59539655 AIRBORNE AIRBORNE EXPRESS - #59539655
SHIPPING CHGS AM. SAMOA SHIPPING CHGS EQUIP RETURN FROM AM. SAMOA ONE TIME VENDOR - SHIPPING CHGS AM. SAMOA
TRIPLE B PACKERS AIR FREIGHT LOS ANGELES IMPREST - TRIPLE B PACKERS
#87089272 SHIPPING CHARGES, 7/16/96, LONG BEACH OFC.-BFLO OFC. AIRBORNE EXPRESS -#87089272

TOTAL 09-9604-0012 FOR Postage & Delivery

Account Code: 41 Expendables
#71651 (3) CS-OIL-SP PACK-CLOR-N-SOIL LOT#36 DEXSIL CORPORATION -#71651
#74035124 DTECH PCB WIPE EXTRACTION EM SCIENCE -#74035124
#74035124 DTECH PCB TEST KIT EM SCIENCE -#74035124
#71651 (10)CL-050-SG KITS-CLOR-N-OIL 0-50 LOT#489 DEXSIL CORPORATION -#71651
#012226 KIT, SOIL ECTRACTION, MILLIPOR ENSYS INC. -#012226
#012226 KIT, PCB, TUBE ENSYS INC. -#012226
DEXSIL CS OIL SG KITS LOS ANGELES IMPREST - DEXSIL
#71651 (10)CL-500-SG KITS, CLOR-N-OIL 0-500 LOT#97 DEXSIL CORPORATION -#71651
#71651 (10)CL-100-SG KITS-CLOR-N-OIL 0-500 LOT#34 DEXSIL CORPORATION -#71651

TOTAL 09-9604-0012 FOR Expendables

Account Code: 43 Travel
07/26/1996 >TK-0164511146589 JOHN H. WHITAKER - PAGO PAGO, AS
07/26/1996 >TK-1732100763216 JOHN H. WHITAKER - PAGO PAGO, AS
07/26/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
07/26/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS
07/26/1996 >TK-0162199787377 JOHN H. WHITAKER - PAGO PAGO, AS
07/27/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
07/27/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS
07/28/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
07/28/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS
07/29/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
07/29/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS
07/30/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
07/30/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS
07/31/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS
07/31/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
08/01/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
08/01/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS
08/02/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
08/02/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS
08/03/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
08/03/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS
08/04/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
08/04/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS

07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/199623:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00

706.08

185.00

13.00
852.00
279.51

6.75

1,336.26

538.94
293.10

2,922.60
80.64

303.02
649.58
93.00
80.64
80.64

5,042.16

100.00
639.95

1.00
51.00

936.00
2.00

51.00
2.00

51.00
2.00

51.00
2.00

51.00
51.00
2.00
2.00

51.00
2.00

51.00
2.00

51.00
2.00

51.00
Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher:

Date:

8

9/17/1996

TDD Number: 09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
General Technical Support

Account Code: 43 Travel
08/05/1996
08/05/1996
08/05/1996
08/06/1996
08/06/1996
08/07/1996
08/07/1996
08/07/1996
08/08/1996
08/08/1996
08/09/1996
08/09/1996
08/10/1996
08/10/1996

AIRPORT PARKING JOHN H. WHITAKER - PAGO PAGO, AS
INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
LODGING JOHN H. WHITAKER -PAGO PAGO, AS
INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
LODGING JOHN H. WHITAKER - PAGO PAGO, AS
INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
LODGING JOHN H. WHITAKER - PAGO PAGO, AS
GAS FOR RENTAL CAR JOHN H. WHITAKER -PAGO PAGO, AS
INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
LODGING JOHN H. WHITAKER - PAGO PAGO, AS
INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS
LODGING (LATE CHECKOUT) JOHN H. WHITAKER - PAGO PAGO, AS
POV: 48 MILES HOME FRAIRPOR JOHN H. WHITAKER - PAGO PAGO, AS
INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS

TOTAL 09-9604-0012

Account Code: 67 Meals
07/26/1996
07/27/1996
07/28/1996
07/29/1996
07/30/1996
07/31/1996
08/01/1996
08/02/1996
08/03/1996
08/04/1996
08/05/1996
08/06/1996
08/07/1996
08/08/1996
08/09/1996
08/10/1996

PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS
PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS

TOTAL 09-9604-0012

TOTAL FOR: 09-9604-0012

08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00

FOR Travel

07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
07/26/1996 10:00 07/31/1996 23:59
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00
08/01/1996 01:00 08/10/1996 20:00

FOR Meals

12

1.00
2.00

51.00
2.00

51.00
2.00

51.00
12.00
2.00

51.00
2.00

25.50
13.44
2.00

2,472.89

23.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00

713.00

10,270.39

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9605-0001 Site Name/Task Desc: R C BAXTER
Preliminary Assessments

Account Code: 07 Communications
L.A. CELLULAR CALLS LOS ANGELES IMPREST - L.A. CELLULAR 87.99
L.A. CELLULAR CALLS LOS ANGELES IMPREST - L.A. CELLULAR 1.05
SPRINT LONG DISTANCE CELLULAR CALLS LOS ANGELES IMPREST - SPRINT 8.39

TOTAL 09-9605-0001 FOR Communications 97.43

Account Code: 26 Outside Service
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST - WORLD TRADE PRINTING CENTER _ _974_

TOTAL 09-9605-0001 FOR Outside Service 9.74

Account Code: 41 Expendables
#1000009168 4 OZ CLEAR WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. - #1000009168 68.14
#1000009168 CLEAR WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. -#1000009168 51.51
FROMEX PURCHASE OF SLIDE FILM LOS ANGELES IMPREST - FROMEX 12.97
IPCO SAFETY - CA DRUM THEIFS LOS ANGELES IMPREST - IPCO SAFETY - CA 58.91

TOTAL 09-9605-0001 FOR Expendables 191 53

TOTAL FOR: 09-9605-0001 298 70

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9605-0002 Site NamerTask Desc: NGWA - OUTDOOR CONFERENCE
Training

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION

TOTAL 09-9605-0002 FOR Communications

TOTAL FOR: 09-9605-0002

_43_87_

43.87

43.87

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9605-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9605-0004 FOR Computer Usage

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION

TOTAL 09-9605-0004

Account Code: 27 Subcontractor Service
607001-607010 09-9605-0004 ACS, INC. -607001-607010

Account Code: 43 Travel
INCIDENTALS SAN FRANCISCO IMPREST ACCOUNT - [2606] PAUL W. MARTIN

08/01/1996 GAS WILL C. DUNCAN - SAN FRANCISCO, CA

TOTAL 09-9605-0004

FOR Communications

FOR Subcontractor Service

Account Code: 29 Postage & Delivery
#59539655 AIRBORNE AIRBORNE EXPRESS - #59539655

08/01/1996 11:30 08/01/1996 19jO_0_

TOTAL 09-9605-0004 FOR Travel

TOTAL 09-9605-0004 FOR Postage & Delivery

TOTAL FOR: 09-9605-0004

1,303.50

____ 10_0_

1.00

161.25

1.00
23.50

24.50

13.00

1,503.25

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9605-0005 Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP
Training

Account Code: 06 Computer Usage

TOTAL 09-9605-0005 FOR Computer Usage 41.04

TOTAL FOR: 09-9605-0005 41.04

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9605-0006 Site Namenask Desc: FEATHER RIVER CONTINGENCY PLAN
Contingency Planning

Account Code: 06 Computer Usage

TOTAL 09-9605-0006 FOR Computer Usage 398.79

Account Code: 07 Communications
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION /l_3_

TOTAL 09-9605-0006 FOR Communications .13

Account Code: 26 Outside Service
STATEMENT COPY SERVICES COPYMAT -STATEMENT 63.72

TOTAL 09-9605-0006 FOR Outside Service 63.72

Account Code: 27 Subcontractor Service
607001-607010 09-9605-0006 ACS, INC. -607001-607010 451.50

TOTAL 09-9605-0006 FOR Subcontractor Service 451.50

Account Code: 29 Postage & Delivery
#58283612 AIRBORNE AIRBORNE EXPRESS -#88283612 5.75
#52222474 SHIPPING CHARGES, 6/17/96, LONG BEACH OFC.-USEPA, SAN FRANCISCO.CA. AIRBORNE EXPRESS - #52222474 6.15
#88283612 AIRBORNE EXPRESS -#88283612 __ 6.25

TOTAL 09-9605-0006 FOR Postage & Delivery 18.15

Account Code: 41 Expendables
PAPER FOR COLOR PRINTER LOS ANGELES IMPREST - [2158] ROBERT L. WISE 14 06
#2016509 (1) FRAMEMAKER PERSONAL SOFTMART, INC. -#2016509 63563
#2016907 (1) FRAMEMAKER PERSONAL SOFTMART, INC. -#2016907 _ 635.63

TOTAL 09-9605-0006 FOR Expendables 1,285.32

Account Code: 43 Travel
POV: LBO TO MONTCLAIR TO LBO LOS ANGELES IMPREST - [2158] ROBERT L. WISE 25.20

TOTAL 09-9605-0006 FOR Travel 25.20

TOTAL FOR: 09-9605-0006 2,242.81

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9605-0007 Site Name/Task Desc: DODSON BROTHERS OIL COMPANY
Removal Support (PRP/State)

Account Code: 26 Outside Service
FROMEX REPRINT 4X6 1-9 LOS ANGELES IMPREST - FROMEX 8.96
FROMEX 35MM COPY NEC LOS ANGELES IMPREST - FROMEX 64.30

TOTAL 09-9605-0007 FOR Outside Service 73.26

Account Code: 43 Travel
POV: LBO TO MONTCLAIR TO LBO LOS ANGELES IMPREST - [2158] ROBERT L. WISE 25.20
POV: LBO TO MONTCLAIR TO LBO LOS ANGELES IMPREST - [2158] ROBERT L. WISE 25J20_

TOTAL 09-9605-0007 FOR Travel 50.40

TOTAL FOR: 09-9605-0007 123.66

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9605-0009 Site Name/Task Desc: UNOCAL RODEO REFINERY FIRE
Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-9605-0009 FOR Computer Usage -12.78

TOTAL FOR: 09-9605-0009 .12.78

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher:

Date:

8

9/17/1996

TDD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9605-0010 FOR Computer Usage

Account Code: 07 Communications
AT&T CELL. LONG DISTANCE SAN FRANCISCO IMPREST ACCOUNT -AT&T
#70478748 CELLULAR PHONE CALLS FROM SITE PANACHE, SF OFC., 7/5/96 CELLULAR ONE -#70478748

TOTAL 09-9605-0010

Account Code: 29 Postage & Delivery
586161875/004421103761 FEDERAL EXPRESS CORPORATION - 586161875

TOTAL 09-9605-0010

Account Code: 40 Equipment
#0079117 CELL PHONE CALLS PERSONAL CELLULAR SERVICES, INC.(PCS) -#0079117

TOTAL 09-9605-0010

Account Code: 41 Expendables
05/28/1996 FILM NOAH MYERS - SAN FRANCISCO, CA

FOR Communications

FOR Postage & Delivery

TOTAL 09-9605-0010

Account Code: 43 Travel
05/26/1996 TAXI OFFICE-AIRPORT NOAH MYERS - SAN FRANCISCO, CA
05/26/1996 >TK-0271426302922 NOAH MYERS - SAN FRANCISCO, CA
05/26/1996 INCIDENTALS NOAH MYERS - SAN FRANCISCO, CA
05/26/1996 LODGING NOAH MYERS - SAN FRANCISCO, CA
05/27/1996 INCIDENTALS NOAH MYERS - SAN FRANCISCO, CA
05/27/1996 LODGING NOAH MYERS - SAN FRANCISCO, CA
05/28/1996 INCIDENTALS NOAH MYERS - SAN FRANCISCO, CA
05/28/1996 LODGING NOAH MYERS - SAN FRANCISCO, CA
05/29/1996 INCIDENTALS NOAH MYERS - SAN FRANCISCO, CA
05/29/1996 LODGING NOAH MYERS - SAN FRANCISCO, CA
06/02/1996 TAXI HOME NOAH MYERS - SAN FRANCISCO, CA
06/02/1996 >TK-0272113703882 NOAH MYERS - SAN FRANCISCO, CA

FOR Equipment

05/26/1996 08:00 06/02/1996 18j3_0_

FOR Expendables

05/26/1996 08:00 06/02/1996
05/26/1996 08:00 06/02/1996
05/26/1996 08:00 06/02/1996
05/26/1996 08:00 06/02/1996
05/26/1996 08:00 06/02/1996
05/26/1996 08:00 06/02/1996
05/26/1996 08:00 06/02/1996
05/26/1996 08:00 06/02/1996
05/26/1996 08:00 06/02/1996
05/26/1996 08:00 06/02/1996
05/26/1996 08:00 06/02/1996
05/26/1996 08:00 06/02/1996

TOTAL 09-9605-0010 FOR Travel

Account Code: 67 Meals
05/26/1996 PER DIEM NOAH MYERS - SAN FRANCISCO, CA
05/27/1996 PER DIEM NOAH MYERS - SAN FRANCISCO, CA
05/28/1996 PER DIEM NOAH MYERS - SAN FRANCISCO, CA
05/29/1996 PER DIEM NOAH MYERS - SAN FRANCISCO, CA

05/26/1996 08:00 06/02/1996 18:30
05/26/1996 08:00 06/02/1996 18:30
05/26/1996 08:00 06/02/1996 18:30
05/26/1996 08:00 06/02/1996 18:30

TOTAL 09-9605-0010 FOR Meals

9.24

7.50
442.79

450.29

. _4A5f _

46.54

-92.23-

92.23

_ A2_7_

6.27

18:30
18:30
18:30
18:30
18:30
18:30
18:30
18:30
18:30
18:30
18:30
18:30

35.40
201.00

1.00
43.95
2.00

43.95
2.00

43.95
2.00

134.40
42.50
35.00

587.15

14.00
28.00
28.00
36.00

TOTAL FOR: 09-9605-0010

106.00

1,297.72

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9605-0011 Site Name/Task Desc: TREASURE ISLAND
General Technical Support

Account Code: 06 Computer Usage

TOTAL 09-9605-0011 FOR Computer Usage 7.89

Account Code: 26 Outside Service
#0000106239 COPIES KINKO'S -#0000106239 _ _ 8.09

TOTAL 09-9605-0011 FOR Outside Service 8.09

Account Code: 27 Subcontractor Service
607001-607010 09-9605-0011 ACS, INC. -607001-607010 419.25

TOTAL 09-9605-0011 FOR Subcontractor Service 419.25

TOTAL FOR: 09-9605-0011 435.23

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY
Public Participation Support

Account Code: 06 Computer Usage

TOTAL 09-9606-0001 FOR Computer Usage 387.60

Account Code: 07 Communications
PHONE BOOK SAN FRANCISCO IMPREST ACCOUNT - [1891 ] DENISE TANGUAY 2_5.46_

TOTAL 09-9606-0001 FOR Communications 25.46

Account Code: 32 Books & Publications
07/23/1996 MAILING LIST DATA-W/O NAME THOMPSON CHAMBERS - SAN FRANCISCO, CA 07/23/1996 00:00 07/23/1996 00:00 214.25
07/23/1996 MAILING LIST DATA-W/NAME THOMPSON CHAMBERS - SAN FRANCISCO, CA 07/23/199600:0007/23/199600:00 235.45
07/23/1996 MAILING LIST DATA-BUSINESS THOMPSON CHAMBERS - SAN FRANCISCO, CA 07/23/1996 00:00 07/23/1996 00j0p_ 5_8.05_

TOTAL 09-9606-0001 FOR Books & Publications 507.75

TOTAL FOR: 09-9606-0001 920.81

*" Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9606-0002 Site Name/Task Desc: INDIA BASIN BOATYARD SITE
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9606-0002 FOR Computer Usage 2.76

Account Code: 26 Outside Service
SPEEDWAY COPY SYSTEMS, INC. SLIDE SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS, INC. 1A82_

TOTAL 09-9606-0002 FOR Outside Service 16.82

TOTAL FOR: 09-9606-0002 1958

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9606-0004 Site Name/Task Desc: SOBOBA INDIAN RESERVATION
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9606-0004 FOR Computer Usage

Account Code: 07 Communications
L.A. CELLULAR CALLS LOS ANGELES IMPREST - L.A. CELLULAR
L.A. CELLULAR CALLS LOS ANGELES IMPREST - L.A. CELLULAR

TOTAL 09-9606-0004

Account Code: 26 Outside Service
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST - FROMEX

TOTAL 09-9606-0004

Account Code: 41 Expendables
FROMEX PURCHASE OF SLIDE FILM LOS ANGELES IMPREST -FROMEX
STRESS BEV LOS ANGELES IMPREST -[1816] RANDY RANDALL

TOTAL 09-9606-0004

Account Code: 43 Travel
INCIDENTAL LOS ANGELES IMPREST -[1816] RANDY RANDALL
GASOLINE FOR EPA705 LOS ANGELES IMPREST -[1816] RANDY RANDALL

TOTAL 09-9606-0004

Account Code: 67 Meals
INCIDENTAL LOS ANGELES IMPREST - [3679] STEVEN S. WALDER
PER DIEM LOS ANGELES IMPREST - [3679] STEVEN S. WALDER
PER DIEM LOS ANGELES IMPREST - [1816] RANDY RANDALL

TOTAL 09-9606-0004 FOR Meals

Account Code: 29 Postage & Delivery
#52222474 SHIPPING CHARGES, 6/21/96, LONG BEACH OFC.-BFLO ASC. AIRBORNE EXPRESS

TOTAL 09-9606-0004 FOR

Account Code: 56 Lab Analysis
9601.298 E&E LAB 7/27/96 GC/MS - 9601.454 E&E LAB 7/27/96

TOTAL 09-9606-0004 FOR Lab Analysis

TOTAL FOR: 09-9606-0004

FOR Communications

FOR Outside Service

FOR Expendables

FOR Travel

#52222474

Postage & Delivery

44.94

5.68
27.52

33.20

7.04

12.97
7.88

20.85

1.00
43.38

44.38

1.00
18.00
18.00

37.00

31.80

1,000.00

1,000.00

1,219.21

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9606-0005 Site Name/Task Desc: VERDESE CARTER PARK
Removal Support (PRP/State)

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service
607001-607010 09-9606-0005 AGS, INC. -607001-607010

TOTAL 09-9606-0005 FOR Computer Usage

TOTAL 09-9606-0005 FOR Subcontractor Service

TOTAL FOR: 09-9606-0005

191.05

_64.50_

64.50

255.55

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9606-0006 Site Name/Task Desc: WEST COAST METAL FIRE
Emergency Response

Account Code: 43 Travel
GASOLINE FOR EPA705 LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK 40.00
POV: HOME TO LBO TO HOME ON A SUNDAY LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK _8._96_

TOTAL 09-9606-0006 FOR Travel 48.96

TOTAL FOR: 09-9606-0006 48 g6

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9606-0008 Site Name/Task Desc: RALPH GRAY TRUCKING 2633
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9606-0008 FOR Computer Usage 128.84

TOTAL FOR: 09-9606-0008 128.84

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9606-0010 Site Name/Task Desc: SOBOBA INDIAN RESERVATION
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9606-0010

Account Code: 24 Sample Shipment
586161866/004919846061 FEDERAL EXPRESS CORPORATION -586161866

FOR Computer Usage

TOTAL 09-9606-0010 FOR Sample Shipment

Account Code: 29 Postage & Delivery
#59539655 AIRBORNE AIRBORNE EXPRESS -#59539655

TOTAL 09-9606-0010 FOR Postage & Delivery

Account Code: 41 Expendables
STRESS BEV LOS ANGELES IMPREST -[1816] RANDY RANDALL
SUPPLIES LOS ANGELES IMPREST -[1816] RANDY RANDALL

TOTAL 09-9606-0010 FOR Expendables

Account Code: 43 Travel
GASOLINE FOR EPA705 LOS ANGELES IMPREST - [3679] STEVEN S. WALDER
INCIDENTAL LOS ANGELES IMPREST -[1816] RANDY RANDALL
GASOLINE FOR EPA705 LOS ANGELES IMPREST - [1816] RANDY RANDALL

TOTAL 09-9606-0010

Account Code: 67 Meals
PER DIEM LOS ANGELES IMPREST -[1816] RANDY RANDALL

TOTAL 09-9606-0010

FOR Travel

TOTAL FOR:

FOR Meals

09-9606-0010

3.12

_66.29_

66.29

- A5.0.
8.50

3.87
4.14

8.01

35.00
2.00

42.26

79.26

36.00

36.00

201.18

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 08/24/1996

Voucher:

Date:

8

9/17/1996

TDD Number: 09-9607-0001 Site Name/Task Desc: REGION IX COST SUMMARY INFORMATION
Data/Info Management Plan

Account Code: 06 Computer Usage

TOTAL 09-9607-0001 FOR Computer Usage

Account Code: 43 Travel
07/27/1996 TAXI DIANA L. DOWD - SAN FRANCISCO, CA
07/27/1996 INCIDENTALS DIANA L. DOWD - SAN FRANCISCO, CA
07/27/1996 HOTEL DIANA L. DOWD - SAN FRANCISCO, CA
07/27/1996 >TK-0051468478435 DEBORAH A. KOPSICK - ARLINGTON, VA
07/28/1996 INCIDENTALS DIANA L DOWD - SAN FRANCISCO, CA
07/28/1996 HOTEL DIANA L. DOWD - SAN FRANCISCO, CA
07/29/1996 INCIDENTALS DIANA L. DOWD - SAN FRANCISCO, CA
07/29/1996 HOTEL DIANA L. DOWD - SAN FRANCISCO, CA
07/30/1996 INCIDENTALS DIANA L. DOWD - SAN FRANCISCO, CA
07/30/1996 HOTEL DIANA L. DOWD - SAN FRANCISCO, CA
07/31/1996 INCIDENTALS DIANA L. DOWD - SAN FRANCISCO, CA
07/31/1996 HOTEL DIANA L. DOWD - SAN FRANCISCO, CA
08/01/1996 INCIDENTALS DIANA L. DOWD - SAN FRANCISCO, CA
08/01/1996 HOTEL DIANA L. DOWD - SAN FRANCISCO, CA
08/02/1996 INCIDENTALS DIANA L. DOWD - SAN FRANCISCO, CA
08/02/1996 HOTEL DIANA L. DOWD - SAN FRANCISCO, CA
08/04/1996 TAXI DIANA L. DOWD - SAN FRANCISCO, CA

Account Code: 67 Meals
07/27/1996 PER DIEM DIANA L. DOWD
07/28/1996 PER DIEM DIANA L. DOWD
07/29/1996 PER DIEM DIANA L. DOWD
07/30/1996 PER DIEM DIANA L. DOWD
07/31/1996 PER DIEM DIANA L. DOWD
08/01/1996 PER DIEM DIANA L. DOWD
08/02/1996 PER DIEM DIANA L. DOWD

- SAN FRANCISCO, CA
- SAN FRANCISCO, CA
- SAN FRANCISCO, CA
- SAN FRANCISCO, CA
- SAN FRANCISCO, CA
- SAN FRANCISCO, CA
- SAN FRANCISCO, CA

07/27/1996 05:30 08/04/1996 22:30
07/27/1996.05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 00:00 07/27/1996 00:00
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30

TOTAL 09-9607-0001 FOR Travel

07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30

TOTAL 09-9607-0001 FOR Meals

43.86

12.00
2.00

188.10
532.00

2.00
131.10

2.00
131.10

2.00
131.10

2.00
131.10

2.00
131.10

2.00
131.10
10.00

1,542.70

36.00
36.00
28.00
36.00
36.00
36.00
36.00

TOTAL FOR: 09-9607-0001

244.00

1,830.56

< <
Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9607-0002 Site Name/Task Desc: R.C. BAXTER
Removal Action/Investigation/Monitoring

Account Code: 07 Communications
L.A. CELLULAR CALLS LOS ANGELES IMPREST - L.A. CELLULAR jrV76_

TOTAL 09-9607-0002 FOR Communications 7.76

TOTAL FOR: 09-9607-0002 7 76

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9607-0003 Site Name/Task Desc: TRI CITY OIL
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9607-0003 FOR Computer Usage 8.25

Account Code: 27 Subcontractor Service
607001-607010 09-9607-0003 ACS, INC. - 607001-607010 3..§3.7i62_

TOTAL 09-9607-0003 FOR Subcontractor Service 3,837.62

TOTAL FOR: 09-9607-0003 3,845.87

**" Confidential Business Information - Not for Release "**



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher:

Date:

8

9/17/1996

TDD Number: 09-9607-0004 Site Name/Task Desc: NEW TECHNOLOGY/EQUIPMENT EVALUATION
Data/Info Management Plan

Account Code: 06 Computer Usage

Account Code: 43 Travel
07/23/1996 GAS WILL C. DUNCAN - PORTOLA, CA
07/23/1996 INCIDENTALS WILL C. DUNCAN - PORTOLA, CA
07/23/1996 LODGING WILL C. DUNCAN - PORTOLA, CA
07/24/1996 INCIDENTALS WILL C. DUNCAN - PORTOLA, CA
07/24/1996 LODGING WILL C. DUNCAN - PORTOLA, CA
07/25/1996 INCIDENTALS WILL C. DUNCAN - PORTOLA, CA
07/25/1996 LODGING WILL C. DUNCAN - PORTOLA, CA
07/26/1996 INCIDENTALS WILL C. DUNCAN - PORTOLA, CA

Account Code: 67 Meals
07/23/1996 PER DIEM WILL C. DUNCAN - PORTOLA, CA
07/24/1996 PER DIEM WILL C. DUNCAN - PORTOLA, CA
07/25/1996 PER DIEM WILL C. DUNCAN - PORTOLA, CA
07/26/1996 PER DIEM WILL C. DUNCAN - PORTOLA, CA

TOTAL 09-9607-0004 FOR Computer Usage

07/23/1996 14:00 07/26/1996 12:00
07/23/1996 14:00 07/26/1996 12:00
07/23/1996 14:00 07/26/1996 12:00
07/23/1996 14:00 07/26/1996 12:00
07/23/1996 14:00 07/26/1996 12:00
07/23/1996 14:00 07/26/1996 12:00
07/23/1996 14:00 07/26/1996 12:00
07/23/1996 14:00 07/26/1996 12:00

97.68

48.93
1.00

62.13
2.00

62.13
2.00

62.13
1.00

TOTAL 09-9607-0004 FOR Travel

07/23/1996 14:00 07/26/1996 12:00
07/23/1996 14:00 07/26/1996 12:00
07/23/1996 14:00 07/26/1996 12:00
07/23/1996 14:00 07/26/1996 12:00

241.32

12.00
24.00
24.00
12.00

TOTAL 09-9607-0004 FOR Meals

TOTAL FOR: 09-9607-0004

72.00

411.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher:

Date:

8

9/17/1996

TDD Number: 09-9607-0005 Site Name/Task Desc: BIA ER OVERVIEW
Training

Account Code: 06 Computer Usage

Account Code: 26 Outside Service
08/07/1996 COPIES-NO RCTP (VERIFIED BY AM

TOTAL 09-9607-0005

AMY L. ESTEY - LAS CRUCES, NM

TOTAL 09-9607-0005

Account Code: 41 Expendables
08/07/1996 HAZCAT SUPPLIES AMY L. ESTEY - LAS CRUCES, NM
08/08/1996 PAINT THINNER AMY L. ESTEY - LAS CRUCES, NM
08/08/1996 PROPANE GAS AMY L. ESTEY - LAS CRUCES, NM

TOTAL 09-9607-0005

Account Code: 43
08/07/1996 POV: 20
08/07/1996
08/07/1996
08/07/1996
08/07/1996
08/08/1996
08/08/1996
08/08/1996
08/09/1996
08/09/1996

Travel
MILES AIRPORT AMY L. ESTEY - LAS CRUCES, NM

>TK-4012713065108 AMY L. ESTEY - LAS CRUCES, NM
>TK-4012713065108 AMY L. ESTEY - LAS CRUCES, NM
INCIDENTALS AMY L. ESTEY - LAS CRUCES, NM
LODGING AMY L. ESTEY - LAS CRUCES, NM
AIRPORT PARKING AMY L. ESTEY - LAS CRUCES, NM
>TK-52627169322103 AMY L. ESTEY - LAS CRUCES, NM
INCIDENTALS AMY L. ESTEY - LAS CRUCES, NM
POV: 20 MILES HOME AMY L. ESTEY - LAS CRUCES, NM
INCIDENTALS AMY L. ESTEY - LAS CRUCES, NM

Account Code: 67 Meals
08/07/1996 PER DIEM AMY L ESTEY - LAS CRUCES, NM
08/08/1996
08/09/1996

PER DIEM
PER DIEM

AMY L. ESTEY - LAS CRUCES, NM
AMY L. ESTEY - LAS CRUCES, NM

TOTAL 09-9607-0005

TOTAL 09-9607-0005

TOTAL FOR: 09-9607-0005

FOR

FOR

FOR

FOR

FOR

Computer Usage

08/07/1996 07:00 08/09/1996 01:30

Outside Service

08/07/1996 07:00 08/09/1996 01:30
08/07/1996 07:00 08/09/1996 01:30
08/07/1996 07:00 08/09/1996 01:30

Expendables

08/07/1996 07:00 08/09/1996 01:30
08/07/1996 07:00 08/09/1996 01:30
08/07/1996 07:00 08/09/1996 01:30
08/07/1996 07:00 08/09/1996 01:30
08/07/1996 07:00 08/09/1996 01:30
08/07/1996 07:00 08/09/1996 01 :30
08/07/1996 07:00 08/09/1996 01:30
08/07/1996 07:00 08/09/1996 01:30
08/07/1996 07:00,08/09/1996 01:30
08/07/1996 07:00 08/09/1996 01:30

Travel

08/07/1996 07:00 08/09/1996 01:30
08/07/1996 07:00 08/09/1996 01:30
08/07/1996 07:00 08/09/1996 01 :30

Meals

143.77

9.75

9.75

12.62
4.14
8.06

24.82

5.60
-98.00
205.00

2.00
59.25
20.00

159.00
2.00
5.60
1.00

361.45

24.00
28.00
14.00

66.00

605.79

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

TDD Number: 09-9607-0006 Site Name/Task Desc: OREGON FORMALDEHYDE SPILL
Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-9607-0006 FOR Computer Usage 55.30

Account Code: 43 Travel
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [1941] THOMPSON CHAMBERS 50.35

07/20/1996 INCIDENTALS WILL C. DUNCAN - HILT, CA 07/20/199607:0007/21/199616:00 2.00
07/21/1996 INCIDENTALS WILL C. DUNCAN - HILT, CA 07/20/199607:0007/21/199616:00 1.00
07/22/1996 PARKING WILL C. DUNCAN - HILT, CA 07/20/199607:0007/21/199616:00 36.00
07/22/1996 GAS WILL C.DUNCAN -HILT, CA 07/20/199607:00 07/21/1996 16:00 2A23_

TOTAL 09-9607-0006 FOR Travel 117.58

Account Code: 67 Meals
PER DIEM SAN FRANCISCO IMPREST ACCOUNT - [1941] THOMPSON CHAMBERS 36.00

07/20/1996 PER DIEM WILL C. DUNCAN - HILT, CA 07/20/199607:0007/21/199616:00 24.00
07/21/1996 PER DIEM WILL C. DUNCAN - HILT, CA 07/20/199607:0007/21/199616:00 1APP_

TOTAL 09-9607-0006 FOR Meals 72.00

TOTAL FOR: 09-9607-0006 244.88

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

Voucher: 8

Date: 9/17/1996

TDD Number: 09-9607-0007 Site Name/Task Desc: HAZMAT EXERCISE PREPARATION '96
Contingency Planning

Account Code: 06 Computer Usage

TOTAL 09-9607-0007 FOR Computer Usage

TOTAL FOR: 09-9607-0007

TOTAL FOR: START Region 9

10.14

10.14

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

START Region 9

Contract Number: 68-W6-0010

Month Ending: 08/24/1996

Page 1 of 2

Voucher: 8

Date: 9/19/1996

TDD Number PAN Site Name Emp. Name Dep. Date/Time Ret Date/Time Trip Purpose

09-9601-0002 0002SGRRXX ON-CALL RESPONSE CALL COLEN, TIMOTHY M 00/00/0000 00:00 00/00/0000 00:00 E.R. # CELEBAS

09-9601-0002 0002SGRRXX ON-CALL RESPONSE CALL GUEVARRA, JAY J 00/00/0000 00:00 00/00/0000 00:00 E.R. # 78

09-9601-0006 0006FFRAXX FRONTIER FERTILIZER GUEVARRA, JAY J 00/00/0000 00:00 00/00/0000 00:00 E.R. # 78

Amount

14.13

13.78

19.19

09-9601-0011 0011CRRAXX CASMALIA RESOURCES ESTEY, AMYL 07/11/1996 16:0007/25/1996 19:00 SAMPLING AT CASMALIA RESOURCES

09-9601-0011 0011CRRAXX CASMALIA RESOURCES JONES, CYNTHIA A 07/17/1996 12:0007/20/1996 15:00 SITE WORK: CASMALIA RESOURCES

1,849.52

430.20

09-9601-0011 0011CRRAXX CASMALIA RESOURCES LAWRENCE, PETER D 07/18/1996 11:0007/28/1996 19:30 REMOVAL ACTIVITIES, CASMALIA RESOURCES.SANT 1,274.20

09-9601-0012 0012SSRSXX SPARKS SOLVENT/FUEL PL WHITAKER, JOHN H 07/08/199615:0007/14/199615:00 SPARKS SOLVENTS-DRILLING OVERSIGHT-RENO, NV

09-9601-0013 0013SASAXX SANDERS AVIATION WALDER, STEVEN S

09-9602-0004 0025SGAPXX ON-GOING START PROGRA MYERS, NOAH

09-9604-0006 0040E M XX START EQUIPMENT MANA CLEMENS, ROBIN R

09-9604-0006 0040E M XX START EQUIPMENT MANA JONES, CYNTHIA A

09-9604-0006 0040E M XX START EQUIPMENT MANA DUNCAN, WILL C

07/23/1996 05:30 07/24/1996 17:00 SANDER AVIATION SITE, TEMPE, AZ

05/26/1996 08:00 06/02/1996 18:30 LITTLE PANOCHE TIRE FIRE

00/00/0000 00:00 00/00/0000 00:00 E.R. # 52

00/00/0000 00:00 00/00/0000 00:00 E.R. # 20, 23

08/01/1996 11:3008/01/1996 19:00 SEEP INVESTIGATION/VEHICLE MAINTENANCE

09-9604-0008 0042CSAPXX START COMPUTER SUPPO CHADWICK, PATRICIA 07/22/199600:0007/25/199600:00 LOTUS NOTES SYSTEM ADMINISTRATION TRAINING

871.82

345.78

38.00

34.75

49.19

1,147.97

275.63

09-9604-0012 0046ASTGXX AMERICAN SAMOA TECHNI WHITAKER; JOHN H 07/26/1996 10:0007/31/199623:59 AMERICAN SAMOA-TRAINING.PCB & CHLORINE ASSE 2,245.95

09-9604-0012 0046ASTGXX AMERICAN SAMOA TECHNI WHITAKER, JOHN H 08/01/1996 01:0008/10/199620:00 AMERICAN SAMOA-TRAINING.PCB & CHLORINE ASSE 939.94

09-9605-0004 0050M SAXX MCCORMICK & BAXTER CR MARTIN, PAUL W 00/00/000000:0000/00/000000:00 E.R. # 18 1.00

09-9605-0004 0050M SAXX MCCORMICK & BAXTER CR DUNCAN, WILLC 08/01/199611:3008/01/199619:00 SEEP INVESTIGATION/VEHICLE MAINTENANCE 23.50

09-9605-0006 0052FRPPXX FEATHER RIVER CONTING WISE, ROBERT L 00/00/000000:0000/00/000000:00 EX. RPT.# 2158-44,45,46 25.20

09-9605-0007 0053DBRSXX DODSON BROTHERS OIL C WISE, ROBERT L 00/00/000000:0000/00/000000:00 EX. RPT.# 2158-44,45,46 50.40

09-9605-0010 0056PT RAXX PANOCHE TIRE DUMP FIRE MYERS, NOAH 05/26/1996 08:00 06/02/1996 18:30 LITTLE PANOCHE TIRE FIRE 693.15

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

START Region 9

Contract Number: 68-W6-0010

Month Ending: 08/24/1996

Page 2 of 2

Voucher: 8

Date: 9/19/1996

TDD Number

09-9606-0004

09-9606-0004

09-9606-0006

09-9606-0010

09-9606-0010

09-9607-0001

09-9607-0001

09-9607-0004

09-9607-0005

09-9607-0006

09-9607-0006

PAN

0061 SI SAXX

0061 SI SAXX

0063W RZXX

0067SI RAXX

0067SI RAXX

0068CSM XX

0068CSM XX

0071 NT M XX

0072BI TNXX

0073OFRZXX

0073OFRZXX

Site Name

SOBOBA INDIAN RESERVA

SOBOBA INDIAN RESERVA

WEST COAST METAL FIRE

SOBOBA INDIAN RESERVA

SOBOBA INDIAN RESERVA

REGION IX COST SUMMAR

REGION IX COST SUMMAR

NEW TECHNOLOGY/EQUIP

BIA ER OVERVIEW

OREGON FORMALDEHYDE

OREGON FORMALDEHYDE

Emp. Name

RANDALL, RANDY

WALDER, STEVEN S

HAMRICK, ERIC S

RANDALL, RANDY

WALDER, STEVEN S

KOPSICK, DEBORAH A

DOWD, DIANA L

DUNCAN, WILL C

ESTEY, AMY L

CHAMBERS, THOMPS

DUNCAN, WILL C

Dep. Date/Time Ret. Date/Time

00/00/0000 00:00 00/00/0000 00:00

00/00/0000 00:00 00/00/0000 00:00

00/00/0000 00:00 00/00/0000 00:00

00/00/0000 00:00 00/00/0000 00:00

00/00/0000 00:00 00/00/0000 00:00

07/27/1996 00:00 07/27/1996 00:00

07/27/1996 05:30 08/04/1996 22:30

07/23/1996 14:0007/26/1996 12:00

08/07/1996 07:00 08/09/1996 01:30

00/00/0000 00:00 00/00/0000 OO'OO

07/20/1996 07:00 07/21/1996 16:00

TOTAL FOR:

Trip Purpose

EX. RPT.#: 1816-29,30,31

EX. RPT.#3679-32,33,34

EX. RPT.# 3684-34,35

EX. RPT.#: 1816-29,30,31

EX. RPT.#3679-32,33,34

DIANA DOWD SENT TO WORK WITH START LEADER

REG. 9 START COST DOCUMENTATION SYSTEM

EVALUATE NEW SAMPLE INSTRUMENTS

BIA TRAINING

E.R. #10

EMERGENCY RESPONSE

START Region 9 [

Amount

6238

19.00

48.96

80.26

35.00

532.00

1,254.70

313.32

427.45

86.35

103.23

$13,305.95)

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 1 of 13

Contract Number:

Month Ending:

Site Name:

Date

Site Name:

Date

Site Name:

Date

Site Name:

Date

07/11/1996

07/11/1996

07/11/1996

07/12/1996

07/12/1996

07/12/1996

07/13/1996

07/13/1996

07/13/1996

07/13/1996

07/14/1996

07/14/1996

07/14/1996

07/14/1996

07/15/1996

07/15/1996

07/15/1996

07/15/1996

68-W6-0010

08/24/1996

ON-CALL RESPONSE CALL OUT

Acct

43

Detailed Description

GASOLINE

ON-CALL RESPONSE CALL OUT

Acct

43

Detailed Description

TRAVEL

FRONTIER FERTILIZER

Acct

43

Detailed Description

TRAVEL

CASMALIA RESOURCES

Acct

43

67

43

67

43

43

67

43

43

43

67

43

43

43

43

43

67

43

Detailed Description

LODGING

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

LODGING

PER DIEM

LODGING

FUEL FOR RENTAL CAR

INCIDENTALS

PER DIEM

PHONE CALL TO SITE

LODGING

INCIDENTALS

GAS FOR RENTAL CAR

LODGING

PER DIEM

INCIDENTALS

o,«ru r^a'""" Voucher: 8

Date: 9/19/1996

09-9601-0002 PAN: 0002 SG RR XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time

00/00/0000 00:00

09-9601-0002 PAN: 0002 SG RR XX Emp. Name: GUEVARRA, JAY J

Leave Date / Time

00/00/0000 00:00

09-9601-0006 PAN: 0006 FF RA XX Emp. Name: GUEVARRA, JAY J

Leave Date / Time

00/00/0000 00:00

09-9601-0011 PAN: 0011 CR RA XX Emp. Name: ESTEY, AMY L

Leave Date / Time

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

Return Date / Time

00/00/0000 00:00

Return Date / Time

00/00/0000 00:00

Return Date / Time

00/00/0000 00:00

Return Date / Time

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/199619:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/199619:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

Amount

14.13

14.13

Amount

13.78

13.78

Amount

19.19

19.19

Amount

63.80

14.00

1.00

28.00

2.00

63.80

28.00

63.80

24.84

2.00

28.00

.50

63.80

2.00

28.00

63.80

28.00

2.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 2 of 13

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

a.M^.reg.ona Voucher: 8

Date: 9/1 9/1 996

Site Name: CASMALIA RESOURCES 09-9601-0011 PAN: 0011 CR RA XX Emp. Name: ESTEY, AMY L

Date

07/16/1996

07/16/1996

07/16/1996

07/17/1996

07/17/1996

07/17/1996

07/18/1996

07/18/1996

07/18/1996

07/19/1996

07/19/1996

07/19/1996

07/20/1996

07/20/1996

07/20/1996

07/21/1996

07/21/1996

07/21/1996

07/21/1996

07/22/1996

07/22/1996

07/22/1996

07/22/1996

07/23/1996

07/23/1996

07/23/1996

07/24/1996

07/24/1996

07/24/1996

07/25/1996

07/25/1996

07/25/1996

Acct

43

43

67

43

67

43

43

43

67

67

43

43

43

67

43

43

43

67

43

43

43

67

43

43

43

67

43

67

43

43

43

67

Detailed Description

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

LODGING

PER DIEM

PER DIEM

LODGING

INCIDENTALS

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PHONE CALL TO SITE

PER DIEM

LODGING

LODGING

FUEL FOR RENTAL CAR

PER DIEM

INCIDENTALS

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

LODGING

RENTAL CAR

FUEL FOR RENTAL CAR

PER DIEM

Leave Date / Time

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

07/11/199616:00

Return Date / Time

07/25/1996 19:00

07/25/1996 19:00

07/25/199619:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

07/25/1996 19:00

Amount

63.80

2.00

28.00

2.00

28.00

63.80

2.00

63.80

28.00

28.00

63.80

2.00

2.00

28.00

63.80

2.00

.50

28.00

63.80

63.80

22.00

28.00

2.00

63.80

2.00

28.00

2.00

28.00

63.80

413.03

10.50

28.00

Confidential Business Information - Not for Release

< < c <: <; < <: <; ( < C (



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 3 of 13

Contract Number:

Month Ending:

Site Name:

Date

07/25/1996

07/25/1996

Site Name:

Date

07/17/1996

07/17/1996

07/17/1996

07/17/1996

07/18/1996

07/18/1996

07/18/1996

07/18/1996

07/19/1996

07/19/1996

07/19/1996

07/20/1996

07/20/1996

07/20/1996

07/22/1996

Site Name:

Date

07/18/1996

07/18/1996

07/18/1996

07/18/1996

07/19/1996

07/19/1996

07/19/1996

07/20/1996

68-W6-0010

08/24/1996

CASMALIA RESOURCES 09-9601 -001 1

Acct

43

43

Detailed Description

FUEL FOR RENTAL CAR

INCIDENTALS

CASMALIA RESOURCES 09-9601-001 1

Acct

67

43

43

43

43

43

67

43

43

67

43

43

43

67

43

Detailed Description

PER DIEM

INCIDENTALS

HOTEL

POV: 300 MILES TO SITE

POV: 20 MILES TO SITE

INCIDENTALS

PER DIEM

HOTEL

POV: 20 MILES TO SITE

PER DIEM

INCIDENTALS

POV: 300 MILES TO HOME

INCIDENTALS

PER DIEM

PARKING TO RETURN EQUIPMENT

CASMALIA RESOURCES 09-9601 -001 1

Acct

43

43

43

67

67

43

43

43

Detailed Description

LODGING

GASOLINE FOR EPA VEHICLE

INCIDENTALS

PER DIEM

PER DIEM

LODGING

INCIDENTALS

LODGING

ui^.v. ixcyiun » Voucher 8

Date: 9/19/1996

PAN: 0011 CR RA XX Emp. Name: ESTEY, AMY L

Leave Date / Time

07/11/199616:00

07/11/199616:00

PAN: 0011 CR RA XX Emp. Name: JONES, CYNTHIA A

Leave Date / Time

07/17/1996 12:00

07/17/1996 12:00

07/17/1996 12:00

07/17/199612:00

07/17/1996 12:00

07/17/1996 12:00

07/17/1996 12:00

07/17/1996 12:00

07/17/1996 12:00

07/17/1996 12:00

07/17/1996 12:00

07/17/1996 12:00

07/17/1996 12:00

07/17/1996 12:00

07/17/1996 12:00

Return Date / Time

07/25/1996 19:00

07/25/1996 19:00

Return Date / Time

07/20/1996 15:00

07/20/1996 15:00

07/20/1996 15:00

07/20/1996 15:00

07/20/1996 15:00

07/20/1996 15:00

07/20/1996 15:00

07/20/1996 15:00

07/20/1996 15:00

07/20/1996 15:00

07/20/1996 15:00

07/20/1996 15:00

07/20/1996 15:00

07/20/1996 15:00

07/20/1996 15:00

Amount

21.95

2.00

1,849.52

Amount

14.00

1.00

77.00

84.00

5.60

2.00

28.00

77.00

5.60

28.00

2.00

84.00

1.00

14.00

7.00

430.20

PAN: 001 1 CR RA XX EmP- Name: LAWRENCE, PETER D

Leave Date / Time

07/18/199611:00

07/18/199611:00

07/18/199611:00

07/18/199611:00

07/18/199611:00

07/18/199611:00

07/18/199611:00

07/18/199611:00

Return Date / Time

07/28/1996 19:30

07/28/1996 19:30

07/28/1996 19:30

07/28/199619:30

07/28/1996 19:30

07/28/1996 19:30

07/28/1996 19:30

07/28/1996 19:30

Amount

85.00

16.00

1.00

14.00

28.00

85.00

2.00

85.00

*** Confidential Business Information - Not for Release ***



Contract Number:

Month Ending:

68-W6-0010

08/24/1996

ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 4 of 13

Voucher: 8

Date: 9/19/1996

Site Name: CASMALIA RESOURCES

Date Acct Detailed Description

07/20/1996 67 PER DIEM

07/20/1996 43 INCIDENTALS

07/21/1996 67 PER DIEM

07/21/1996 43 INCIDENTALS

07/21/1996 43 LODGING

07/22/1996 67 PER DIEM

07/22/1996 43 INCIDENTALS

07/22/1996 43 LODGING

07/23/1996 43 GASOLINE FOR EPA VEHICLE

07/23/1996 67 PER DIEM

07/23/1996 43 INCIDENTALS

07/23/1996 43 LODGING

07/24/1996 67 PER DIEM

07/24/1996 43 BUSINESS PHONE CALL

07/24/1996 43 INCIDENTALS

07/24/1996 43 LODGING

07/25/1996 67 PER DIEM

07/25/1996 43 INCIDENTALS

07/25/1996 43 LODGING

07/26/1996 67 PER DIEM

07/26/1996 43 INCIDENTALS

07/26/1996 43 LODGING

07/27/1996 67 PER DIEM

07/27/1996 43 INCIDENTALS

07/27/1996 43 BUSINESS PHONE CALL

07/27/1996 43 LODGING

07/28/1996 67 PER DIEM

07/28/1996 43 GASOLINE FOR EPA VEHICLE

07/28/1996 43 INCIDENTALS

07/29/1996 43 GASOLINE FOR EPA VEHICLE

09-9601-0011 PAN: 0011 CR RA XX Emp. Name: LAWRENCE, PETER D

Leave Date / Time Return Date / Time Amount

07/18/1996 11:00 07/28/1996 19:30 28.00

07/18/199611:00 07/28/199619:30 2.00

07/18/199611:00 07/28/199619:30 28.00

07/18/199611:00 07/28/199619:30 2.00

07/18/199611:00 07/28/199619:30 85.00

07/18/199611:00 07/28/199619:30 28.00

07/18/1996 11:00 07/28/1996 19:30 2.00

07/18/1996 11:00 07/28/1996 19:30 85.00

07/18/1996 11:00 07/28/1996 19:30 30.00

07/18/1996 11:00 07/28/1996 19:30 28.00

07/18/1996 11:00 07/28/1996 19:30 2.00

07/18/1996 11:00 07/28/1996 19:30 85.00

07/18/1996 11:00 07/28/1996 19:30 28.00

07/18/1996 11:00 07/28/1996 19:30 6.71

07/18/199611:00 07/28/199619:30 2.00

07/18/199611:00 07/28/199619:30 85.00

07/18/199611:00 07/28/199619:30 28.00

07/18/199611:00 07/28/199619:30 2.00

07/18/199611:00 07/28/199619:30 - 85.00

07/18/199611:00 07/28/199619:30 28.00

07/18/1996 11:00 07/28/1996 19:30 2.00

07/18/1996 11:00 07/28/1996 19:30 85.00

07/18/1996 11:00 07/28/1996 19:30 28.00

07/18/1996 11:00 07/28/1996 19:30 2.00

07/18/199611:00 07/28/199619:30 6.49

07/18/1996 11:00 07/28/1996 19:30 85.00

07/18/1996 11:00 07/28/1996 19:30 28.00

07/18/1996 11:00 07/28/1996 19:30 20.00

07/18/199611:00 07/28/199619:30 2.00

07/18/1996 11:00 07/28/1996 19:30 30.00

1,274.20

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 5 of 13

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

a IAKI *egion» Voucher: 8

Date: 9/19/1996

Site Name: SPARKS SOLVENT/FUEL PLUME 09-9601-0012 PAN: Q012 SS RS XX Emp. Name: WHITAKER, JOHN

Date

07/08/1996

07/08/1996

07/08/1996

07/08/1996

07/08/1996

07/09/1996

07/09/1996

07/09/1996

07/10/1996

07/10/1996

07/10/1996

07/10/1996

07/10/1996

07/11/1996

07/11/1996

07/11/1996

07/11/1996

07/12/1996

07/12/1996

07/12/1996

07/12/1996

07/13/1996

07/13/1996

07/13/1996

07/13/1996

07/14/1996

07/14/1996

07/15/1996

07/15/1996

Acct

43

43

43

43

67

43

43

67

43

67

43

43

43

43

43

43

67

43

43

67

43

43

43

67

43

43

67

43

43

Detailed Description

INCIDENTALS

LODGING

BUSINESS PHONE CALL

BRIDGE TOLL

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

PER DIEM

INCIDENTALS

GAS FOR RENTAL CAR

BUSINESS PHONE CALLS

LODGING

INCIDENTALS

BUSINESS PHONE CALLS

PER DIEM

INCIDENTALS

BUSINESS PHONE CALLS

PER DIEM

LODGING

INCIDENTALS

GAS FOR RENTAL CAR

PER DIEM

LODGING

INCIDENTALS

PER DIEM

GAS FOR RENTAL CAR

RENTAL CAR

Leave Date / Time

07/08/199615:00

07/08/1996 15:00

07/08/199615:00

07/08/1996 15:00

07/08/1996 15:00

07/08/199615:00

07/08/1996 15:00

07/08/199615:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/199615:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

07/08/1996 15:00

H

Return Date / Time

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/199615:00

07/14/199615:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/199615:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

07/14/1996 15:00

Amount

1.00

57.00

.50

1.00

16.00

57.00

2.00

32.00

57.00

32.00

2.00

17.41

1.00

57.00

2.00

1.50

32.00

2.00

2.00

32.00

64.31

2.00

23.50

32.00

64.31

1.00

16.00

10.41

253.88

871.82

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 6 of 13

Contract Number:

Month Ending:

Site Name:

Date

07/23/1996

07/23/1996

07/23/1996

07/23/1996

07/23/1996

07/24/1996

07/24/1996

07/24/1996

07/24/1996

07/24/1996

07/24/1996

Site Name:

Date

05/30/1996

05/30/1996

Site Name:

Date

Site Name:

Date

08/03/1996

08/05/1996

68-W6-0010

08/24/1996

SANDERS AVIATION

Acct

43

67

43

43

43

43

43

67

43

43

43

Detailed Description

POV: LBO TO AIRPORT 20MI

PER DIEM

LODGING

INCIDENTALS

>TK-526271 5980609

RENTAL CAR

POV: AIRPORT TO LBO 20MI

PER DIEM

PARKING

INCIDENTALS

GASOLINE

ON-GOING START PROGRAM SUPPORT

Acct

67

43

Detailed Description

PER DIEM

INCIDENTALS

START EQUIPMENT MANAGEMENT

Acct

43

Detailed Description

GAS FOR EPA VEHICEL

START EQUIPMENT MANAGEMENT

Acct

70

43

Detailed Description

FOUR TIRES/ALIGHNMENT

GAS

0, »»,«„,».,. Voucher 8

Date: 9/19/1996

09-9601-0013 PAN: 0013 SA SA XX Emp. Name: WALDER, STEVEN S

Leave Date /Time

07/23/199605:30

07/23/199605:30

07/23/1996 05:30

07/23/1996 05:30

07/23/199605:30

07/23/199605:30

07/23/199605:30

07/23/199605:30

07/23/199605:30

07/23/199605:30

07/23/199605:30

09-9602-0004 PAN: Q025 SG AP XX Emp. Name: MYERS, NOAH

Leave Date / Time

05/26/199608:00

05/26/199608:00

09-9604-0006 PAN: Q040 EM ME XX E"iP- Name: CLEMENS, ROBIN

Leave Date / Time

00/00/0000 00:00

09-9604-0006 PAN: 0040 EM ME XX Emp. Name: DUNCAN, WILL C

Leave Date / Time

08/01/199611:30

08/01/199611:30

Return Date / Time

07/24/1996 17:00

07/24/1996 17:00

07/24/1996 17:00

07/24/1996 17:00

07/24/1996 17:00

07/24/1996 17:00

07/24/1996 17:00

07/24/1996 17:00

07/24/1996 17:00

07/24/1996 17:00

07/24/1996 17:00

Return Date / Time

06/02/1996 18:30

06/02/1996 18:30

R

Return Date / Time

00/00/0000 00:00

Return Date / Time

08/01/1996 19:00

08/01/1996 19:00

Amount

5.60

32.00

48.00

2.00

144.00

77.77

5.60

16.00

10.00

1.00

3.81

345.78

Amount

36.00

2.00

38.00

Amount

34.75

34.75

Amount

1,113.49

34.48

1,147.97

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 7 of 13

Contract Number:

Month Ending:

Site Name:

Date

Site Name:

Date

07/22/1996

07/22/1996

07/23/1996

07/23/1996

07/24/1996

07/24/1996

07/24/1996

07/25/1996

07/25/1996

07/26/1996

Site Name:

Date

07/26/1996

07/26/1996

07/26/1996

07/26/1996

07/26/1996

07/26/1996

07/27/1996

07/27/1996

07/27/1996

07/28/1996

07/28/1996

07/28/1996

07/29/1996

07/29/1996

68-W6-0010

08/24/1996

START EQUIPMENT MANAGEMENT 09-9604-0006

Acct

43

Detailed Description

GAS AND WASH - EPA VEHICEL

START COMPUTER SUPPORT 09-9604-0008

Acct

67

43

67

43

67

43

43

67

43

43

Detailed Description

MEALS - PD

INCI

MEALS - PD

INCI

MEALS - PD

INCI

GAS

MEALS - PD

INCI

CAR RENTAL

AMERICAN SAMOA TECHNICAL ASSISTANCE 09-9604-0012

Acct

67

43

43

43

43

43

67

43

43

67

43

43

67

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

>TK-1 7321 0076321 6

>TK-01 6451 11 46589

>TK-0162199787377

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

— o — - voucner o

Date: 9/1 9/1 996

PAN: 0040 EM ME XX Emp. Name: JONES, CYNTHIA A

Leave Date / Time

00/00/0000 00:00

Return Date / Time

00/00/0000 00:00

Amount

49.19

49.19

PAN: 0042 CS AP XX Emp. Name: CHADWICK, PATRICIA

Leave Date / Time

07/22/199600:00

07/22/199600:00

07/22/199600:00

07/22/199600:00

07/22/199600:00

07/22/199600:00

07/22/1996 00:00

07/22/199600:00

07/22/199600:00

07/22/1996 00:00

PAN: 0046 AS TG XX EmP- Name: WHITAKER, JOHN

Leave Date / Time

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

Return Date / Time

07/25/199600:00

07/25/199600:00

07/25/1996 00:00

07/25/199600:00

07/25/199600:00

07/25/1996 00:00

07/25/199600:00

07/25/1996 00:00

07/25/1996 00:00

07/25/1996 00:00

H

Return Date / Time

07/31/199623:59

07/31/199623:59

07/31/199623:59

07/31/199623:59

07/31/1996 23:59

07/31/199623:59

07/31/1996 23:59

07/31/1996 23:59

07/31/199623:59

07/31/199623:59

07/31/199623:59

07/31/199623:59

07/31/199623:59

07/31/1996 23:59

Amount

18.00

1.00

18.00

1.00

18.00

1.00

14.65

18.00

1.00

184.98

275.63

Amount

23.00

51.00

1.00

639.95

100.00

936.00

46.00

51.00

2.00

46.00

51.00

2.00

46.00

51.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 8 of 13

Contract Number:

Month Ending:

68-W6-0010

08/24/1996

o,«^,^a-«»= Voucher: 8

Date: 9/19/1996

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE 09-9604-0012 PAN: Q046 AS TG XX Emp. Name: WHITAKER, JOHN H

Date

07/29/1996

07/30/1996

07/30/1996

07/30/1996

07/31/1996

07/31/1996

07/31/1996

08/01/1996

08/01/1996

08/01/1996

08/02/1996

08/02/1996

08/02/1996

08/03/1996

08/03/1996

08/03/1996

08/04/1996

08/04/1996

08/04/1996

08/05/1996

08/05/1996

08/05/1996

08/05/1996

08/06/1996

08/06/1996

08/06/1996

08/07/1996

08/07/1996

08/07/1996

08/07/1996

08/08/1996

08/08/1996

Acct

43

67

43

43

67

43

43

67

43

43

43

43

67

67

43

43

67

43

43

67

43

43

43

67

43

43

67

43

43

43

67

43

Detailed Description

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

LODGING

INCIDENTALS

PER DIEM

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

AIRPORT PARKING

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

GAS FOR RENTAL CAR

PER DIEM

LODGING

Leave Date / Time

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

07/26/1996 10:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

Return Date / Time

07/31/199623:59

07/31/1996 23:59

07/31/1996 23:59

07/31/199623:59

07/31/199623:59

07/31/199623:59

07/31/199623:59

08/10/199620:00

08/10/199620:00

08/10/199620:00

08/10/199620:00

08/10/1996 20:00

08/10/199620:00

08/10/199620:00

08/10/199620:00

08/10/1996 20:00

08/10/199620:00

08/10/199620:00

08/10/199620:00

08/10/1996 20:00

08/10/199620:00

08/10/199620:00

08/10/1996 20:00

08/10/1996 20:00

08/10/199620:00

08/10/1996 20:00

08/10/1996 20:00

08/10/199620:00

08/10/199620:00

08/10/199620:00

08/10/199620:00

08/10/199620:00

Amount

2.00

46.00

51.00

2.00

46.00

51.00

2.00

46.00

51.00

2.00

51.00

2.00

46.00

46.00

51.00

2.00

46.00

51.00

2.00

46.00

51.00

2.00

1.00

46.00

51.00

2.00

46.00

51.00

2.00

12.00

46.00

51.00

Confidential Business Information - Not for Release

( ( C C C < C ( < < c < < < < < < < c (,



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 9 of 13

Contract Number: 68-W6-0010

Month Ending: 08/24/1996

Site Name:

Date

08/08/1996

08/09/1996

08/09/1996

08/09/1996

08/10/1996

08/10/1996

08/10/1996

Site Name:

Date

08/01/1996

Site Name:

Date

Site Name:

Date

Site Name:

Date

Site Name:

Date

05/26/1996

AMERICAN SAMOA TECHNICAL ASSISTANCE 09-9604-001 2

Acct Detailed Description

43 INCIDENTALS

67 PER DIEM

43 LODGING (LATE CHECKOUT)

43 INCIDENTALS

43 POV: 48 MILES HOME FR AIRPOR

67 PER DIEM

43 INCIDENTALS

MCCORMICK & BAXTER CREOSOTING 09-9605-0004

Acct Detailed Description

43 GAS

MCCORMICK & BAXTER CREOSOTING 09-9605-0004

Acct Detailed Description

43 INCIDENTALS

FEATHER RIVER CONTINGENCY PLAN 09-9605-0006

Acct Detailed Description

43 POV: LBO TO MONTCLAIR TO LBO

DODSON BROTHERS OIL COMPANY 09-9605-0007

Acct Detailed Description

43 POV: LBO TO MONTCLAIR TO LBO

43 POV: LBO TO MONTCLAIR TO LBO

PANOCHE TIRE DUMP FIRE 09-9605-001 0

Acct Detailed Description

43 TAXI OFFICE-AIRPORT

PAN: 0046 AS TG XX Emp. Name: WHITAKER, JOHN

Leave Date / Time

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

08/01/199601:00

..

PAN: 0050 MB SA XX Emp. Name: DUNCAN, WILL C

Leave Date / Time

08/01/199611:30

PAN: 0050 MB SA XX Emp. Name: MARTIN, PAUL W

Leave Date / Time

00/00/0000 00:00

PAN: 0052 FR PP XX Emp. Name: WISE, ROBERT L

Leave Date / Time

00/00/0000 00:00

PAN: 0053 DB RS XX Emp. Name: WISE, ROBERT L

Leave Date / Time

00/00/0000 00:00

00/00/0000 00:00

PAN: 0056 PT RA XX EmP- Name: MYERS, NOAH

Leave Date / Time

05/26/199608:00

Voucher: 8

Date: 9/19/1996

H

Return Date / Time

08/10/199620:00

08/10/199620:00

08/10/199620:00

08/10/199620:00

08/10/199620:00

08/10/199620:00

08/10/199620:00

Return Date / Time

08/01/1996 19:00

Return Date / Time

00/00/0000 00:00

Return Date / Time

00/00/0000 00:00

Return Date / Time

00/00/0000 00:00

00/00/0000 00:00

Return Date / Time

06/02/199618:30

Amount

2.00

46.00

25.50

2.00

13.44

46.00

2.00

3,185.89

Amount

23.50

23.50

Amount

1.00

1.00

Amount

25.20

25.20

Amount

25.20

25.20

50.40

Amount

35.40

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 10 of 13

Contract Number:

Month Ending:

Site Name:

Date

05/26/1996

05/26/1996

05/26/1996

05/26/1996

05/27/1996

05/27/1996

05/27/1996

05/28/1996

05/28/1996

05/28/1996

05/29/1996

05/29/1996

05/29/1996

06/02/1996

06/02/1996

Site Name:

Date

Site Name:

Date

Site Name:

Date

68-W6-0010

08/24/1996

PANOCHE TIRE DUMP FIRE

Acct

67

43

43

43

67

43

43

67

43

43

67

43

43

43

43

SOBOBA

Acct

43

67

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

>TK-0271 426302922

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

TAXI HOME

>TK-02721 13703882

INDIAN RESERVATION

Detailed Description

GASOLINE FOR EPA705

PER DIEM

INCIDENTAL

SOBOBA INDIAN RESERVATION

Acct

67

67

Detailed Description

PER DIEM

INCIDENTAL

WEST COAST METAL FIRE

Acct

43

Detailed Description

GASOLINE FOR EPA705

OIMIM ^eg.u/ia Voucher: 8

Date: 9/19/1996

09-9605-0010 PAN: 0056 PT RA XX E«"P. Name: MYERS, NOAH

Leave Date / Time

05/26/199608:00

05/26/1996 08:00

05/26/199608:00

05/26/199608:00

05/26/199608:00

05/26/199608:00

05/26/199608:00

05/26/1996 08:00

05/26/199608:00

05/26/1996 08:00

05/26/199608:00

05/26/199608:00

05/26/199608:00

05/26/199608:00

05/26/199608:00

09-9606-0004 PAN: 0061 SI SA XX Emp. Name: RANDALL, RANDY

Leave Date / Time

00/00/0000 00:00

00/00/0000 00:00

00/00/0000 00:00

Return Date / Time

06/02/1996 18:30

06/02/1996 18:30

06/02/1996 18:30

06/02/199618:30

06/02/1996 18:30

06/02/1996 18:30

06/02/199618:30

06/02/1996 18:30

06/02/1996 18:30

06/02/1996 18:30

06/02/199618:30

06/02/1996 18:30

06/02/1996 18:30

06/02/1996 18:30

06/02/1996 18:30

Return Date / Time

00/00/0000 00:00

00/00/0000 00:00

00/00/0000 00:00

Amount

14.00

43.95

1.00

201.00

28.00

43.95

2.00

28.00

43.95

2.00

36.00

134.40

2.00

42.50

35.00

693.15

Amount

43.38

18.00

1.00

62.38

09-9606-0004 PAN: 0061 SI SA XX Emp. Name: WALDER, STEVEN S

Leave-Date / Time

00/00/0000 00:00

00/00/0000 00:00

09-9606-0006 PAN: 0063 WC RZ XX Emp. Name: HAMRICK, ERIC S

Leave Date / Time

00/00/0000 00:00

Return Date / Time

00/00/0000 00:00

00/00/0000 00:00

Return Date / Time

00/00/0000 00:00

Amount

18.00

1.00

19.00

Amount

40.00

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 11 of 13

Contract Number:

Month Ending:

Site Name:

Dale

Site Name:

Date

Site Name:

Date

Site Name:

Date

07/27/1996

07/27/1996

07/27/1996

07/27/1996

07/28/1996

07/28/1996

07/28/1996

07/29/1996

07/29/1996

07/29/1996

07/30/1996

07/30/1996

07/30/1996

07/31/1996

07/31/1996

07/31/1996

68-W6-0010

08/24/1996

WEST COAST METAL FIRE 09-9606-0006

Acct

43

Detailed Description

POV: HOME TO LBO TO HOME ON A SUNDAY

SOBOBA INDIAN RESERVATION 09-9606-0010

Acct

43

67

43

Detailed Description

GASOLINE FOR EPA705

PER DIEM

INCIDENTAL

SOBOBA INDIAN RESERVATION 09-9606-001 0

Acct

43

REGION

Acct

43

67

43

43

43

67

43

43

67

43

43

67

43

43

67

43

Detailed Description

GASOLINE FOR EPA705

IX COST SUMMARY INFORMATION 09-9607-0001

Detailed Description

TAXI

PER DIEM

INCIDENTALS

HOTEL

HOTEL

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

0,«m rveg-ona Voucher 8

Date: 9/19/1 996

PAN: 0063 WC RZ XX EmP- Name: HAMRICK, ERIC S

Leave Date / Time

00/00/0000 00:00

PAN: 0067 SI RA XX E™P- Name: RANDALL, RANDY

Leave Date / Time

00/00/0000 00:00

00/00/0000 00:00

00/00/0000 00:00

Return Date / Time

00/00/0000 00:00

Return Date / Time

00/00/0000 00:00

00/00/0000 00:00

00/00/0000 00:00

Amount

8.96

48.96

Amount

42.26

36.00

2.00

80.26

PAN: 0067 SI RA XX E"ip. Name: WALDER, STEVEN S

Leave Date / Time

00/00/0000 00:00

PAN: 0068 CS MD XX E"iP- Name: DOWD, DIANA L

Leave Date / Time

07/27/199605:30

07/27/199605:30

07/27/199605:30

07/27/199605:30

07/27/199605:30

07/27/199605:30

07/27/199605:30

07/27/199605:30

07/27/199605:30

07/27/1996 05:30

07/27/1996 05:30

07/27/199605:30

07/27/199605:30

07/27/1996 05:30

07/27/199605:30

07/27/199605:30

Return Date / Time

00/00/0000 00:00

Return Date / Time

08/04/199622:30

08/04/199622:30

08/04/199622:30

08/04/1996 22:30

08/04/1996 22:30

08/04/199622:30

08/04/199622:30

08/04/199622:30

08/04/1996 22:30

08/04/199622:30

08/04/1996 22:30

08/04/1996 22:30

08/04/199622:30

08/04/199622:30

08/04/1996 22:30

08/04/1996 22:30

Amount

35.00

35.00

Amount

12.00

36.00

2.00

188.10

131.10

36.00

2.00

131.10

28.00

2.00

131.10

36.00

2.00

131.10

36.00

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 12 of 13

Contract Number:

Month Ending:

Site Name:

Date

08/01/1996

08/01/1996

08/01/1996

08/02/1996

08/02/1996

08/02/1996

08/04/1996

Site Name:

Date

07/27/1996

Site Name:

Date

07/23/1996

07/23/1996

07/23/1996

07/23/1996

07/24/1996

07/24/1996

07/24/1996

07/25/1996

07/25/1996

07/25/1996

07/26/1996

07/26/1996

Site Name:

Date

08/07/1996

REGION

Acct

43

67

43

67

43

43

43

REGION

Acct

43

68-W6-0010

08/24/1996

IX COST SUMMARY INFORMATION 09-9607-0001

Detailed Description

HOTEL

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

HOTEL

TAXI

IX COST SUMMARY INFORMATION 09-9607-0001

Detailed Description

>TK-0051 468478435

NEW TECHNOLOGY/EQUIPMENT EVALUATION 09-9607-0004

Acct

67

43

43

43

67

43

43

67

43

43

67

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

GAS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

BIA ER OVERVIEW 09-9607-0005

Acct

43

Detailed Description

POV: 20 MILES AIRPORT

aiAKireg.on* Voucher: 8

Date: 9/19/1996

PAN: 0068 CS MD XX Er"P- Name: DOWD, DIANA L

Leave Date / Time

07/27/199605:30

07/27/199605:30

07/27/199605:30

07/27/199605:30

07/27/199605:30

07/27/199605:30

07/27/199605:30

Return Date / Time

08/04/199622:30

08/04/199622:30

08/04/1996 22:30

08/04/1996 22:30

08/04/199622:30

08/04/199622:30

08/04/199622:30

Amount

131.10

36.00

2.00

36.00

2.00

131.10

10.00

1,254.70

PAN: 0068 CS MD XX Emp. Name: KOPSICK, DEBORAH A

Leave Date / Time

07/27/199600:00

PAN: 0071 NT MD XX Emp. Name: DUNCAN, WILL C

Leave Date / Time

07/23/1996 14:00

07/23/1996 14:00

07/23/1996 14:00

07/23/1996 14:00

07/23/1996 14:00

07/23/1996 14:00

07/23/1996 14:00

07/23/1996 14:00

07/23/1996 14:00

07/23/1996 14:00

07/23/1996 14:00

07/23/1996 14:00

PAN: 0072 Bl TN XX Emp. Name: ESTEY, AMY L

Leave Date / Time

08/07/199607:00

Return Date / Time

07/27/199600:00

Return Date / Time

07/26/1996 12:00

07/26/1996 12:00

07/26/1996 12:00

07/26/1996 12:00

07/26/1996 12:00

07/26/1996 12:00

07/26/1996 12:00

07/26/1996 12:00

07/26/1996 12:00

07/26/1996 12:00

07/26/1996 12:00

07/26/1996 12:00

Return Date /Time

08/09/199601:30

Amount

532.00

532.00

Amount

12.00

62.13

1.00

48.93

24.00

62.13

2.00

24.00

62.13

2.00

12.00

1.00

313.32

Amount

5.60

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 13 of 13

Contract Number:

Month Ending:

Site Name:

Date

08/07/1996

08/07/1996

08/07/1996

08/07/1996

08/07/1996

08/08/1996

08/08/1996

08/08/1996

08/08/1996

08/09/1996

08/09/1996

08/09/1996

Site Name:

Date

Site Name:

Date

07/20/1996

07/20/1996

07/21/1996

07/21/1996

07/22/1996

07/22/1996

68-W6-0010

08/24/1996

BIA ER OVERVIEW

Acct

67

43

43

43

43

67

43

43

43

43

67

43

OREGON

Acct

43

67

Detailed Description

PER DIEM

LODGING

INCIDENTALS

>TK-401 271 30651 08

>TK-401 271 30651 08

PER DIEM

INCIDENTALS

AIRPORT PARKING

>TK-52627169322103

POV: 20 MILES HOME

PER DIEM

INCIDENTALS

FORMALDEHYDE SPILL

Detailed Description

TRAVEL

PER DIEM

OREGON FORMALDEHYDE SPILL

Acct

67

43

67

43

43

43

Detailed Description

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PARKING

GAS

oi«m region 3 Voucher: 8

Date: 9/19/1996

09-9607-0005 PAN: 0072 Bl TN XX EmP- Name: ESTEY, AMY L

Leave Date / Time

08/07/1996 07:00

08/07/199607:00

08/07/1996 07:00

08/07/199607:00

08/07/199607:00

08/07/199607:00

08/07/199607:00

08/07/1996 07:00

08/07/1996 07:00

08/07/199607:00

08/07/1996 07:00

08/07/199607:00

Return Date / Time

08/09/199601:30

08/09/199601:30

08/09/199601:30

08/09/199601:30

08/09/199601:30

08/09/199601:30

08/09/199601:30

08/09/199601:30

08/09/199601:30

08/09/199601:30

08/09/199601:30

08/09/199601:30

Amount

24.00

59.25

2.00

205.00

-98.00

28.00

2.00

20.00

159.00

5.60

14.00

1.00

427.45

09-9607-0006 PAN: 0073 OF RZ XX Emp. Name: CHAMBERS, THOMPSON

Leave Date / Time

00/00/0000 00:00

00/00/0000 00:00

09-9607-0006 PAN: 0073 OF RZ XX EmP- Name: DUNCAN, WILL C

Leave Date / Time

07/20/199607:00

07/20/199607:00

07/20/1996 07:00

07/20/199607:00

07/20/199607:00

07/20/199607:00

Return Date / Time

00/00/0000 00:00

00/00/0000 00:00

Return Date / Time

07/21/1996 16:00

07/21/1996 16:00

07/21/1996 16:00

07/21/1996 16:00

07/21/1996 16:00

07/21/1996 16:00

Amount

50.35

36.00

86.35

Amount

24.00

2.00

12.00

1.00

36.00

28.23

TOTAL FOR START Region 9

103.23

$13,305.95;

Confidential Business Information - Not for Release


